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SECTION 01010 - SUMMARY  

PART 1 - GENERAL 

1.1 PROJECT IDENTIFICATION AND SUMMARY OF WORK 

A. Project Name And Location:  MCC, XFMR & Panel Replacement Project U.S. Custom House                
Building Number: PA0144ZZ, 200 Chestnut Street, Philadelphia, Pa 

B. Project Summary Description:  This project includes, but not limited to, the replacement of the 
following major components and other associated starters, breakers, boxes, conduits, cables, splices, 
and other related work and / or as shown on the project drawings and specs.  

 
The Major new components are: 
1)  Transformer TR-11  
2)  Transformer TR-6  
3)  Transformer TR-12  
4)  Transformer TR-13  
5)  Panels L3 and T3  
6)  Panel L2 
7)  Panel T2  
8)  MCC-B  
9)  MCC-C and 9kva Transformer 

C. The designs and other requirements are covered in the project specifications and in the project 
drawings. The project drawings are listed below: 

 
1      G -0-01  COVER SHEET 
2      EP-0-02  ABBREVIATIONS AND NOTES 
3     EP-0-03  LATER 
4     EP-6-04  SINGLE LINE DIAGRAM 
5     EP-6-05  PANEL & MCC VIEWS 
6     EP-6-06  SINGLE LINE DIAGRAM (For reference only) 
7     EP-1-07  BASEMENT PLAN 
8     EP-1-08  UPPER LOFT PLAN 

D. Without force and effect on limiting overall requirements of contract documents, the description of 
the work of the Contract can be generally summarized as follows:  

 
1. Demolition and removal of all items in section B 
2. Purchase and replacement of all items in section B 
3. Coordinate all work in accordance with GSA working and shutdown schedule. 
4. Complete controls, conduct required testing.  
5. Install new conduits, new cables, splices, and junction boxes for all feeders. 
6. Install necessary new pull boxes, whether shown on the drawings or otherwise as required, in 

order to complete the project. 

Dated  08/27/08 
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7. The conduits, equipments, and pull boxes shown on drawings are diagrammatic in nature; they 
show the general arrangement, and size of the conduits. They are not intended to show every 
offset or interference that may be encountered. Contractor is responsible to field route of all 
conduits, and to install necessary and required pull boxes and splices, in the most efficient man-
ner in accordance with project specifications.  Therefore, whether conduit bends or pull boxes 
are shown on drawings or not, it is the contractor’s responsibility to complete the installations in 
accordance with project requirement specifications, schedule, and applicable codes.  

8. Control conduits and cables are not necessarily shown on the drawings, but are necessary to 
complete the project.  It is the contractor’s responsibility to complete the installation of such 
items in accordance with the manufacturer’s requirements, project requirement specifications 
and applicable codes. 

9. Multiple cable feeds within a pull box shall be protected and labeled to identify their destina-
tions. 

10. All affected new and existing conduits and equipment are to be labeled. 
11. Contractors shall determine required pull box sizes, unless otherwise shown on dwgs, or other-

wise, in accordance with applicable codes. 
12. Contractor shall get familiarized with the conduit routing and all other required work before 

bidding on this project. 
13. Install cables in a coordinated manner. Contractor shall submit sequence of work for owner’s 

approval. 
14. All demolition work associated with this project in order to complete new work shall be com-

pleted by the contractor.  
15. Contractor shall terminate all wires necessary to complete the project.  
16. It is the contractor’s responsibility to provide temporary power and / or rental generator for 

temporary power during construction. 
17. Contactor shall safely remove and install new doors, new door frames, and / or remove and re-

install portions of walls, if necessary, to transport new equipment to the work area. 
18. Contractor shall comply with all requirements of the latest NEC code, and other authorities hav-

ing jurisdiction over this project. 
19. Contractor shall engage a certified independent testing company to inspect all electrical work on 

a regular basis during and at the end of the construction and certify the work to Owner’s satis-
faction.  

20. Due to the nature of the work and the necessity for the contractor to maintain power to each fa-
cility, contractor shall schedule removal and replacement of the load centers for weekends and 
holiday periods. Once the removal and replacement has begun, work must continuously contin-
ue until complete. Do not schedule the replacement of multiple load centers, MCC, or transfor-
mers simultaneously unless you (contractor) are confident the work can be completed in the 
time allotted. 

21. See the specification 01400 for additional information of independent testing company. 

     E        Notes and additional requirements: 
1. Power shutdowns are limited only to during holidays and weekends as approved by GSA. The 

contractor is hereby warned that no other shut-downs and power interruptions are allowed. 
2. Contractor must maintain an as-built mark-up set of drawings and specifications during the 

construction phase. Contractor shall maintain as-built mark-up of drawings and specifications 
during construction, subject to owner’s inspection on a weekly basis. At the end of the job 
contractor shall update AutoCAD files of the project drawings using the as-built mark-up in 

Dated  08/27/08 
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accordance AIA and GSA CAD standards.  Contractor shall submit two copies of the updated 
as-built drawings and as-built mark-ups and electronic files to GSA during project closeout. 

3. Bidders are required to visit the site and thoroughly examine all conditions of work and space 
constrains prior to submitting proposals. Unless otherwise called out on drawings and/or 
required per NEC code, contractor must field verify existing transformers, panels, MCC, starters 
and cables and match the new items for their type, capacity, size, etc. 

4. The drawings and specifications of the contract are intended to require the contractor to provide 
for everything reasonably necessary to accomplish the proper and complete finishing of the 
work. Should there be an obvious error or omission in the drawings or specification, it shall be 
the contractor’s responsibility to complete the work as reasonably required, consistent with the 
intent of such drawings and specifications and the intent of the project. The contractor shall 
make no claims against the owner, owner’s representatives, or architect/engineer for expenses 
incurred or damages sustained on the account of any error, discrepancy omission or conflict in 
the contract documents unless and only to the extent that the contractor has submitted a written 
request for interpretation prior to bidding. 

5. Work under this contract shall consist of the contractor providing all labor, materials, and 
services, including work not specifically shown but reasonably implied. This shall include 
cutting, patching and restoration of existing surfaces and finishes damaged during the 
construction. Contractor shall also provide all equipment shown or specified or an approved 
equivalent. Substituted equipment or materials shall not be installed until given written approval 
by the owner.  All equipment must be installed in accordance with the manufacturer's 
recommendations. 

6. The contractor shall employ a full-time superintendent for the duration of the work. The full 
time superintendent shall be considered as part of overhead towards any potential change 
orders. 

7. All general construction and electrical work is to be done in accordance with the applicable 
local codes as well as the latest editions of the applicable international codes. No work requiring 
inspections and approvals of construction code officials is to be covered or enclosed prior to 
inspection and approval by appropriate code enforcement officials. 

8. The contractor agrees to prepare and submit, within 20 calendar days of encountering any 
conditions it considers a change, a Request for a Change Order. 

9. Bi-weekly project progress meetings will be held during construction. 
10. Provide detailed two week look ahead at all project progress meetings. 
11. Training of GSA personnel & copies of manuals shall be provided by the contractor. 

F.     Architect:  The term Architect refers to the project designer/engineer; U.S. International Services Ltd.  
The Architect’s status relative to the construction will be delineated in writing by the Contracting 
Officer prior to the pre-construction conference.  The project was designed by:  U.S. International 
Services Ltd. 

G. Construction Manager:  The Construction Manager's status relative to construction will be delineated 
in writing by the Contracting Officer prior to the pre-construction conference.  The Construction 
Manager is: Clyde Borstad. 

H. Unless shown above, the GSA Contracting Officer for the project is: Karen Sims 

 Project Manager is: Bhim Chopra 

 Building Manager: Liz Keegans 

Dated  08/27/08 
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1.2       WORK SEQUENCE AND RECOMMENDED METHOD OF PROCEDURE (MOP). 

A.  Complete all work by the time of completion of construction as agreed in construction contract.  
Time is not to exceed 180 calendar days. 

B.  Method Of Procedure (MOP). It is the contractor’s responsibility to prepare final method of 
procedure and work sequence acceptable to GSA in compliance with all the requirements of the 
project.  

C.      Project Contacts from Client side: 

GSA Contracting Officer: Karen Sims 

GSA Project Manager: Bhim Chopra 

Building Manager: Liz Keegans 

1.3 MISCELLANEOUS PROVISIONS 

A. Work in the extension of existing conditions shall correspond in all respects with the existing 
conditions to which it connects, or to similar existing conditions, in materials, workmanship and 
finish. 

B. Alterations to Existing Conditions:  Existing conditions shall be cut, drilled, removed, temporarily 
removed, or removed and replaced, as necessary for performance of Work under the Contract.         

 
1. Replacements of existing conditions that are removed shall match similar existing conditions. 
2. Unless otherwise indicated, existing structural members shall not be cut or altered without 

authorization by the Contracting Officer. 
3. Conditions remaining in place, which are damaged or defaced during the Work, shall be 

restored to the condition existing at time of award of Contract. 
4. Discolored or unfinished surfaces exposed by removal of existing conditions, that are indicated 

to be final exposed surfaces, shall be refinished or replaced as necessary to produce uniform and 
harmonious contiguous surfaces. 

C. Existing utility services with related meters and equipment will remain in place except where 
otherwise indicated. 

D. Removed items, when indicated to remain the property of the Government, shall be stored on site 
where directed by the GSA Project Manager. All other removed or demolished item shall be legally 
disposed of by the contractor. 

E. Work provided, furnished or installed shall be new components and material and free from defects or 
errors related to date data; shall not generate any incorrect or invalid date-related interfaces or results; 
and shall not impair, impact or damage equipment, material or Work on or related to the Project due 
to any such defect or incorrect date data. 

Dated  08/27/08 
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1.4 SECURITY CLAUSE 

A. Prescription: This clause is to be included in all contracts where contractors perform services for the 
Government (GSA) and the services are not assigned a National Security Designation.  

 
1. Purpose: The purpose of this clause is to provide procedures for obtaining suitability 

determinations for contractor personnel who will be performing services on a contract and/or 
have access to programmatic or sensitive information.           Some of the 
Government's suitability considerations include but are not limited to:  

a. Delinquency or misconduct in prior employment;  

b. Criminal, dishonest, infamous or notoriously disgraceful conduct; 

c. Intentional false statement, deception or fraud on application forms; 

d. Habitual use of intoxicating beverages to excess;  

e. Abuse of narcotics, drugs or other controlled substances; 

f. And reasonable doubt as to the loyalty of the individual to the Government of the United 
States. 

g. Other factors that may be considered include: 
1)  the kind of position for which the person is applying or in which the person is 

employed; 
2) The nature and seriousness of the conduct; 
3) When the conduct occurred; 
4) The applicant’s or employee's age at the time of the conduct; 
5) The circumstances surrounding the conduct; 
6) Contributing social and environmental conditions; and 
7) The absence or presence of rehabilitation or efforts towards rehabilitation. 

 
2. Authorities 

Agency protective security requirements are mandated by the General Services Administration 
(GSA). 

 
3. Submission of Forms 

a. No later than five working days before contract performance commences, the contractor 
must submit the following forms for every employee (including employees of 
subcontractors) who will be performing on the contract:  

Two completed forms FD-258, "Fingerprint Charts”, A completed GSA 176, "Statement 
of Personal History,” and for a Non-U.S. citizen, a legible photocopy of the work 
authorization permit and social security card.   

Dated  08/27/08 
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b. The Fingerprint charts and Personal History forms must be printed legibly or typed in 
black ink and all signatures must be in black ink.  

c. Performing on the contract is defined as anyone who will be assigned work under the 
contract, have access to information associated with the contract or visit the work site for 
any reason on behalf of the contractor.  

d. The contractor must provide a cover letter listing the names of employees for whom 
completed forms are submitted along with the contract number and the contractor's 
contact name and telephone number. For replacement personnel, completed forms must 
be submitted timely enough to allow for the pre-screening process.  Replacement 
personnel will not be permitted to work until pre-screenings are complete. 

 
Note:  If access to a GSA facility is required, the contractor should contact the Project 
Manager to obtain the access procedures.  Some facilities require access forms to be 
completed and approved after -screening is completed and prior to access. 

 
4. Unsuitable Employees 

If the Government determines a contract employee or prospective employee to be unsuitable, 
The Government   will advise the contractor in writing that such employee cannot continue to 
work or be assigned to work on this contract.  Once the contractor is notified, the contractor 
must immediately remove the employee from performing on the contract.   
 

5. Government Control: 
            The Government shall have and exercise full and complete control over granting, denying or 

withholding access to GSA facilities and for requiring the contractor to remove personnel from 
performing on the contract for failure to meet suitability requirements. Following successful 
pre-screening, the Government may, as it deems appropriate, permit contractor personnel to 
work on the contract pending a final suitability determination.  However, this permission for 
any contractor personnel shall not be considered assurance that a favorable suitability determi-
nation will automatically follow.  Also, this permission to work or issuance of a favorable suita-
bility determination shall in no way prevent, preclude, or bar the withdrawal or termination of 
any such permission or suitability determination by the Government if and when deemed neces-
sary. 

1.5 REMOVAL FROM DUTY 

A. The Government* may request that the contractor immediately remove any contractor employee(s) 
from working on the contract should the Government determine that individuals are unfit to perform 
on the contract.  The contractor must comply with these requests.  The Government's determination of 
unfit may be made from, but not limited to, incidents involving the misconduct or delinquency as set 
forth below:   

 
*The contracting officer (CO), with input from the project officer and cognizant Suitability Program 
Officer, will make all determinations regarding the removal of any employee(s).  In the event of a dis-
pute, the CO will make the final determination.  

Dated  08/27/08 
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1. Violation of the Rules and Regulations Governing Public Buildings and Grounds, This includes 
any local badging requirements. 

2. Neglect of duty, including sleeping while on duty, unreasonable delays or failure to carry out 
assigned tasks, conducting personal affairs during official time, and refusing to cooperate in 
upholding the integrity of GSA's security program.   

3. Falsification or unlawful concealment, removal, mutilation, or destruction of any official 
documents or records, or concealment of material facts by willful omissions from official 
documents or records. 

4. Disorderly conduct, use of abusive or offensive language, quarreling, intimidation by words or 
actions, or fighting.  Also, participating in disruptive activities, which interfere with the normal 
and efficient operations of the Government.  

5. Theft, vandalism, immoral conduct, or any other criminal actions.   

6. Selling, consuming, possession of, or being under the influence of intoxicants, drugs,       or 
substances which produce similar effects.   

7. Improper use of official authority or credentials. 

8. Unauthorized use of communications equipment or Government property. 

9. Misuse of weapon(s) or tools used in the performance of this contract. 

10. Unauthorized access to areas not required for the performance of the contract. 

11. Unauthorized access to employees' personal property. 

12. Violation of security procedures or regulations.  

13. Prior determination by GSA or other Federal agency that a contractor's employee was 
unsuitable.   

14. Unauthorized access to, or disclosure of, agency programmatic or sensitive information, or IRS 
Tax Return information. 

15. Unauthorized access to an agency Automated Information System. 

16. Unauthorized access of information for personal gain, (including, but not limited to monetary 
gain) or with malicious intent. 

17. Not providing for the confidentiality of and disclosure and protection of information entrusted 
to them.  Contractor personnel are considered the same as Federal employees for the purposes 
of applying certain provisions of: 

a. The Privacy Act of 1974,  

Dated  08/27/08 
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Dated  08/27/08 

b. The Tax Reform Act of 1976 and the Taxpayer Browsing Protection Act of 1997,  

c. The Computer Fraud and Abuse Act of 1986, and 

d. Section 1106 of the Social Security Act.  
 

NOTE:  The Government will provide, in writing, specific reasons for removal of an employee 
to the contractor. 

22. PRODUCTS (Not Applicable) 

23. EXECUTION: As described above and requirements of all project drawings, specifications, 
applicable codes, and manufacturer’s recommendations. 

END OF SECTION 01010 
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 SECTION 01035 
 
 MODIFICATIONS PROCEDURES 
 
PART 1 GENERAL 
 
Unless otherwise stated in GSA Policies, procedures of this section shall be complied. Change Order 
Proposal Requests initiated by the Owner: Proposal requests that require adjustment to the Contract 
Sum or Time if accepted will be issued by the Owner (GSA), with a detailed description of the 
proposed change and supplemental or revised Drawings and Specification. Proposal requests are for 
information only and shall not be considered as instruction to stop work in progress, or to execute 
the change.  
 
Unless otherwise indicated, within ten days of receipt, submit an estimate of cost to execute the 
change. Include a list of quantities of products to be purchased and unit costs, along with the amount 
of purchases to be made. Indicate applicable taxes, delivery charges, equipment rental, and amounts 
of trade discounts. Include a statement indicating the effect the proposed change in the Work will 
have on the Contract time.  
 
Proposal Request Form: Use GSA approved forms. 
 
Minimum requirements for requests for a change in the work: The owner will not accept or consider 
a request for a change in the work that does not include, as a minimum, an itemized breakdown of:  
Labor for each trade by hour and rate Materials by type, unit quantity, and unit price Equipment by 
type, unit quantity, and unit price, and any other cost 
 
 
 
 END OF SECTION 
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 SECTION 01040 
 
 PROJECT COORDINATION  
 
PART 1 GENERAL 
 
Administration and Supervision: Refer to the GSA Policy for the contractor’s responsibility to 
coordinate the work of his subcontractors and to provide on-site supervision whenever work is being 
performed at the project site. 
  
Coordination: Coordinate various elements of the work and entities engaged to perform work; and 
coordinate the work with existing facilities/conditions and other operations of the facility.  
 
Installer Inspections: Require installer of each major unit of work to inspect conditions for 
installation, and to report in writing unsatisfactory conditions. Correct unsatisfactory conditions 
before proceeding. Contractor shall engage a certified independent testing company to inspect all 
electrical work on a regular basis during construction and certify the work to Owner’s satisfaction. 
 
Installation, General:  Comply with requirements of applicable codes and manufacturer's instructions 
and recommendations to extent printed information are more detailed or stringent than requirements 
contained directly in contract documents. Anchor work securely in place, properly located by 
measured line and level, organized for best possible uniformity, visual effect, operational efficiency, 
durability, and similar benefit to Owner's use. Isolate non-compatible materials from contact, 
sufficiently to prevent deterioration. Mount individual units of work at industry-recognized 
mounting heights, if not otherwise indicated; refer uncertainties to GSA before proceeding.  
 
 
 END OF SECTION 
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SECTION 01095 
 
 REFERENCED DEFINITIONS  
 
Indicated refers to graphic representations, notes, or schedules on Drawings; Paragraphs or 
Schedules in Specifications; and similar requirements in Contract Documents. Where terms such 
as "shown," "noted," "scheduled," and "specified" are used, it is to help locate the reference.  
 
Directed: Terms such as "directed," "requested," "authorized," "selected," "approved," 
"required," and "permitted" mean "directed by the Engineer" "requested by the Engineer," and 
similar phrases. Approve, used in conjunction with action on submittals, applications, and 
requests, is limited to what is allowed in GSA Policy and limited to the Engineer’s duties and 
responsibilities.  
 

Furnish means "supply and deliver, ready for unloading, unpacking, assembly, installation, and 
similar operations."  
 

Provide means "furnish and install, complete and ready for use."  
 

Install describes operations at the site including "unloading, unpacking, assembly, erection, 
anchoring, applying, and working to dimension, protecting, cleaning, connecting, and similar 
operations."  
 

Installer: "Installer" is the Contractor or an entity engaged by the Contractor as employee, 
subcontractor, or sub-subcontractor for performance of a particular construction activity, 
including installation, erection, application, and similar operations. Installers are required to be 
experienced in the operations they are engaged to perform.  
 

Specification Format: These Specifications are organized into Divisions and Sections based on 
the AIA or CSI 16-Division format and MASTERFORMAT numbering system. Language used 
in the Specifications is the abbreviated type. Implied words and meanings will be appropriately 
interpreted. Singular words will be interpreted as plural and plural words interpreted as singular 
where applicable and where the context so indicates.  
 

Abbreviations and Names: Where acronyms or abbreviations are used in the Specifications or 
other Contract Documents, they mean the recognized name of the trade association, standards-
generating organization, authority having jurisdiction, or other entity applicable. Refer to the 
"Encyclopedia of Associations," published by Gale Research Co., available in most libraries. 
Permits, Licenses, and Certificates: For the Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, and similar documents; correspondence and records established in 
conjunction with compliance with standards; and regulations bearing upon performance of the 
Work. 
 END OF SECTION 
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SECTION 01096  
 
 MATERIALS AND WORKMANSHIP  
 
Printed and Manufacturer's Instructions: All printed instructions on any material or container or packaged 
with any material or equipment shall become a part of these specifications. It shall be the responsibility of 
each subcontractor to be thoroughly familiar with the recommendations of the manufacturer in regard to 
the specific material or equipment being installed. If contract documents are in conflict with the 
manufacturer's specific recommendations, the installer shall notify the Owner and Engineer for proper 
resolution.   
 
Accessory Materials: Where any product requires an accessory material or system, such as a suspension 
system, adhesive, fastener or other component required for the installation of the prime material, the 
necessary material or system shall be provided even if not specifically mentioned in the contract 
documents. Accessory materials shall be by the same manufacturer as the prime material or one 
recommended by the manufacturer of the prime material for that application.  
 
Trade Association Specifications and Codes: Any material which is manufactured under the sponsorship 
of any National Trade or Industry Association, (e.g., NEC, NFPA, AISC, ACI, DEPA, ASTM, Federal 
Spec., etc.) shall be governed by the latest edition of the full specification published by the applicable 
association. The Engineer shall require compliance with such specifications and deviations are not 
allowed. This compliance shall be binding even if these specifications and codes are not specifically 
mentioned in the contract documents, however, are required as per all applicable standards. 
  
Workmanship:  
1. All workmanship shall be of the highest quality recognized as the standard of the trade, consistent with 
the materials of construction.  
2. All finished materials shall be smooth and free of runs, wrinkles and unevenness.  
3. All small dimensional unit materials such as brick, tile, shingles and trim shall be aligned and true.  
4. All upright members and components shall be erected plumb and true. They shall be properly 
supported to prevent settlement and distortion.  
5. All materials requiring joints shall be evenly matched and aligned with proper clearances, caulkings 
and other joint treatments appropriate to the material.  
6. All materials having field cut edges shall be neat and cleanly cut. Where such edges require a cover or 
sealer as standard or recommended practice, the same shall be applied, even if not specifically called for.  
7. Any material exposed in a finished space which is furnished or installed in an unfinished condition 
shall be provided with such finishes as are appropriate to the material. 
8. Holes and openings created by penetrations through walls and floors or by construction procedures and 
methods shall be filled or patched as appropriate to the surrounding material. Where a fire-rating is 
required, the filler shall provide an equivalent rating. 
 
 
 END OF SECTION 



    
 

SECTION 01140 - WORK RESTRICTIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 CONTRACTOR USE OF PREMISES 

A. The Contracting Officer or Contracting Officer's Representative will conduct a pre-construction 
survey with the Contractor to review and document the existing conditions surrounding the 
project premises prior to the beginning of any construction activity. 

B. During the construction period, the Contractor shall have limited use of the premises for 
construction operations, including use of the site, limited by the Government's right to perform 
work or retain other contractors to perform work on portions of the project and as defined by the 
contracting officer. 

C. The Contractor shall limit use of the premises to the work in areas indicated, to allow for 
Government operations, occupancy and public use of the building and site. 

1. Confine construction operations at the site to areas indicated.  Do not disturb portions of 
the site beyond the areas in which Work is indicated. 

2. Keep driveways and entrances serving the premises clear and available at all times to the 
Government, Government employees and visitors.  Do not use these areas for parking or 
storage of materials. 

3. Schedule deliveries to minimize space and time requirements for storage of material and 
equipment on site. 

4. Maintain existing building in a safe and weathertight condition throughout the construction 
period.  Repair damage caused by construction operations.  Take precautions to protect the 
building, its occupants and the public during the construction period. 

5. Keep public areas, such as hallways, stairs, lobbies and toilet rooms, free from 
accumulation of waste material, rubbish, construction debris and construction materials. 

6. Space on the premises will be made available for the Contractor's storage and related 
activities, provided that its use will not interfere with operations of the Government.  
Arrange and gain approval for use of this space through the Contracting Officer. 

7. Use of the existing loading dock facilities will be shared with Government activities upon 
proper notification prior to delivery day(s). 

8. Existing materials and equipment that are removed as part of the construction operations, 
and that are not reused or designated to be salvaged as Government or other's property, 
shall become the property of the Contractor and shall be removed from the site.  Storage or 
sale of excess salvageable materials and equipment is not permitted on site. 

9. Pollution producing equipment shall not be located near air intakes where airborne smoke 
or fumes could be drawn into the building. 

10. The Contractor and Contractor's employees shall make their own arrangements for vehicle 
parking off site. 

WORK RESTRICTIONS 01140 - 1 
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11. The building, including basement and vacant space, is considered “smoke free”. All 
smoking must be done outside the building. 

12. All employees of contractor and sub-contractors are required to obtain security clearance 
checking and approval from GSA. 

D. All employees and sub-contractors of the contractor requiring access to the building are required 
to sign in and out each time. 

1.3 GOVERNMENT OCCUPANCY 

A. The Government will occupy the site and the existing building during the entire period of 
construction.  Cooperate with the Government's representatives during construction operations to 
minimize conflicts and facilitate Government usage.  Perform the Work in a manner that does not 
interfere with the Government's operations. 

1.4 WORKING HOURS 

A. Government Occupied Hours:  Unless otherwise noted, Government personnel are scheduled to 
occupy the building from 6:00 a.m. to 6:00 p.m. Monday through Friday, and 6:45 a.m. through 
1:30 p.m. on most Saturdays and occasional Sundays, except for established Government 
Holidays. 

B. Government Unoccupied Hours:  Government personnel are not scheduled to occupy the building 
during times not indicated as Government Occupied Hours. 

C. Contractor's General Working Hours:  The Contractor working hours shall be generally 
established to occur during Government Occupied Hours. 

D. Contractor's Required Working Hours:  The following work shall be performed during 
Government Unoccupied Hours:  Pre-scheduled and pre-approved power shutdowns, drilling and 
welding, and all work in public area.  No impact to building operations due to noise, air quality, 
or health safety will be permitted.  Contractors must stop work and either implement an 
abatement program before re-starting work or reschedule the work to non-duty hours. It is the 
contractor’s responsibility to provide temporary power to affected load centers as required 
implementing the work covered under this project. 

E. Work accomplished during Government Unoccupied Hours shall be performed at no additional 
cost to the Government.  Contractor shall submit a proposed schedule and gain the Contracting 
Officer's approval at least 48 hours before proceeding with any work during Government 
Unoccupied Hours.  

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 01140 
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SECTION 01152 – APPLICATIONS FOR PAYMENT 
 
 
PART 1 - GENERAL 
 
1.1 REQUIREMENTS INCLUDE 
 

A. Submit Applications for Payment to Government in accordance with the schedule established by 
Conditions of the Contract and Agreement Between Government and Contractor. 

 
B. Do not submit first Application for Payment until approval of Schedule of Values and 

Materials/Manufacturers List has been received. 
 
1.2 RELATED REQUIREMENTS 
 

A. Agreement Between Government and Contractor:  Lump Sum and Unit Prices. 
 
B. Conditions of the Contract:  Progress Payments and Final Payment. 
 
C. Section 01010 – Summary. 
 
D. Section 01321 – Network Analysis Schedule.  
 
E. Section 01330 – Submittal Procedures. 
 
F. Section 01770 – Closeout Procedures. 

 
1.3 FORMAT AND DATA REQUIRED 
 

A. Submit applications in the form required by Government with itemized data typed on 215 mm x 280 
mm white paper continuation sheets. 

 
B. Provide itemized data on continuation sheet - format, schedules, line items and values:  Those of the 

Schedule of Values accepted by Government. 
 
C. Illustrate coordination with other schedules, noting any discrepancies accompanied by means of 

reconciliation. 
 
1.4 PREPARATION OF APPLICATION FOR EACH PROGRESS PAYMENT 
 

A. Application Form: 
 

1. Fill in required information, including that for Change Orders executed prior to date of submittal 
of application. 

 
2. Fill in summary of dollar values to agree with perspective totals indicated on continuation sheets. 
 
3. Execute certification with signature of a responsible officer of Contract firm. 

 
B. Continuation Sheets: 
 

1. Fill in total list of all scheduled component items of Work, with item number and scheduled 
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dollar value for each item. 
 
2. Fill in dollar value in each column for each scheduled line item when work has been performed 

or products stored.  Round off values to nearest dollar, or as specified for Schedule of Values. 
 
3. List each Change Order executed prior to data of submission, at the end of the continuation 

sheets.  List by Change Order Number, and description, as for an original component item of 
work. 

 
C. Additional information required prior to reviewing monthly pay application. 
 

1. An updated project schedule coordinated with pay application. 
 
2. An updated submittal log coordinated with pay application.  

 
D. One week prior to official submittal, provide a pencil copy to Government for preliminary review. 

 
E. Formal submittal shall be submitted to Government’s Contracting Officer. 
 
F. Prior to acceptance of each progress payment, a walk-through MUST be conducted, with the pencil 

copy attended by Government to verify completion. 
 
G. Progress payments will occur on a monthly basis and/or according to percentage complete. 

 
1.5 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS 
 

A. When the Government requires substantiating data, Contractor shall submit suitable information, with 
a cover letter identifying: 

 
1. Project. 
 
2. Application number and date. 
 
3. Detailed list of enclosures. 
 
4. For stored products: 
 

a. Item number and identification as shown on application. 
 
b. Description of specific material. 
 
c. Location of storage facility. 
 
d. Copy of insurance certificate. 

 
B. Submit one copy of data and cover letter for each copy of application. 

 
1.6  PREPARATION OF APPLICATION FOR FINAL PAYMENT

 
A. Fill in Application form as specified for progress payments. 
 
B. Use continuation sheet for presenting the final statement of accounting as specified in Section 01770 - 
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Closeout Procedures. 
 
1.7  SUBMITTAL PROCEDURE
 

A. Submit Applications for Payment addressed to Government at the times stipulated in the Agreement. 
 
B. Number:  One original and 4 copies of each Application.  All copies shall have original signatures of 

contractor and notary. 
 
 
PART 2  - PRODUCTS   Not Used 
 
 
PART 3  - EXECUTION  Not Used 
 
 
END OF SECTION 01152 
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SECTION 01153 – CHANGE ORDER PROCEDURES 
 
 
PART 1 - GENERAL 
 
1.1 REQUIREMENTS INCLUDED
 

A. Promptly implement change order procedures: 
 

1. Provide full written data required to evaluate changes. 
 
2. Maintain detailed records of work done on a time-and-material/force account basis. 
 
3. Provide full documentation to Government on request. 

 
B. Designate in writing the member of Contractor’s organization: 
 

1. Who is authorized to accept changes in the Work. 
 
2. Who is responsible for informing others in the Contractor’s employ of the authorization of 

changes in the Work. 
 
C. Government will designate in writing the person who is authorized to execute Change Orders. 

 
1.2  RELATED REQUIREMENTS
 

A. Agreement:  The amounts of established unit prices. 
 
B. Conditions of the Contract: 
 

1. Methods of determining cost or credit to Government resulting from changes in Work made on a 
time and material basis. 

 
2. Contractor’s claims for additional costs. 

 
C. Section 01010 – Summary. 
 
D. Section 01152 – Applications for Payment. 
 
E. Section 01330 – Submittal Procedures. 
 
F. Section 01600 – Product Requirements. 
 
G. Section 01770 – Closeout Procedures. 

 
1.3  DEFINITIONS
 

A. Change Order or Contract Modification:  See GSA Form 3506. 
 
B. Construction Change Directive, AIA Document G 714:  A written order to the Contractor, signed by 

Government and Architect, which amends the contract Documents as described, and authorizes 
Contractor to proceed with a change which affects the Contract Sum and/or the Contract Time, for 
inclusion in a subsequent Change Order. 
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C. Government’s Supplemental Instructions:  A written order, instructions, or interpretations, signed by 
Government making minor changes in the Work not involving a change in Contract Sum or Contract 
Time. 

 
1.4  PRELIMINARY PROCEDURES 
 

A. Government may initiate changes by submitting a Proposal Request to Contractor.  Request will 
include: 

 
1. Detailed description of the Change, Products and location of the change in the Project. 
 
2. Supplementary or revised Drawings and Specifications. 
 
3. The projected time span for making the change, and a specific statement as to whether overtime 

work is, or is not, authorized. 
 
4. A specific period of time during which the requested price will be considered valid. 
 
5. Such request is for information only, and is not an instruction to execute the changes, nor to stop 

Work in progress.  
 
6. Status of change such as “no cost” to the Government with no additional time. 

 
B. Contractor may initiate changes by submitting a written notice to Government, containing: 
 

  1. Description of the proposed changes. 
 
  2. Statement of the reason for making the changes. 
 
  3. Statement of the effect on the Contract Sum and the Contract Time. 
 
  4. Statement of the effect on the work of separate contractors. 
 
  5. Documentation supporting any change in Contract Sum or Contract Time, as appropriate. 
 
1.5  CONSTRUCTION CHANGE DIRECTIVE 
 

A. In lieu of Proposal Request, Government may issue a Construction Change Directive for Contractor 
to proceed with a change for subsequent inclusion in a Change Order. 

 
B. Authorization will describe changes in the Work, both additions and deletions, with attachments of 

revised Contract Documents to define details of the change, and will designate the method of 
determining any change in the Contract Sum and any change in Contract Time. 

 
C. Government will sign and date the Construction Change Directive as authorization for the Contractor 

to proceed with the changes. 
 
D. Contractor may sign and date the Construction Change Directive to indicate agreement with the terms 

therein. 
 
E. Contractor shall proceed with a change in scope upon receipt of a letter or minutes of a meeting 

produced by the Government so directing him. 
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1.6  DOCUMENTATION OF PROPOSALS AND CLAIMS
 

A. Support each quotation for a lump-sum proposal, and for each unit price which has not previously 
been established, with substantiating data acceptable to the Government to allow Government to 
evaluate the quotation. 

 
B. On request provide additional data to support time and cost computations: 
 

1. Labor required. 
 
2. Equipment required. 
 
3. Products required. 
 

   a. Recommended source of purchase and unit cost. 
 
   b. Quantities required. 
 
  4. Taxes, insurance and bonds. 
 
  5. Credit for work deleted from Contract, similarly documented. 
 
  6. Overhead and profit. 
 
  7. Justification for any change in Contract Time. 
 

C. Support each claim for additional costs, and for work done on a time-and-material/force account 
basis, with documentation as required for a lump-sum proposal, plus additional information: 

 
  1. Name of the Government’s authorized agent who ordered the work, and date of the order. 
 
  2. Dates and times work was performed, and by whom. 
 
  3. Time record, summary of hours worked, and hourly rates paid. 
 
  4. Receipts and invoices for: 
 
   a. Equipment used, listing dates and times of use. 
 
   b. Products used, listing of quantities. 
 
   c. Subcontracts. 
 
 D. Document requests for substitutions for Products as specified in Section 01600. 
 
1.7  PREPARATION OF CHANGE ORDERS 
 

A. Government’s Contracting Officer will prepare each Change Order. 
 
B. Form:  Change Order:  Government’s Form, per attached example. 
 
C. Change Order will describe changes in the Work, both additions and deletions, with attachments of 

revised Contract Documents to define details of the change. 
 



 
CHANGE ORDER PROCEDURES 01153 - 4 
GSA Project 

D. Change Order will provide an accounting of the adjustment in the Contract Sum and in the Contract 
Time.  

 
E. Contractual changes can be made only by the Government’s Contracting Officer. 

 
1.8  LUMP-SUM/FIXED PRICE CHANGE ORDER 
 
 A. Content of Change Orders will be based on, either: 
 

1. Government’s Proposal Request and Contractor’s responsive Proposal as mutually agreed 
between Government and Contractor. 

 
2. Contractor’s Proposal for a change, as recommended by Government. 

 
B. Contracting Officer will sign and date the Change Order as authorization for the Contractor to 

proceed with the changes. 
 
C. Contractor may sign and date the Change Order to indicate agreement with the terms therein. 

 
1.9  UNIT PRICE CHANGE ORDER
 
 A. Content of Change Orders will be based on, either: 
 
  1. Government's definition of the scope of the required changes. 
 
  2. Contractor’s Proposal for a change, as recommended by Government. 
 
  3. Survey of completed work. 
 
 B. The amounts of the unit prices to be: 
 
  1. Those stated in the Agreement. 
 
  2. Those mutually agreed upon between Government and Contractor. 
 

C. When quantities of each of the items affected by the Change Order can be determined prior to start of 
the work: 

 
1. Government Contracting Officer will sign and date the Change Order as authorization for 

Contractor to proceed with the changes. 
 
2. Contractor may sign and date the Change Order to indicate agreement with the terms therein. 

 
 D. When quantities of the items cannot be determined prior to start of the work: 
 

1. Government will issue a Construction Change Directive directing Contractor to proceed with the 
change on the basis of unit prices, and will cite the applicable unit prices. 

 
2. At the completion of the change, Government will determine the cost of such work based on the 

unit prices and quantities used.  Contractor shall submit documentation to establish the number of 
units of each item and any claims for a change in Contract Time. 

 
3. Government will sign and date the Change Order to establish the change in Contract Sum and in 

Contract Time. 
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4. Government and Contractor will sign and date the Change Order to indicate their agreement with 

the terms therein. 
 
1.10 TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION CHANGE 

DIRECTIVE 
 
A. Government will issue a Construction Change Directive directing Contractor to proceed with the 

changes. 
 
B. At completion of the change, Contractor shall submit itemized accounting and supporting data as 

provided in the Article “Documentation of Proposals and Claims” of this Section. 
 
C. Government will determine the allowable cost of such work, as provided in General Conditions and 

Supplementary Conditions. 
 
D. Government will sign and date the Change Order to establish the change in Contract Sum and in 

Contract Time. 
 
E. Government and Contractor will sign and date the Change Order to indicate their agreement 

therewith. 
 
1.11 CORRELATION WITH CONTRACTOR'S SUBMITTALS
 

A. Periodically revise Schedule of Values and Request for Payment forms to record each change as a 
separate item of Work, and to record the adjusted Contract Sum. 

 
B. Periodically revise the Construction Schedule to reflect each change in Contract Time.  Revise 

subschedules to show changes for other items of work affected by the changes. 
 
C. Upon completion of work under a Change Order, enter pertinent changes in Record Documents. 

 
 
PART 2  - PRODUCTS  Not Used 
 
 
PART 3  - EXECUTION  Not Used 
 
 
END OF SECTION 01153 
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 SECTION 01210 
 
 PRE-CONSTRUCTION CONFERENCE 
 
 
 
PART 1 GENERAL 
 
1.1 REQUIREMENTS INCLUDED 
 

A. Attendance at preconstruction conference. 
 
1.2  PRECONSTRUCTION CONFERENCE 
 

A. Owner will schedule conference within five days of award of contract. 
 

B. Attendance:  Owner, Engineer, Contractor(s) and others as appropriate. 
 

C. Suggested Agenda: 
 

1. Procedures and processing of field decisions, submittals, substitutions, applications for 
payments, proposal requests, change orders, and contract closeout procedures. 

 
2. Schedules. 

 
3. Documentation in support of payment. 

 
4. Equipment and material lists, as specified. 

 
5. Use of premises by Owner and Contractor. 

 
6. Owner's requirements. 

 
7. Construction facilities and controls. 

 
8. Temporary utilities. 

 
9. Survey and layout. 

 
10. Security. 

 
11. Testing and inspection requirements. 

 
12. Procedures for maintaining record documents. 

 
13. Requirements for startup of equipment. 

 
14. Inspection and acceptance of utility systems and equipment put into service during 
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construction period. 
 

15. Applications for Payment. 
 

16. Submittals. 
 

17. Progress Photographs and photo survey of existing conditions. 
 

18. Safety and housekeeping procedures. 
 

19. Logistics. 
 

20. General Requirements issues. 
 

21. Fire Protection. 
 
 
PART 2 PRODUCTS 
 

Not Used. 
 
 
PART 3 EXECUTION 
 

Not Used. 
 
 
 END OF SECTION 
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 SECTION 01220 
 
 PROGRESS MEETINGS 
 
 
PART  1  GENERAL 
 
1.1 REQUIREMENTS INCLUDED 
 

A. Attendance at progress meetings. 
 

B. Pre-installation conferences. 
 
1.2 PROGRESS MEETING 
 

B. The Contracting officer shall schedule and administer, on an average, biweekly construction 
Progress Meetings as mutually agreed with the Owner. 

 
C. The Contracting officer shall prepare agenda based on the last Progress Meeting, and establish 

and confirm each Progress Meeting to the Owner and to Contractor(s) in advance of the next 
Progress Meeting date. 

 
D. The Contracting officer shall preside over and conduct the meetings, record minutes, and 

distribute copies to participants, and to others affected by decision made at the Progress 
Meetings. 

 
E. Location of Meetings: U.S. Customs Building, 200 Chestnut Street, Philadelphia, PA. 

 
F. Attendance: Owner, Contracting officer, and Contractor(s), suppliers, subcontractors and GSA 

Construction Manager, professional consultants  may attend as appropriate. 
 

G. Suggested Agenda: 
 

1. Review of minutes of previous meetings. 
 

2. Review of Work progress and on-site security. 
 

3. Field observations, problems, and decisions. 
 

4. Identification of problems that impede planned progress. 
 

5. Review of submittals schedule and status of submittals. 
 

6. Review of off-site fabrication and delivery schedules. 
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7. Progress Schedule: 
 

a. Progress during prior work period. 
b. Corrective measures to regain projected schedules. 
c. Planned progress during succeeding work period. 
d. Coordination of projected progress. 
e. Contractor activities supporting the Project Milestones. 

 
8. Maintenance of quality, work and safety standards. 

 
9. Effect of proposed changes on progress schedule and coordination. 

 
10. Other business relating to Work. 

 
11. Status and progress of Electrical work, including all site and other miscellaneous work. 

 
1.3 PREINSTALLATION CONFERENCES 
 

A. Prior to the start of each major construction activity requiring significant coordination, the 
Owner, Contractor and the Contracting officer will convene a pre-installation conference at the 
work site. 

 
B. Attendance: Entities directly affecting, or affected by, the work in question. 

 
C. The Contractor shall prepare agenda, preside at conference, record minutes and distribute copies 

to participants and to others affected by decisions made at the pre-installation conferences. 
 
 
PART  2  PRODUCTS 

 
Not used. 

 
 
PART  3  EXECUTION 
 

Not used. 
 
 
 
 END OF SECTION 
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SECTION 01300 
 
 SUBMITTALS 
 
PART  1  GENERAL 
 
1.1 DESCRIPTION  

 
A. Definitions: 

 
1. Samples:  Physical examples of actual materials and finishes prepared to illustrate materials, 

equipment or workmanship and to establish standards by which work will be judged as 
complying with contract requirements. 

 
2. Shop Drawings:  Drawings, diagrams, illustrations, schedules and performances charts, 

prepared to illustrate a portion of work in detail. For design purpose the construction 
documents used shop dwg information form a specific vendor for equipment used for this 
project. Contractor may use other approved equal equipment from other approved vendors. If 
contractor plans to use approved equipment manufactured by such approved vendors 
contractor shall submit detailed installation dwgs signed and sealed by professional engineer 
for all equipment in addition to vendor shop drawings.  

 
3. Product Data:  Standard, dated, printed literature from a product manufacturer which describes 

and illustrates the product along with dimensional data and installation procedures. 
 

4. Submittals:  General term including samples, shop drawings and product data as applicable. 
(Also see item 2 above) 

 
B. General Provisions 

 
1. Provisions in this section are mandatory procedures for preparing and submitting samples, 

shop drawings and product data. 
 

2. Submissions shall be complete, in orderly sequence, and timed to cause no delay in the work. 
 

3. Job delays experienced by the Contractor occasioned by requirement of submission, or 
resubmission of samples, shop drawings and product data not in accordance with Contract 
criteria are Contractor's responsibility, and will not be considered valid justification for 
extension of contract time and/or claims for additional monetary compensation. 

 
4. Commence no portion of work requiring submittals until submittal has been approved by the 

Contract Engineer. 
 

5. The Contractor shall not be relieved of responsibility for any deviation from the requirements 
of the Contract Documents by the GSA's review of Shop Drawings, Product Data or Samples 
unless the Contractor has specifically informed the Project Manager in writing, on separate 
accompanying correspondence, of such deviation at the time of submission and the Project 
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Manager has given written approval to the specific deviation. The Contractor shall not be 
relieved from responsibility for errors or omissions in the shop Drawings, Product Data or 
Samples.  

6. The Contractor shall direct specific attention, in writing on the transmittal and on the 
resubmitted Shop Drawings, Product Data or Samples, to revisions other than those requested 
by the GSA on previous submittals. 

7. Work under this contract shall consist of the contractor providing all labor, materials, and 
services, including work not specifically shown but reasonably implied. This shall include 
cutting, patching and restoration of existing surfaces and finishes damaged during the 
construction. Contractor shall also provide all equipment shown or specified or an approved 
equivalent. Substituted equipment or materials shall not be installed until given written 
approval by the owner.  All equipment must be installed in accordance with the manufacturer's 
recommendations. Contractor shall provide submittals for materials. 

 
1.2 SAMPLE PREPARATION 
 

A. Prepare samples in sizes, shapes and finishes in accordance with provisions of individual 
specification sections. 

 
B. Samples furnished under this section are not to be confused with full size, on-the-site "Mock-Ups" 

called for in some specification sections. 
 

C. All required samples shall be submitted for the Project Managers selection and/or approval not more 
than 20 days after issuance of the "Notice to Proceed," and sooner if needed to maintain construction 
progress.  The Contractor is, however, advised that approvals and/or color selections will not be made 
unilaterally where samples or selections regarding adjacent materials must be made for the purpose of 
esthetics. The Contractor is directed to consider these facts in contemplating both his construction 
and submittal schedules.  Submit samples for adjacent and/or interrelated materials concurrently. 

 
D. Unless otherwise indicated, the number of samples submitted shall be the number required by 

Contractor, plus one that will be retained by GSA. 
 

1.3 ALTERNATES 
 

D. Whenever specific manufacturers, makes and model numbers are indicated on the design drawings, that 
particular item was used as the basis for the project design.  Alternate components with equal quality and 
performance characteristics are acceptable, provided the CONTRACTOR can demonstrate equality to 
the indicated item.  CONTRACTORS are encouraged to submit alternates where the Owner will receive 
the benefit of increased value/reduced costs. 

 
 
1.4 SHOP DRAWING PREPARATION 
 

A. Drawing shall conform to the following requirements: 
 

1. Legible and reproducible via normal blueprinting. 
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7. Number sheets consecutively. 
 

8. Titled with name of Project, General Contractor, Engineer, specific subcontractor for the work, 
and supplier for the materials proposed. 

 
4. Indicate working and erection dimensions and relationships to adjacent work. Concurrent 

submittals of different aspects of work may be required by the GSA as deemed necessary to 
demonstrate the contractor's ability to understand these relationships and coordinate the work 
accordingly. 

 
5 Show sectional views. 

 
6. Indicate material, gauges, thickness, finishes, and characteristics. 

 
9. Indicate anchoring and fastening details, including information for making connections to 

adjacent work. 
 

10. Devote a 6" x 6" clean space in the lower right area for entry of the GSA's and the Project 
Manager's approval action stamp. 

 
11. Cross reference the specific drawing details and specification paragraphs applicable to the 

submittal data. 
 

12. Do not use blue-colored stamps, ink, or pencil on the transparency; "Blue" is not reproducible. 
 

B. Form: 
 

1. Submit one sepia transparencies plus five prints of all shop drawings. 
 

2. All submitted sepias and prints shall bear the contractor's approval action stamp plus his 
review notes, comments, and corrections as required. 

 
1.5 PRODUCT DATA PREPARATION 
 

A. Include product manufacturer's dated printed material with product description and installation 
instructions indicated. Data not related to this project shall be deleted, and printed material shall 
specifically identify the individual items, parts, components, etc. proposed for incorporation into the 
project. 

 
B. Submit not less than nine (9) Copies each of printed material. 

 
C. Printed material shall be: 

 
1. Legible 

 
2. Sized no larger than 8.5" x 11", suitable for opaque reproduction. 
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3 Stamped (either on a clean-area space or the reverse side) with the Contractor's approval 
action. 

 
4. All submitted data shall bear the Contractor's approval action stamp plus his review notes, comments, 

and corrections as required. 
 
1.6 CONTRACTOR'S REVIEW 
 

A. Review submittals and stamp with approval prior to submission to GSA.  Contractor's stamp shall 
bear the contractor's name, the word "APPROVED", the signed initials of the approving agent, and 
the date of his approval action. By so noting, the Contractor indicates that he has reviewed and 
approves the materials, equipment, quantities, and dimensions represented by the particular submittal. 

 
B. Determine and verify field measurements and construction, materials, catalog numbers and similar 

data. Coordinate each submittal with requirements of work and of Contract Documents. 
 

C. Where work is indicated to be provided by the Owner under separate contract, the Contractor shall 
indicate the responsibility for providing and coordinating such work. 

 
D. Contractor agrees that submittals processed by GSA are not Change Orders; that purpose of 

submittals by Contractor is to demonstrate that Contractor understands design concept; that he 
demonstrates his understanding by indicating materials he intends to furnish and install and by 
detailing fabrication and installation methods he intends to use. 

 
E. Contractor represents by submitting samples, shop drawings and product data that he has complied 

with all applicable criteria. Submissions made without Contractor's approval indicated thereon and/or 
evidence that the Contractor has not performed his required review of the submittal will be returned 
to him without the benefit of the GSA's review for his resubmittal to comply with all criteria of 
specification Section 01300. 

 
F. Date each submittal and indicate name of Project, Engineer, Contractor, and Subcontractor, as 

applicable, description or name of equipment, material or product and location at which it is to be 
used by cross reference to specific sheet/detail numbers and/or specification paragraphs. 

 
G. Accompany submittal with transmittal letter containing project name, Contractor's name, number of 

submittals, titles, date of transmittal, date of requested return from the Project Manager, Reference 
Specification Section, and other pertinent data. Transmittal shall outline deviations, if any, in 
submittals from requirements of Contract Documents. 

 
1.7 ENGINEER'S REVIEW AND APPROVAL 
 

A. The Engineer will review and render a decision with regard to approval of submittals with reasonable 
promptness in an effort to cause no delay in work. 

 
B. The Engineer's approval is only for conformance with design concept of project and with information 

in Contract Documents. 
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C. The Engineer's approval of submittals shall not relieve Contractor of responsibility for any deviation 
from requirements of Contract Documents unless Contractor has informed the Engineer in writing of 
such deviation at time of submission and Contractor has given written approval to the specific 
deviation. The Engineer's approval shall in no way relieve Contractor from responsibility for errors or 
omissions in submittals. 

 
 
1.8 DISTRIBUTION AND EXECUTION 
 

A. Contractor is responsible for obtaining and distributing copies of submittals to his subcontractors and 
material suppliers after, as well as before, final approval. Prints of reviewed shop drawings shall be 
made from transparencies that carry the Engineer's appropriate stamp. 

 
B. Contractor shall maintain in orderly file of approved submittals (bearing appropriate stamps) for 

duration of project, which shall be delivered to the Owner as a part of Contract closeout documents. 
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C. The Contractor's site superintendent shall maintain an orderly file of all approved submittals (bearing 
the appropriate stamps) at the project site. In the event that the GSA or Owner should question the 
installation of any aspect of the work requiring approved submittal data (See Paragraph 1.01, B., 4),  
the inability of the Superintendent to produce the required approved submittal data upon demand 
shall constitute cause for a "stop work" order to be issued on that particular questioned aspect of the 
work and all relevant appurtenant work. The cause shall be equal to the Contractors not having 
received required approval of the submittal data. If issued, such "stop orders" shall not be considered 
valid justification for extensions of contract time and/or claims for additional monetary 
compensation. 

 
1.9 SUBMITTAL LOG 
 

A. The Contractor shall develop and maintain a Shop Drawing submittal log and place forward copies of 
such log to the GSA's Project Manager on a weekly basis beginning with the first shop drawing 
submittal. 

 
 
PART  2  PRODUCTS 
 
  Not Used. 
 
 
PART  3  EXECUTION 
 
  Not Used. 
 END OF SECTION 
 
 



SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This section includes certain administrative provisions for managing and coordinating 
construction operations, including but not limited to the following: 

1. General project coordination. 
2. Coordination drawings. 
3. Conservation. 
4. Administrative and supervisory personnel. 
5. Conferences and meetings. 
6. Utility service interruptions. 
7. Cleaning and protection. 

1.2 GENERAL PROJECT COORDINATION 

A. Coordination of Trades:  Coordinate construction operations included in the various sections of 
the Specifications to provide an efficient and orderly installation of each part of the Work.  
Coordinate construction operations included under different sections of the Specifications that 
depend on each other for proper installation, connection or operation. 

1. Schedule construction operations in the sequence required to obtain the best results where 
the installation of one part of the Work depends on installation of other components 
before or after that part. 

2. Coordinate installation of different components to provide maximum accessibility for 
required maintenance, service, testing and repair. 

3. Accommodate items scheduled for later installation. 
4. Provide for coordinated incorporation of change orders, if any. 

B. Notification:  Where necessary, prepare and distribute memoranda to each party involved, 
outlining special procedures required for coordination.  When applicable, include notices, 
reports and meeting minutes as part of the memoranda. 

C. Administrative Procedures:  Coordinate scheduling and timing of administrative procedures 
with other construction activities to avoid conflicts and promote orderly progress of the Work.  
Administrative procedures include but are not limited to the following: 

1. Preparation of schedules. 
2. Installation and removal of temporary facilities. 
3. Delivery and processing of submittals. 
4. Progress meetings. 
5. Project closeout activities. 

1.3 COORDINATION DRAWINGS 
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A. Prepare coordination drawings where careful coordination is needed for installation of products 
and materials fabricated by separate entities, and prepare coordination drawings where limited 
space availability necessitates maximum utilization of the space for efficient installation of 
different components. 

1. Show the relationship of components shown on separate shop drawings. 
2. Indicate required installation sequences. 
3. Provide vertical and horizontal dimensions necessary to locate each component and avoid 

conflicts within the space. 
4. Comply with shop drawing requirements for sheet size and submittal methods specified 

in Division 1 Section "Submittal Procedures." 

B. Refer to Division 16 Section "Basic Electrical Materials and Methods" for specific coordination 
drawing requirements for electrical installations. 

C. Provide coordination drawings for equipment and system installations in mechanical and 
electrical rooms and spaces where two or more entities will provide the work and separate shop 
drawings are insufficient to show coordination. 

1.4 CONSERVATION 

A. Consider conservation of energy, water and materials in the conduct of construction operation.  
Salvage materials and equipment involved in the performance of, but not incorporated into, the 
Work. 

B. Energy Conservation Plan:  Develop a program to minimize use of energy.  Program shall 
minimally include the following: 

1. Identification of energy conservation measures to reduce energy usage. 
2. Means for enforcing energy conservation measures. 

C. Implementation of Energy Conservation Plan:  The Contractor shall provide on-site instruction 
of workers in the methods to conserve energy, and shall manage the process for the duration of 
the Contract. 

D. Waste Management Plan:  Establish a program to maximize recycling of waste materials.  
Program shall minimally include the following: 

1. Identification of recyclable materials. 
2. Identification of available local recycling firms and agencies to receive recyclable 

materials. 
3. Establishment of quantity goals for collection of each recyclable material. 
4. Designation of one or more locations on the project site for collection, sorting and 

temporary storage of recyclable materials. 
5. Means and schedule for transporting and delivery of recyclable materials to recycling 

firms and agencies. 

E. Implementation of the Waste Management Plan:  The Contractor shall provide on-site 
instruction of workers in the identification, separation and handling of recyclable materials, and 
shall manage the process for the duration of the Contract. 
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1. Contractor shall lay out and define specific areas to facilitate separation of materials for 
recycling, and shall maintain collection bins clearly marked to avoid contamination of the 
recyclable materials. 

1.5 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 

A. In addition to the Project superintendent, the Contractor shall provide other administrative and 
supervisory personnel as required for proper performance of the Work. 

B. Project Coordinator:  Provide a full-time project coordinator, experienced in the administration 
and supervision of building construction, including mechanical and electrical work.  The project 
coordinator shall be authorized to act as the coordinator of construction activities, including but 
not limited to the following: 

1. Scheduling and sequencing of Work. 
2. Sharing access to work spaces. 
3. Installations. 
4. Protection of work. 
5. Cutting and patching. 
6. Selections for compatibility. 
7. Preparation of coordination of drawings. 
8. Inspection and tests. 
9. Temporary services and facilities. 
10. Energy conservation. 
11. Waste management. 

C. Mechanical and Electrical Coordinator:  Provide a full-time mechanical and electrical 
coordinator, experienced in the coordination of mechanical and electrical construction of the 
types required for the project, and experienced in coordination of mechanical and electrical 
construction with other operations, including but not limited to the following: 

1. Scheduling and sequencing of mechanical and electrical activities. 
2. Protection of mechanical and electrical work. 
3. Cutting and patching for mechanical and electrical work. 
4. Tolerances for mechanical and electrical work. 
5. Preparation of mechanical and electrical coordination drawings. 
6. Mechanical and electrical inspections and tests. 
7. Utilization of mechanical and electrical temporary services and facilities. 

D. Safety and Health Officer:  Provide a safety and health officer whose duties shall consist of 
developing and implementing safety and health programs specified in Division 1 Section 
"Safety and Health." 

1.6 CONFERENCES AND MEETINGS 

A. Preconstruction Conference:  The Contracting Officer shall schedule a preconstruction 
conference at the building site before starting construction at a time convenient to SSA.  
Conference shall review responsibilities and personnel assignments. 
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1. Attendees:  Participants at the conference shall be familiar with the project, shall be 
authorized to conclude matters relating to the Work, and shall minimally include 
representatives of the following parties: 

a. Contracting Officer, Contracting Officer’s Technical Representative. 
b. Architect or designated Construction Administration/Consulting Firm. 
c. Contractor. 
d. Major subcontractors. 

2. Agenda:  Subjects for discussion shall include items of significance that could effect 
progress, including but not limited to the following: 

a. Tentative construction schedule. 
b. Critical work sequencing. 
c. Designation of responsible personnel. 
d. Procedures for processing field decisions and Change Orders. 
e. Procedures for processing Applications for Payment. 
f. Distribution of Contract Documents. 
g. Government Furnished Equipment Suppliers. 
h. Submittal of Shop Drawings, Product Data, and Samples. 
i. Preparation of Record Documents. 
j. Use of the premises. 
k. Parking availability. 
l. Office, work, and storage areas. 
m. Equipment deliveries and priorities. 
n. Safety procedures. 
o. First aid. 
p. Security. 
q. Housekeeping and progress cleaning. 
r. Working hours. 

3. Reporting:  No later than 3 calendar days after the conference, the Contractor shall 
distribute minutes of the conference to each party present and to other concerned parties, 
including the Contracting Officer. 

B. Preinstallation Conferences:  The Contractor shall conduct a preinstallation conference at the 
Project Site before each construction activity that requires coordination with other construction. 

1. Attendees:  In addition to the Contractor's representative, the installer and representatives 
of manufacturers and fabricators involved in or affected by the installation, and its 
coordination or integration with other materials and installations that have preceded or 
will follow, shall attend.  Prior to conferences, advise the Contracting Officer of 
scheduled conference dates. 

2. Agenda:  Review the progress of other construction activities and preparations for the 
particular activity under consideration at each preinstallation conference, including 
requirements for the following. 

a. Contract Documents. 
b. Options. 
c. Related Change Orders, including accepted Value Engineering proposals. 
d. Purchases. 

PROJECT MANAGEMENT AND COORDINATION 01310 - 4 



e. Deliveries. 
f. Submittals. 
g. Possible conflicts. 
h. Compatibility problems. 
i. Time schedules. 
j. Manufacturer's recommendations. 
k. Warranty requirements. 
l. Acceptability of substrates. 
m. Temporary facilities and controls. 
n. Space and access limitations. 
o. Governing regulations. 
p. Safety. 
q. Testing and inspecting requirements. 
r. Required performance results. 
s. Protection. 

3. Reporting:  Record significant discussions and agreements and disagreements of each 
conference.  No later than 3 calendar days after each conference, the Contractor shall 
distribute minutes of the conference to each party present and to other concerned parties, 
including the Contracting Officer. 

4. Do not proceed with the installation if the conference cannot be successfully concluded.  
Initiate whatever actions are necessary to resolve impediments to the performance of the 
work, and reconvene the conference at the earliest feasible date. 

C. Progress Meetings:  The Contracting Officer's Representative shall conduct biweekly progress 
meetings at the Project Site.  Dates of meetings shall be coordinated with preparation of the 
payment request and maybe combined with the coordination meetings. 

1. Attendees:  In addition to the Contractor's and Contracting Officer's representatives, each 
subcontractor, supplier, or other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented.  All 
participants at the conference shall be familiar with the Project and authorized to 
conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of the previous progress meeting.  
Review other items of significance that could affect progress.  Include topics for 
discussion as appropriate to the status of the Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine where each activity is in relation to the Contractor's Construction 
Schedule, whether on time or ahead or behind schedule.  Determine how 
construction behind schedule will be expedited; secure commitments from parties 
involved to do so.  Discuss whether schedule revisions are required to insure that 
current and subsequent activities will be completed within the Contract Time. 

b. Review the present and future needs of each entity present, including but not 
limited to the following: 

1) Interface requirements. 
2) Time. 
3) Sequences of operations. 
4) Status of submittals. 
5) Deliveries. 
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6) Off-site fabrication. 
7) Access. 
8) Site utilization. 
9) Temporary facilities and controls. 
10) Hours of work. 
11) Hazards and risks. 
12) Housekeeping and progress cleaning. 
13) Quality and work standards. 
14) Change Orders. 
15) Documentation of information for payment requests. 
16) Updating of Record Documents. 

3. Reporting:  No later than 3 calendar days after each meeting, the Contractor shall 
distribute minutes of the meeting to each party present and to other concerned parties, 
including the Contracting Officer.  Include a brief summary, in narrative form, of 
progress since the previous meeting and report. 

4. Schedule Updating:  The Contractor shall revise the Contractor's Construction Schedule 
after each progress meeting where revisions to the schedule have been made or 
recognized.  The revised schedule shall be issued concurrently with the report of each 
meeting. 

D. Coordination Meetings:  The Contractor shall conduct project coordination meetings at regular 
intervals, to verify detailed coordination procedures for the upcoming construction operations in 
order to avoid potential problems and misunderstandings. 

1. Frequency of Meetings:  Bi-weekly. 
2. Attendees:  In addition to the Contractor's and Contracting Officer's representatives, each 

subcontractor, supplier or other entity involved in coordination or planning construction 
activities shall be represented.  All participants shall be authorized to conclude matters 
relating to the Work. 

3. Agenda:  Review the plans and requirements of each entity present, including but not 
limited to the subjects listed for Progress Meetings. 

4. Reporting:  No later than 3 calendar days after each meeting, the Contractor shall 
distribute minutes of meeting to each party present and to other concerned parties, 
including the Contracting Officer. 

1.7 UTILITY SERVICE INTERRUPTIONS 

A. Utility Service Interruption: Utility Service Interruptions are not allowed other than those during 
the scheduled shutdowns of Specification 01140 and as clarified below. 

B. Plan for Utility Service Interruption during planned and pre-approved scheduled shutdowns:  
Contractor shall submit a utility service interruption plan for the project area only.  Plan shall 
include dates and times of each scheduled interruption, with estimated period of outage in 
hours, list of existing equipment that will be affected by the interruption, proposed sequence of 
equipment shut-down and start-up, and responsible personnel. 

1. There shall be no interruption of incoming utility services to the building. 
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2. Plan must be approved in writing by the Building Manager and the Contracting Officer or 
the Contracting Officer's representative.  If not approved, consult with the Building 
Manager, and revise and resubmit the plan until approved. 

C. Coordination of Interruptions:  Sufficiently in advance of each scheduled utility interruption, 
but not less than 30 days, the Contractor shall issue a notice to all affected parties, confirming 
each provision of the interruption, or canceling and rescheduling.  Coordinate with the Building 
Manager and Contracting Officer's representative, and confirm that the responsible personnel 
are prepared to execute the shut-down and start-up of affected existing equipment, prior to each 
interruption.  Obtain approval in writing from the Contracting Officer. 

1.8 SUBMITTALS 

A. Coordination Drawings:  Comply with the shop drawing requirements specified in Division 1 
Section "Submittal Procedures." 

B. Energy Conservation:  Within 5 calendar days after notice to proceed, submit the energy 
conservation plan, followed by monthly implementation reports. 

C. Waste Management:  Within 5 calendar days after notice to proceed, submit the waste 
management plan, followed by monthly implementation reports. 

D. Staff Names:  Within 5 calendar days after notice to proceed, submit a list of principal staff 
assignments, including the superintendent and other primary personnel at the Project site.  
Identify individuals by name, duties and responsibilities, home address, and business and home 
telephone numbers. 

1. Post copies of this list in the project meeting room, temporary field office and at each 
temporary telephone location. 

2. Minimum 5 years relevant experience is required for the project manager and project 
superintendent.  

3. The contractor shall employ a full-time superintendent.  The full time superintendent 
shall be considered as part of overhead for any potential change orders. 

E. Conference and Meeting Minutes:  Within times specified for reporting, distribute minutes to 
concerned parties. 

F. Utility Service Interruptions:  No later than 30 calendar days prior to the first planned 
interruption, submit the utility service interruption plan, followed by confirmed scheduled shut-
down notices at least 30 calendar days prior to each interruption. 

PART 2 - PRODUCTS (Not applicable) 

PART 3 - EXECUTION 

3.1 GENERAL COORDINATION PROVISIONS 
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A. Inspection of Conditions:  Prior to installations, require the installer of each major component to 
inspect both the substrate and conditions under which work is to be performed. 

1. Do not proceed until unsatisfactory conditions have been corrected in an acceptable 
manner. 

2. Coordinate temporary enclosures with required inspections and tests to minimize the 
necessity of uncovering completed construction for that purpose. 

B. Construction in Progress:  Keep construction in progress, and adjoining materials in place, clean 
during handling and installation.  Apply protective coverings where required for protection from 
damage or deterioration. 

C. Completed Construction:  Clean completed construction, and provide maintenance, as 
frequently as necessary to prevent damage or soiling or other deterioration through the 
remainder of the construction period.  Adjust and lubricate operable components as necessary to 
assure operability without damage. 

D. Limiting Exposures:  Supervise construction operations to prevent exposure of any part of 
construction, completed or in progress, to harmful, dangerous, damaging, loss, or otherwise 
deleterious conditions during the construction period.    

 

END OF SECTION 01310 



   
 

SECTION 01320 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This section includes certain schedules and reports required for documenting the progress of 
construction during performance of the Work. 

B. Requirements for construction progress scheduling are included in this Section. 

C. Coordinate the timing for preparation and processing of schedules and reports with the 
performance of other construction activities, and maintain a consistent and logical correlation 
between updated schedules and reports. 

1.2 CONSTRUCTION PROGRESS SCHEDULING 

A. Preliminary Construction Schedule:  Prepare a preliminary horizontal bar-chart-type 
construction schedule for the project.  Submit the Preliminary Construction Schedule to the 
Contracting Officer within 5 calendar days after the date of the notice to proceed, unless 
otherwise required by the Construction Contract Clauses. 

1. Provide a separate time bar for each significant construction activity.  Coordinate each 
element on the schedule with other construction activities.  Schedule each construction 
activity in proper sequence. 

2. Schedule shall be time-scaled in not daily increments, with the dates of the first day of 
each week indicated. 

3. Completion of the Work shall be indicated in advance of the date established for 
completion of the Contract. 

4. With the submission of the Preliminary Construction Schedule, include a tabulation by 
date of submittals required during the first 10 calendar days of construction, or show the 
submittals on the schedule.  Include the submittals required to maintain orderly progress 
of the Work and those required early because of long lead-time for manufacture or 
fabrication. 

B. Contractor's Construction Schedule:  Prepare and periodically update a comprehensive, fully 
developed, horizontal bar-chart-type construction schedule.  Base the Contractor's Construction 
Schedule on the preliminary construction schedule and whatever updating and feedback 
received since the start of construction. 

1. Submit the initial Contractor's Construction Schedule within 15 calendar days after the 
date of the notice to proceed. 

2. Within each construction activity's time bar, indicate estimated completion percentages in 
not more than 10 percent increments and, as work progresses, place marks in the bars to 
indicate actual completion percentages. 
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3. Cost Correlation:  If requested by the Contracting Officer, provide a cost correlation line 
at the head of the schedule to indicate planned and actual cost.  As work progresses, show 
dollar volume of Work performed as of the dates used for applications for payment. 

4. Phasing:  Arrange schedule to show how sequence of work is affected by requirements 
for phased completion, work by separate contractors, work by Government, Government-
furnished items, coordination with existing work, limitations of continued occupancies, 
noninterruptible services, partial completion for testing, site restrictions, provisions for 
future work, seasonal variations, environmental control, and similar provisions of the 
project. 

5. Individual Work Stages:  Show significant stages for each category or unit of work, 
including where applicable, but not necessarily limited to, submittals, purchases, 
fabrication, deliveries, installation, testing, adjusting, curing, start-up and placement into 
final use and operation. 

6. Area Separations:  Arrange the schedule to separately show each major category or unit 
of work for each major area of construction.  Indicate where each major category or unit 
of work must be sequenced or integrated with other work as necessary for structural 
completion, permanent space enclosure, and completion of mechanical and electrical 
work or completion of some other recognized stage of completion for overall work in that 
area.   

7. Updating:  Provide an updated schedule in conjunction with each project meeting 
specified in Division 1 Section "Project Management and Coordination."  In addition, 
revise the schedule after each event or activity that causes a significant change in the 
planned progress of the Work.  Highlight or otherwise emphasis revisions for ease of 
identification. 

8. Distribution:  Print and distribute copies of the initial Contractor's Construction Schedule, 
and each updated or revised schedule, to the Contracting Officer, as well as to 
subcontractors and other parties required to comply with upcoming scheduled dates.  Post 
copies in the project meeting room and temporary field office. 

1.3 SUBMITTAL SCHEDULE 

A. The submittal schedule shall list all submittals required by the specifications, listed in order by 
the specification section in which they are required.  Coordinate the Submittal Schedule with 
the Contractor's Construction Schedule and other related documents.  The Submittal Schedule 
shall include the following information: 

1. Submittal Number. 
2. Submittal Description. 
3. Related specification section and paragraph numbers. 
4. Category of Submittal (Sample, Shop Drawing, Certified Test Report, etc.) 
5. Name of Subcontractor, if applicable. 
6. Description of the part of the Work covered by the submittal. 
7. Corresponding activity or event number on the Contractor's Construction Schedule, if 

applicable. 
8. Scheduled date for first submittal (planned and actual dates). 
9. Schedule dates for resubmittal of disapproved submittals (planned and actual dates). 
10. Type of action by Contracting Officer's Representative (approved; approved as noted; not 

approved, revise and resubmit). 
11. Date of action by Contracting Officer's Representative (planned and actual dates). 
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B. Schedule a resubmittal for each submittal.  Except where specified otherwise in the contract 
documents, provide not less than 10 calendar days for the review of each submittal and 
resubmittal. 

C. Distribution:  Initially submit 3 copies of the Submittal Schedule to the Contracting Officer for 
review.  After the Contracting Officer's response, print and distribute revised copies to the 
Contracting Officer and entities designated by the Contracting Officer, and to subcontractors 
and other parties required to comply with upcoming submittal dates. 

1. Post copies in the project meeting room and temporary field office. 
2. When the submittal schedule is updated, repeat distribution and posting. 

D. Updating:  The Submittal Schedule shall be kept up-to-date by the Contractor.  A current 
updated copy of the Submittal Schedule shall be submitted with each Contractor payment 
request, and at other times as requested by the Contracting Officer, until all submittals are 
approved.  Failure to provide the requested information, or delay in submitting required 
submittals may result in the payment request being returned to the Contractor until the required 
schedule or submittals are received. 

1.4 SCHEDULE OF INSPECTIONS AND TESTS 

A. Prepare and submit a schedule of inspections, tests and similar services required by the Contract 
Documents within 10 calendar days after the date established for commencement of the 
Contract. 

B. Coordinate the schedule of inspections and tests with the Contractor's Construction Schedule 
and other related documents.  Prepare the schedule in tabular form, including but not limited to 
the following information: 

1. Specification section number. 
2. Description. 
3. Identification of applicable standards. 
4. Identification of methods to be used. 
5. Number of inspections, tests or similar services. 
6. Time schedule or time span. 
7. Responsible entity. 
8. Requirements for readings/recordings. 
9. Unique characteristics. 

C. Distribution:  Submit copies of the schedule of inspection and tests to the Contracting Officer, 
entities designated by the Contracting Officer, and each party involved in performance of 
portions of the Work where inspections, tests and similar serviced are required. 

1.5 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at the site.  Submit duplicate copies to the Contracting Officer or 
Contracting Officer's representative at weekly intervals. 
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1. List of subcontractors at the site. 
2. List of separate contractors at the site. 
3. Count of personnel at the site. 
4. High and low temperatures. 
5. Accidents. 
6. Meetings and significant decisions. 
7. Unusual events. 
8. Stoppages, delays, shortages, and losses. 
9. Meter readings and similar recordings. 
10. Emergency procedures. 
11. Orders and requests of governing authorities. 
12. Change Orders received or implemented. 
13. Services connected or disconnected. 
14. Equipment or system tests and startups. 
15. Partial completions. 
16. Summary of all work performed. 

B. Material Location Reports:  At not more than weekly intervals, prepare a comprehensive list of 
materials delivered to and stored at the site.  The list shall be cumulative, showing materials 
previously reported plus items recently delivered.  Include a statement of progress on and 
delivery dates for materials or items or equipment fabricated or stored away from the site.  
Submit copies of the list to the Contracting Officer or Contracting Officer's representative. 

C. Field Correction Reports:  When the need to take corrective action requires a departure from the 
Contract Documents, prepare a detailed report.  Include a statement describing the problem and 
recommended changes.  Indicate reasons the Contract Documents cannot be followed.  Submit a 
copy to the Contracting Officer or Contracting Officer's representative for approval. 

D. Unusual Event Reports:  When an event of an unusual and significant nature occurs at the site, 
prepare a detailed report.  List the chain of events, persons participating, response by the 
Contractor's personnel, evaluation of the results or effects, and similar pertinent information.  
Submit a copy to the Contracting Officer or Contracting Officer's representative immediately.  
Advise the Contracting Officer or Contracting Officer's representative in advance when such 
events are known or predictable. 

PART 2 - PRODUCTS (Not applicable) 

PART 3 - EXECUTION (Not applicable) 

END OF SECTION 01320 



  
 

SECTION 01321 – NETWORK ANALYSIS SCHEDULE  
 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Develop a detailed Network Plan utilizing the most current version of MS Project demonstrating 
complete fulfillment of all Work shown in the contract documents. Regularly update the Network 
Plan in accordance with the requirements of this Section, and utilize it in planning, coordinating, 
and performing all the Work under this contract. Schedule activities shall accurately depict the 
entire scope of work to be performed to complete the project including, but not limited to, all 
activities of subcontractors, consultants, equipment vendors and suppliers, GSA, and others, as 
required.  

 
B. The purpose of the Project Schedule shall be to: 

1. Ensure adequate planning, staffing, scheduling and reporting during execution of the Work 
by the Contractor; 

2. Ensure coordination of the Work among all affected parties; 

3. Assist the Contractor and GSA in the preparation and evaluation of the Contractor’s monthly 
progress payments; and   

4. Assist the Contractor and GSA in monitoring the progress of the work, and evaluating 
proposed changes to the Contract and/or requests for additional time to Project Completion. 

 
1.2 RELATED SECTIONS 
 

A. Drawings and provisions of the Contract including General and Supplementary Conditions apply 
to this Section as if repeated herein.  

 
B. Section 01152 – Applications for Payment. 
 
C. Section 01320 – Construction Progress Documentation. 

   
1.3 DEFINITIONS  
 

A.   Definitions applicable to this Section include the following: 

1. Activity - An element of the Work or task performed during the course of the project. Each 
schedule activity shall be a clearly defined and manageable task depicting an expected 
duration, an expected cost, and expected resource requirements. 

2. Baseline Schedule - The original work plan approved by GSA as the Project Schedule. 

3. Constraint - A scheduling restriction imposed on the start or finish of an activity. Only 
contractual/owner-designated constraints are allowed. 

4. Critical Path - The Project primary critical path is defined as the path with the least amount of 
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total float which constitutes the longest, continuous path of interrelated activities depicting 
project work from notice of award (or NTP) to project completion. All reports and graphics 
indicating the Critical Path shall depict the longest path of interrelated activities. Unless 
otherwise approved by GSA, the Baseline Schedule Critical Path shall use all allotted 
Contract time. 

5. Critical Path Method (CPM) - A scheduling technique utilizing activities, durations, and 
interrelationships/dependencies (logic), such that all activities are interrelated with logic ties 
from the beginning of the project to the completion of the project.  

6. Data Date - The data date of each schedule update shall be the first calendar day of each 
month and represent all work performed through the last calendar day of the preceding 
month.    

7. Float – is the difference between the planned early dates and the planned late dates; the 
amount of time an activity can be delayed without affecting the Substantial Completion Date. 
Float is considered a project commodity jointly shared between GSA and the Contractor and 
shall be used in the best interest of completing the Project on time.   

8. Float Suppression - utilization of zero free float constraints which allows an activity to start 
as late as possible by using all its' available free float. This technique allows activities to 
appear more critical than if the activity's total float was based on early dates. Assigning zero 
free float prevents true sharing of total float between GSA and the Contractor.   

9. Fragment - A subset group of interrelated activities representing only a portion of the CPM 
schedule.  

10. Network Plan - The Network Plan is the entire database of activities, logic, durations, and all 
items relating to any activity input into the scheduling software and is the complete 
representation of the Project Schedule prepared using the Critical Path Method and 
graphically shown in a time-scaled form.  The network shows the sequence and 
interdependence of the activities, and planned and actual progress by activity, required for 
complete performance of the Work.  

11. Project Schedule - The Project Schedule includes the Preliminary Schedule (submitted at bid 
or as determined by the CO), the approved Baseline Schedule (developed based on the 
Preliminary Schedule), and all subsequent Schedule Updates, Schedule Revisions, Recovery 
Schedules, and As-Built Schedule. 

12. Recovery Schedule – A schedule depicting the Contractor's plan for recovery of time lost on 
the project, though no fault of the Government.   

13. Schedule Update - A schedule in which only progress is updated from the prior data date to 
the current data date.  No revisions to logic ties will be permitted in a Schedule Update. 

14. Time Impact Analysis - A technique to demonstrate the comparison of the time impact for 
each schedule revision or proposed revision against the current approved Project Schedule. 

15. Total Float - The amount of time an activity (or chain of activities) can be delayed without 
affecting the Project Substantial Completion Date.  
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16. Working Day - A Working Day is a calendar day scheduled for active prosecution of the 
work. 

 
1.4 CRITICAL PATH METHOD SCHEDULE 
 

A. Provide a detailed, time-scaled computer generated Project Schedule with activities representing 
each portion of the Work for the entire Contract Performance Period. The Project Schedule shall 
utilize the Critical Path Method (CPM) for the planning, scheduling and reporting of the work to 
be performed under the contract, and will be produced utilizing the most current version of MS 
Project planning software.  

 
B. No unspecified milestones, contractor-designated Constraints, Float suppression techniques, or 

use of Activity durations, logic ties and/or sequences deemed unreasonable by GSA shall be used 
in the Project Schedule.  

 
C. As defined by the Contract, the entire project performance period shall establish the Project 

Completion Date which shall be utilized in the planning and presentation of the Contractor’s 
Project Schedule. If the Contractor forecasts a planned early Substantial Completion Date in the 
Baseline Project Schedule, the Contractor shall be required to resource-load all schedule activities 
including procurement (fabrication and delivery)/ construction /close-out/commissioning 
activities depicted in the Baseline Project Schedule. Approval of a planned early completion date 
is solely at the discretion of GSA. GSA reserves the right not to approve any schedule deemed to 
have an unrealistic forecasted Substantial Completion Date. Government approval of an early 
completion Project Schedule shall not modify the Contract directed Substantial Completion Date 
or Project Completion Date. The time difference between the Contractor’s planned Substantial 
Completion Date and the Contract directed Substantial Completion Date shall be considered 
Project Float, jointly owned and for the mutual use of both the Contractor and GSA.  

 
D. The Contractor shall provide the computer processing of the MS Project CPM schedule, graphics, 

cost and resource reports required under this Section and/or as requested by the GSA/CM at no 
additional cost to GSA throughout the entire project performance period until Project completion 
is achieved. 

 
1.5 SUBMITTALS/MEETINGS 

 
A. Project Schedule Requirements Meeting:  

 
1. The Contractor shall meet with the GSA/CM within 10 work days after Notice to Proceed to 

conduct a joint review of the Project Schedule requirements in this Section.  
 

B. Preliminary Schedule: 
 

1. Within 15 work days of Notice to Proceed, Contractor shall submit a Preliminary Schedule 
detailing planned work/operations for the first 90 calendar days of the Project with sufficient 
detail to allow progress payments to be made from the Preliminary Schedule while the 
Baseline Schedule is being developed and approved, and summary level activities 
representing major components of work included in the Contract for the balance of the 
Project performance period through to the Substantial Completion Date. All activities shown 
in the Preliminary Schedule shall be cost loaded, including the summary level activities. 
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2. The Preliminary Schedule shall be updated on a monthly basis and shall be consistent with 

the procedures and requirements described in Section 1.05.D. 
 
3. Within 5 work days of receipt by the GSA of the Preliminary Schedule, the Contractor and 

GSA shall meet to discuss the results of GSA’s schedule review. To the extent that revisions 
are required, the Contractor shall resubmit the Preliminary Schedule to the GSA for approval 
within five (5) work days of receipt of the GSA’s comments. 

 
C. Baseline Project Schedule   

 
1. The Contractor shall submit the Baseline Project Schedule within 30 calendar days after 

Notice to Proceed. The Baseline Schedule shall be the Contractor’s detailed plan for ALL 
work from NTP to the Substantial Completion Date, as established in the Contract.  All 
punchlist work shall be completed on, or prior to, the Contract Completion Date.  Except for 
certain procurement activities (not including fabrication or delivery), each Activity 
representing a portion of the work shall be cost and resource loaded, unless otherwise 
approved by the GSA. 

 
2. Unless otherwise approved by the GSA, the Project Schedule shall include, but is not limited 

to, the following items: 
 
a. Activities necessary to depict, to the extent applicable, ALL procurement, design, 

construction, close-out, start-up, testing and balancing, commissioning and turnover, 
and work by separate contractors.  

b. Activities necessary to depict the procurement/submittal process including shop 
drawings and sample submittals, and the fabrication and delivery of key and long-lead 
procurement elements. The Project Schedule shall indicate intended submittal dates, 
and depict the review period as defined in the Contract or Supplementary Provisions 
for A/E/GSA review. Procurement/submittal activities shall be assigned codes that will 
allow these activities to sorted and printed separately from the construction/close-
out/commissioning work activities. Procurement/submittal and review activities may be 
included in a separate Project Group but shall include all interrelation-ships to 
applicable construction/close-out/commissioning activities shown in the Project 
Schedule. 

c. The Baseline Schedule shall have a Data Date no later than NTP, and no activities shall 
be progressed to show work completed to date. 

d. Activity descriptions of the work shall include area designators sufficient to identify 
where the Work will occur, and if applicable, that match the Key Plans shown on the 
Construction Drawings. The work related to each Activity shall be limited to one work 
trade and one area. 

e. Interrelationships (logic) and sequencing for ALL activities. Each activity shall have at 
least one predecessor (except for the first activity) and one successor (except for the 
last activity) relationship to form a logically connected Network Plan from NTP to the 
Contract Completion Date. 

f. Activity durations shall be in units of whole work days. Except submittal/ procurement 
activities, durations shall not exceed 15 work days unless approved by the GSA. 
Durations for Government submittal reviews shall meet the requirements set forth in 
the Contract Documents.  

g. Contractual milestone events as defined in the Contract Documents including, but not 
limited to, phased work, work restrictions/access/shift work, and work being performed 
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by separate contractors. The Contractor is prohibited from assigning milestones that are 
NOT consistent with key dates shown by GSA in the Contract Documents. 

h. ALL activities shall at a minimum be coded by AREA, RESPONSIBILITY (trade/ 
subcontractor), and PHASE. Additional codes are allowed to sufficiently identify 
where work will occur. Codes shall be a maximum of six (6) characters and 
abbreviations shall be fully described in the Project Schedule. The Contractor’s self-
performed work shall be clearly identifiable. 

 
D. Baseline Schedule Review Process and Submittal Requirements 

 
1. The GSA will review the Baseline Schedule and provide comments to the Contractor within 

10 work days of receipt of submittal and, if needed, will arrange for a Baseline Schedule 
Review Meeting with the Contractor for discussion of the schedule. The Baseline Schedule, 
when approved, shall become the basis for the next monthly Schedule Update submitted by 
the Contractor.  

 
a. Baseline Schedule Review Meeting - The Contractor shall present the Baseline 

Schedule to GSA at the review meeting, and describe the Contractor’s means and 
methods for accomplishing the Work. The Contractor may elect to present a schedule 
that is NOT cost or resource loaded to obtain relevant comments from GSA prior to 
performing the required cost and resource loading of the Baseline Schedule. In this 
event, the Contractor shall allow adequate time for GSA to review the Baseline 
Schedule once it is submitted in its entirety.  

b. In the event that GSA provides comments or the Baseline Schedule does NOT meet the 
requirements of this specification, the contractor shall, within five (5) work days, revise 
the Project Schedule to bring it into compliance with these requirements, and 
Contractor shall make a full Baseline Schedule submission for GSA’s review and 
approval.  

c. Upon approval of the Baseline Schedule by the GSA, the cost-loaded values shown in 
the Project Schedule and progress of activities will be used as a basis for determining 
progress payments.  Monthly progress payments shall be based upon information 
developed using the current monthly Schedule Update.  The computer generated cost 
report will be utilized by the GSA for verification of the Application for Payment 
submitted by the Contractor.  

d. GSA’s approval of the Baseline Project Schedule does not relieve the Contractor of 
responsibility whatsoever for the accuracy or feasibility of the Project Schedule, or of 
the Contractor’s ability to meet the Substantial Completion Date.  Such acceptance 
does not create a warranty, expressed or implied, or acknowledge or admit the 
reasonableness of the activities, logic, durations, manpower, cost or equipment loading 
of the Contractor’s Project Schedule. 

e. If the Contractor fails to timely submit the Baseline Schedule, the GSA may withhold 
approval of progress payments until the Contractor submits the required Project 
Schedule. 

 
2. The Baseline Schedule submission shall be comprised of the following, unless otherwise 

requested by the GSA/CM:  
 

a. One (1) electronic copy (on CD-ROM) of the entire Project Schedule. The electronic 
copy shall be in MS Project format. The electronic filename shall have a unique 
identifier. Hard copy prints and reports shall be generated from the same version of the 
Project Schedule that is provided in electronic form. 
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b. Two (2) full-color prints of the Network Plan (in time-scaled form), unless otherwise 
designated by the Contacting Officer. Prints shall be 11x17” size sheets. The following 
information shall be shown on the prints: Activity ID, Activity Description, Calendar 
ID, Original Duration, Remaining Duration, Percent Complete, Area Code, 
Responsibility Code, Early Start, Early Finish, Total Float, Budgeted Cost, and 
Budgeted Quantity (i.e., labor, materials, equipment, etc.). The prints shall include 
legends, dates and titles to sufficiently identify the Project Schedule. 

c. A narrative providing additional clarification/explanation of items such that GSA is 
informed of the approach used to plan and sequence the work, coordinate with other 
separate contractors to the extent applicable, and resource and cost load the Project 
Schedule. 

 
E. Schedule Updates   

 
1. The Contractor shall submit a monthly Schedule Update that indicates the progress achieved 

since approval of the prior monthly Project Schedule update. The Schedule Update shall be 
approved by GSA prior to submittal of a Schedule Revision. 
 

2. The Project Schedule shall be updated on a monthly basis throughout the entire Project 
performance period until Project completion is achieved.  
 

3. The Contractor shall meet with the GSA/CM each month at a Schedule Update Meeting to 
review the Contractor’s requested percent complete for actual progress achieved through the 
Data Date of the Schedule Update, and actual date information for activities that were started 
and/or completed during the reporting period.  
 

4. The Schedule Update submission shall be comprised of the following:  
 

a. One (1) electronic copy (on CD-ROM) of the entire Network Plan.  The electronic copy 
shall be in MS Project format.  The electronic filename shall have a unique identifier and 
shall include a sequential number for each monthly update.  Hard copy prints and reports 
shall be generated from the same version of the Project Schedule that is provided in 
electronic form. 

b. Two (2) full color time-scaled network prints. Prints shall be 11x17” size sheets.  The 
following information shall be shown on the prints: Activity ID, Activity Description, 
Calendar ID, Original Duration, Remaining Duration, Percent Complete, Area Code, 
Responsibility Code, Early Start, Early Finish, Late Start, Late Finish, and Total Float. 
The prints shall include legends, dates and titles to sufficiently identify the Project 
Schedule. 

c. Monthly narrative shall address the following: 
 

i. Description of Work performed during the reporting period 
ii. Description of the primary, secondary and tertiary Critical Paths 
iii. Description of Work anticipated to be performed during the next reporting period 
iv. Number of days ahead/behind the Substantial Completion Date  
v. Discussion of changes to the primary Critical Path since the prior month’s update 
vi. Description of problem areas and anticipated problem areas 
vii. Current and anticipated delays including cause of delay, corrective actions taken, and 

impact of the delay on other activities, milestones, and completion dates 
viii. Pending items (Change Orders, requests for time-extensions, etc.), and status thereof  
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5. The GSA/CM will review and provide comments on the Schedule Update within 10 work 
days of receipt of the Contractor’s submission.  
 

6. If the Contractor fails to timely submit the Schedule Update, the GSA may withhold approval 
of progress payments until the Contractor submits the required Project Schedule Update. 

 
7. In the event of change modifications: 

 
a. As determined by CPM schedule analysis, only delays determined to be solely caused by 

GSA that affect the Substantial Completion Date will be considered for a time extension. 
b. When change modifications are proposed, potential delays are anticipated, or delays are 

experienced, the Contractor shall submit to the GSA/CM a written Time Impact Analysis 
describing the affect of each modification, potential delay, delay, or Contractor request 
on the Substantial Completion Date.  This analysis shall be developed and submitted at 
the earliest time the Contractor becomes aware of a delay or potential delay, or as 
requested by the GSA.  The preparation of Time Impact Analyses is considered part of 
the construction process and will be performed at no additional cost to the Government. 

c. Failure of the Contractor to timely submit a Time Impact Analysis within the time stated 
in Paragraph 1.5.F.7.e below, shall mean that it is mutually agreed that the particular 
modification, delay, or Contractor request does not require an extension of the contract 
time. 

d. Approval or rejection of each Time Impact Analysis by the GSA shall be made within 5 
work days after receipt of each Time Impact Analysis, unless subsequent meetings and 
negotiations are necessary.  Upon approval, a copy of the Time Impact Analysis signed 
by the GSA shall be returned to the Contractor and incorporated into the Project Schedule 
at the next Schedule Revision which will become the current approved Project Schedule. 

e. The Contractor shall submit a Time Impact Analysis as follows: 
i. Within five (5) work days after receipt of a written change modification. 

ii. Within five (5) work days after receipt of a written notice by the GSA. 
iii. Within five (5) work days from the beginning of a delay caused by unforeseeable 

circumstances. 
f. The Time Impact Analysis shall meet the requirements for submittal of a Schedule 

Revision including a Fragment with sufficient supporting documentation to enable the 
GSA to make a determination on the Contractor’s request for time extension. 

 
F. As-Built Schedule   

 
1. Within 10 work days after owner acceptance, and again after Final Project Completion, if 

different from owner acceptance, as determined by the GSA, the Contractor shall submit an 
As-Built Schedule documenting actual start and actual finish dates for all activities, and logic 
ties between all activities to show the actual sequence in which the work was performed. 

 
1.6 RESPONSIBILITY FOR COMPLETION 
 

A. If, in the opinion of the GSA, the Contractor falls behind the planned progress as noted by 
negative float shown on the current monthly Schedule Update, the Contractor shall take any and 
all steps necessary to improve its progress at no additional cost to the Government. This shall not 
be construed as prohibiting the Contractor from increasing the number of working hours, shifts 
per day, working days per week, or the amount of construction equipment, or any combination of 
the foregoing, to eliminate the delay in the scheduled progress. 
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B. Failure of the Contractor to comply with the requirements of the GSA under Paragraph 1.06.A 
shall be grounds for determination by the GSA that the Contractor is not prosecuting the work 
with such diligence as will ensure completion within the contract time. Upon such determination, 
the GSA may terminate the Contractor’s right to proceed with the work, or any separable part 
thereof, in accordance with the applicable provisions of the GSA Form 3506. 

 
1.7 PAYMENTS TO CONTRACTOR 
 

A. The GSA shall review the Contractor’s monthly request for payment upon receipt and shall 
process the request for payment based upon the current approved Schedule Update.  The GSA 
will consider the Contractor’s overall progress toward Project Completion along with the progress 
for discrete activities to determine the amount to be approved for the monthly payment request. 

 
1.8 PERFORMANCE MONITORING 
 

A. The GSA/CM may elect throughout, or at any time during, the Project to record the number of 
workers and construction equipment working on each construction schedule activity in each area 
of the Project. The GSA’s request for this information will be without additional cost to the 
Government and shall be provided within five (5) work days of receipt of the GSA/CM’s written 
request. This information will be used by the GSA/CM to evaluate the adequacy of the 
Contractor’s performance and project manpower staffing, as well as any Contractor claims. 
 

B. The Contractor is required to attend bi-weekly construction progress meetings. As such, the 
Contractor shall prepare a bi-weekly rolling bar chart 1 week behind the date of the meeting 
depicting work completed, and 2 weeks look-ahead). The bar chart should be sorted by Area by 
Total Float. Information to be shown on the bar chart includes: Activity ID, Activity Description, 
Original Duration, Remaining Duration, Percent Complete, Area Code, Responsibility Code, 
Early Start/Actual Start, Early Finish, and Total Float. 

 
1.9 SCHEDULER REQUIREMENTS/QUALIFICATIONS 
 

A. The Contractor’s project superintendent, and the scheduling representative and, to the extent 
applicable, the personnel responsible for developing and inputting information into the Project 
Schedule shall attend schedule related meetings and monthly update meetings throughout the 
duration of the Project. 

 
1.10 CPM SCHEDULING SOFTWARE 
 

A. The scheduling software used by the Contractor shall be the most current version of MS Project.  
 

PART 2 - PRODUCTS   Not Used 

PART 3 - EXECUTION  Not Used 
 
 
END OF SECTION 01321 



SECTION 01330 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes certain administrative and procedural requirements for shop drawings, 
coordination drawings, schedules, samples and certain other quality assurance submittals. 

B. This section does not include requirements for the following submittals: 

1. Inspection and test reports specified in Division 1 Section "Quality Control." 
2. Warranties specified in Division 1 Section "Product Requirements." 
3. Closeout submittals specified in Division 1 Section "Closeout Procedures." 
4. Record documents specified in Division 1 Section "Project Record Documents." 
5. Operation, maintenance and instruction manuals specified in Division 1 Section 

"Operation and Maintenance Documentation." 
6. Reports, schedules and other submittals specified in Division 1 Section "Construction 

Progress Documentation". 

C. For clarity purposes, shop drawings, coordination drawings and schedules are further 
categorized as follows: 

1. Shop drawings include drawings and schedules specifically prepared for the project, 
except for coordination drawings. 

2. Coordination drawings are specified in Division 1 Section "Project Management and 
Coordination." 

3. Product data includes manufacturer's standard catalogs, pamphlets and other printed 
materials, and includes but is not limited to the following: 

a. Product specifications. 
b. Installation instructions. 
c. Color charts. 
d. Catalog cuts. 
e. Rough-in diagrams and templates. 
f. Wiring diagrams. 
g. Performance curves. 
h. Operational range diagrams. 
i. Mill reports. 

D. Samples may include samples of such scale to allow delivery for review, as well as field 
samples or mock-ups of full-size physical examples erected on-site or elsewhere, to establish a 
true-scale standard by which the corresponding work will be judged or a standard for 
compliance testing. 

E. Other quality assurance submittals include materials specifically prepared for the project, except 
drawings and schedules, and include but are not limited to the following: 
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1. Design data and calculations. 
2. Certifications of compliance or conformance. 
3. Manufacturer's instructions and field reports. 

1.2 GENERAL SUBMITTAL REQUIREMENTS 

A. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities and with the Submittal Schedule specified in Division 1 Section 
"Construction Progress Documentation". Submittals shall be transmitted to the Contracting 
Officer's designated representative within 15 calendar days after receipt of notice to proceed, 
unless the approved Submittal Schedule specifically provides for a later submission.  Transmit 
each submittal sufficiently in advance of the scheduled performance of related construction 
activities to avoid delaying the Work, allowing for the review times specified for submittals in 
Division 1 Section "Construction Progress Documentation" and elsewhere in the Contract 
documents. 

1. Coordinate each submittal with other submittals and related activities that require 
sequential scheduling, to allow for testing, purchase, fabrication and product delivery in a 
timely manner. 

2. Schedule transmittal of different categories of submittals for the same element of Work 
and for different elements of related parts of the Work at the same time. 

3. Allow sufficient time for submittal review, corrections following the initial review and 
resubmittal review before activities scheduled after the submittal approval. 

4. Any resubmission required after Government review shall be made within 10 calendar 
days after return of the submittal, unless specifically authorized otherwise by the 
Contracting Officer. 

5. Submittals which are determined to be incomplete or otherwise substandard will be 
returned to the Contractor with no further review.  Delays due to incomplete or rejected 
submittals will not be excused. 

6. Construction will not be allowed to proceed if submittals are not received in a timely 
manner.  Failure by the Contractor to provide the required submittals in a timely manner 
will not result in an extension to the Contractor's Construction Schedule. 

7. Failure by the Contractor to provide the required submittals in a timely manner may 
result in progress payment requests being returned to the Contractor until submittals are 
up-to-date. 

B. Submittal Preparation:  Identify and prepare drawings and samples as specified in the 
Construction Contract Clauses.  Minimally include the following on a permanent label for other 
submittals: 

1. Project name and number. 
2. Date. 
3. Name, address and telephone number of firm or entity that prepared the submittal. 
4. Name and address of the Contractor. 
5. Name of the manufacturer. 
6. Number and title of appropriate specification section. 
7. Drawing number and detail references, as appropriate. 
8. Space to record Contractor's review and approval markings, and for Contracting Officer's 

or Contraction Officer's Representative's action; approximately 5 by 5 inches (250 by 250 
mm). 
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C. Submittal Transmittal:  Package each submittal for transmission and handling.  Transmit each 
submittal from the Contractor to the Contracting Officer or Contracting Officer's representative 
by use of a transmittal form.  Minimally include the following information on the transmittal 
form. 

1. Project name and number. 
2. Date. 
3. Destination (To:). 
4. Source (From:). 
5. Names of subcontractor, manufacturer and supplier, as applicable. 
6. Category of submittal. 
7. Description of submittal 
8. Number and title of appropriate specification section. 
9. Submittal number, including means to separately identify initial submittal and each 

resubmittal. 
10. Certification by Contractor stating that submittal complies with the Contract Documents, 

or statement of deviations from the requirements of the Contract Documents including 
minor variations and limitations.  Deviations may be listed on an attached sheet 
referenced on the transmittal form. 

11. Signature of transmitter. 

1.3 SHOP DRAWINGS AND COORDINATION DRAWINGS 

A. Submit originally prepared information, drawn accurately to scale.  Do not reproduce Contract 
Documents or copy standard printed materials as the basis for Shop Drawings and Coordination 
Drawings. 

B. Minimally include the following information on Shop Drawings and Coordination Drawings: 

1. Dimensions. 
2. Identification of products and materials. 
3. Compliance with specified standards. 
4. Notation of coordination requirements. 
5. Notation of dimensions established by field measurements, if any. 
6. Highlighted or encircled deviations from the Contract Documents, if any. 

C. Sheet size:  Except for templates, patterns and similar full-size drawings, submit Shop Drawings 
and Coordination Drawings on sheets of at least 8-1/2 by 11 inches (215 by 280 mm) but no 
larger than 30 by 40 inches (750 by 1000 mm). 

D. Submittals:  Unless otherwise indicated, submit one correctable, translucent, reproducible print 
and four blue-line or black-line prints of each drawing submittal.  Reproducible print will be 
marked with action taken and returned. 

E. Distribution:  When submittal is approved, Contractor shall prepare final blue-line or black-line 
print copies from the approved reproducible print, for the following purposes. 

1. One print shall be marked and retained as a "Record Document." 
2. Unless otherwise requested, two prints shall be provided to the Contracting Officer. 
3. Additional prints shall be provided to the entities involved in the effected construction. 
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1.4 PRODUCT DATA 

A. Collect Product Data into a single submittal for each system or element of construction.  Mark 
each copy to show specific product choices and options applicable to the project.  Product Data 
shall include the following information, where applicable: 

1. Manufacturer's printed recommendations. 
2. Compliance with recognized trade association standards. 
3. Compliance with recognized testing standards. 
4. Applicability of testing agency labels and seals. 
5. Notation of dimensions verified for fit by field measurements. 
6. Notation of coordination requirements. 

B. Preliminary Submittal:  Prior to submittal of complete Product Data, submit a preliminary single 
copy of that part of Product Data when selection of options is required, such as for color charts.  
Preliminary submittal will be returned, with selection noted, for the Contractor's use in 
subsequent submittals. 

C. Submittals:  Unless otherwise indicated, submit not less than 5 copies of each Product Data 
submittal.  Two copies will be retained, and the remaining copies will be marked with action 
taken and returned. 

D. Distribution:  When submittal is approved, Contractor shall distribute approved copies for the 
following purposes: 

1. One copy shall be marked and retained as a "Record Document." 
2. Additional copies shall be provided to the manufacturers, subcontractors, suppliers, 

installers, governing authorities and others as required for performance of the applicable 
construction activities. 

1.5 SAMPLES 

A. Submit full-size, fully fabricated samples, cured and finished in the manner specified.  Samples 
shall be physically identical to the material or product proposed for use. 

B. Submittals:  Unless otherwise indicated, submit not less than 3 sets of each sample submittal.  
One copy will be marked with action taken and returned. Comply with requirements in the 
individual specification section for field samples and mockups. 

C. Distribution:  Except for field samples or mockups, when submittal is approved, Contractor 
shall distribute approved copies for the following purposes: 

1. One copy shall be marked and retained as a "Record Document" at the Project Site, and 
shall be available for comparison throughout the course of construction activity. 

2. Additional copies shall be provided to manufacturers, subcontractors, suppliers, 
installers, governing authorities and others as required for performance of the applicable 
construction activities. 

1.6 OTHER QUALITY ASSURANCE SUBMITTALS 
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A. Submit other quality assurance submittals in compliance with requirements in the individual 
specification sections. 

B. Certifications: Submit notarized certifications from the party certifying compliance with 
specified requirements. Certifications shall be signed by an officer or other individual 
authorized to sign documents on behalf of the company certifying compliance. 

1.7 REVIEW ACTION ON SUBMITTALS 

A. Except for submittals for the record or for information or for another purpose where no action 
and return is required, the Contracting Officer or the Contracting Officer's authorized 
representative will review submittals and mark returned copies to indicate action taken. 

B. Compliance with specified characteristics is the Contractor's responsibility, and is not part of the 
Contracting Officer's review and indication of action taken.  No matter what review action is 
taken, final acceptance will depend on full compliance with the Contract Documents. 

C. Submittals that do not contain an appropriate marking of approval by the Contracting Officer or 
Contracting Officer's representative shall not be used for construction. 

D. Action Stamp:  Each submittal will be stamped with a uniform action stamp. The stamp shall be 
marked to indicate one of the following actions taken: 

1. Final Unrestricted Release:  Where marked "Approved", the work covered by the 
submittalmay proceed, provided it complies with the requirements of the Contract 
Documents. 

2. Final But Restricted Release:  Where marked "Approved As Noted", the work covered by 
the submittal may proceed, provided it complies with the notations or corrections on the 
submittal and with the requirements of the Contract Documents. 

3. Return for Resubmittal:  Where marked "Not Approved, Revise and Resubmit", do not 
proceed with the work covered by the submittal, including purchasing, fabrication, 
delivery or any other activity.  Revise or prepare a new submittal according to the 
notations on the submittal or on the return transmittal.  Resubmit without delay, repeating 
as necessary to obtain a final release action mark. 

4. No Action:  Where a submittal is for the record or for information or for another purpose 
not requiring review action, the submittal may not be returned or may be returned and 
marked "Action Not Required." 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 01330 



  
 
 

SECTION 01400 - QUALITY CONTROL 

PART 1 - GENERAL 
 
This Section specifies requirements for quality control services. Quality control services include inspec-
tions and tests performed by independent agencies, governing authorities, as well as the Contractor.  
Contractor shall engage a certified independent testing company, paid by the contractor, to inspect all 
electrical work on a regular basis during construction and certify the work to the Owner’s satisfaction.  
 
Contractor Responsibilities: Provide inspections and tests specified or required by governing authorities; 
services include those specified to be performed by an independent agency not by the Contractor. Costs 
are included in the Contract. Employ and pay an independent agency, to perform quality control services. 
 
Retesting: The Contractor is responsible for retesting where results prove unsatisfactory and do not indi-
cate compliance with Contract Documents, regardless of whether the original test was the Contractor's 
responsibility. 
 
Cost of retesting construction revised or replaced by the Contractor is the Contractor's responsibility, 
where required tests were performed on original scope or construction. 

1.1 SUMMARY 

A. This section includes administrative and procedural requirements for quality control services to 
verify quality assurance requirements specified in the Construction Contract Clauses, individual 
specification sections and elsewhere in the Contract Documents. 

B. Specific quality control requirements for individual construction activities are included in the 
sections that specify those construction activities. 

C. These services do not relieve the Contractor of responsibility for compliance with Contract 
Document requirements, and do not limit the Contractor's quality control procedures that 
facilitate compliance with Contract Document requirements. 

D. The quality control services including testing, inspection, and related actions, including reports, 
performed by the contractor, independent agencies or other governing authorities. 

1.2 GOVERNING REGULATIONS AND AUTHORITIES 

A. Obtain copies of applicable regulations and make these available at the Project site for 
reference. 

B. In addition to regulations specified elsewhere, comply with the following regulations: 

Security procedures and regulations for access, parking, and deliveries to the Goverment 
Building. 

1.3 RESPONSIBILITIES 
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A. Contractor Responsibilities:  Unless specifically indicated otherwise, the Contractor shall 
provide for tests, inspections and other quality control services specified or required by 
authorities having jurisdiction.  Costs for these services are included in the Contract price. 

B. Where individual sections specifically indicate that certain tests, inspections or other quality 
control services are to be provided by a testing agency, or otherwise or not called out 
specifically, the Contractor shall employ and pay for a qualified independent testing agency to 
perform the quality control services. 

C. Contractor shall submit each testing agency's firm name, and credentials to perform the 
specified services, to the Government for the Contracting Officer's approval at least 15 calendar 
days before scheduled inspections or tests. 

D. Government Responsibilities:  Where individual sections specifically indicate that certain tests, 
inspections or other quality control services are the Government's responsibility, only in such 
cases, the Government will employ and pay for a qualified independent testing agency to 
perform those services. 

E. Retesting:  The Contractor is responsible for retesting, including repeated inspections and other 
services, where results of the initial tests, inspections or other quality control services indicate 
noncompliance with the requirements of the Contract Document, regardless of whether or not 
the original test, inspection or service was the Contractor's responsibility.  Costs for retesting, 
and for revising or replacing noncomplying construction, shall be the Contractor's 
responsibility. 

F. Associated Services:  The Contractor shall cooperate with agencies and others performing 
required tests, inspections and other quality control services, and shall provide reasonable 
auxiliary services as requested.  Contractor shall notify the testing and inspection entities 
sufficiently in advance of operations to permit their timely assignment of personnel.  Auxiliary 
services include but are not limited to the following: 

G. Provide access to the work. 

H. Furnish incidental labor and facilities necessary to facilitate inspections and tests. 

I. Take adequate quantities of representative samples of materials that require testing or assist the 
agency in taking samples. 

1. Provide facilities for storage and curing of test samples. 
2. Deliver samples to testing laboratories. 
3. Provide the agency with a preliminary design mix proposed for material mixes that that 

requires control by the testing agency. 
4. Provide security and protection of samples and test equipment at the Project site. 

J. Duties of the Testing Agency:  An independent testing agency engaged by the Contractor to 
perform tests, inspections and other quality control services shall cooperate with the Contracting 
Officer's representative, other agency or utility company, and the Contractor in performance of 
the agency's duties. 

K. The testing agency shall provide qualified personnel to perform required inspections and tests. 
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L. The testing agency shall notify the Contracting Officer's representative and the Contractor of 
irregularities or deficiencies observed in the Work during performance of their services. 

M. The testing agency is not authorized to release, revoke, alter or enlarge requirements of the 
Contract Documents or approve or accept any portion of the Work. 

N. The testing agency shall not perform any duties of the Contractor. 

O. Coordination:  The Contractor shall coordinate the sequence of activities to accommodate 
required services with a minimum of delay. 

P. Activities shall be coordinated to avoid the necessity of removing and replacing construction to 
accommodate inspections and tests. 

Q. The Contractor shall be responsible for scheduling times for inspections, tests, taking samples 
and similar activities. 

1.4 QUALIFICATIONS OF INDEPENDENT TESTING AGENCIES 

A. A qualified independent testing agency shall be an accredited entity engaged to perform tests or 
inspections, either at the Project site, vendor locations, or elsewhere, and to report on and, if 
required, to interpret results of those tests or inspections. 

B. Testing agencies shall be acceptable to the Contracting Officer. Burlington Electrical Testing 
Co., North Central Electric, Inc, Eastern High Voltage, and Scott Testing AC Scott, are 
approved names of the independent testing agency. The Contractor shall select one of them. 

C. Unless other accreditation is specifically specified in the applicable individual section, each 
testing agency shall be authorized by authorities having jurisdiction to operate in the jurisdiction 
where the project is located. 

D. Qualification for Service Agencies: Inspection and testing agencies shall be authorized to 
operate in the State of Pennsylvania, shall comply with "Recommended Requirements for 
Independent Laboratory Qualification" by the American Council of Independent Laboratories, 
and shall specialize in the types of inspections and tests to be performed that are approved for 
this type of projects.  

E. Repair and Protection: Upon completion of inspection and testing, the General Contractor is 
responsible for the repair and restoration of damaged or deficient construction and finishes 
regardless of the assignment of responsibility for inspection and testing. 

1.5 SUBMITTALS 

A. Reports:  The Contractor, or the testing agency where they perform the services, shall submit a 
certified written report, in duplicate, of each test, inspection or other quality control service to 
the Contracting Officer. 

B. Written reports shall include but not be limited to the following: 

1. Date of issue. 
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2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making the test or inspection. 
6. Designation of the work and test method. 
7. Identifications of product and specification section. 
8. Test or inspection data. 
9. Test results and an interpretation of test results. 
10. Ambient conditions at the time of sample taking and testing. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting. 

C. Permits, Licenses, and Certificates:  For the Government's records, submit copies of permits, 
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts 
for fee payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 

PART 2 - PRODUCTS (Not applicable) 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. Upon completion of testing, inspection, sample taking and other quality control services, repair 
damaged construction and restore substrates and finishes.  Comply with the requirements of the 
Contract Document, including Division 1 Section "Cutting and Patching." 

B. Protect construction exposed by or for quality control service activities, and protect repaired 
construction. 

C. Repair and protection is the Contractor's responsibility, regardless of the assignment of 
responsibility for testing, inspection or other quality control services. 

END OF SECTION 01400 

 



   
 

SECTION 01420 - REFERENCES 

PART 1 - GENERAL 

1.1 DEFINITIONS 

A. General Explanation:  Specification language often includes terms that are defined elsewhere in 
the Contract Documents, including the Construction Contract Clauses.  Certain terms are 
defined in this section.  These definitions or explanations are not necessarily complete or 
exclusive, but are general for the Work and may be explained more explicitly in other Sections. 

B. "General Conditions" refer collectively to the Construction Contract Clauses, Labor Standards 
and the U.S. Department of Labor Wage Decision bound into the specifications. 

C. "Special Conditions" or “General Requirements” refer collectively to Division 01 "General 
Requirements" and any of the sections with numbers starting with 01 bound into the 
specifications. 

D. "Indicated" refers to graphic representations, notes or schedules on the Drawings, or to 
requirements elsewhere in the Specifications or other Contract Documents.  Terms such as 
"shown", "noted", "scheduled" and "specified" have the same meaning as "indicated" and are 
used to further help locate the reference, but no limitation on location is intended except as 
specifically stated. 

E. Where "directed", "authorized", "selected", "approved", or a similar term is used in conjunction 
with the Contractor's submittals, applications, requests and other activities, and the 
specifications state that an individual other than the Contracting Officer, such as the Architect 
or Construction Engineer, shall provide this action, it is understood that only the Contracting 
Officer has this authority unless the individual stated is so authorized in writing by the 
Contracting Officer. 

1. When the individual is so authorized by the Contracting Officer, the Contractor may still 
appeal the action to the Contracting Officer. 

2. The Contracting Officer's decision will be final. 
3. In no case shall the Contracting Officer's action be interpreted as releasing the Contractor 

from responsibility to fulfill the requirements of the Contract Documents. 

F. "Regulations" include laws, ordinances, statutes and lawful orders issued by authorities having 
jurisdiction, as well as rules, conventions and agreements within the construction industry that 
control performance of the Work. 

G. "Project site" refers to the space available to the Contractor for performance of the Work, either 
exclusively or in conjunction with others performing other work. 

H. "Furnish" means to supply and deliver to the Project site, ready for unloading, unpacking, 
assembling, installation and similar operations. 
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I. "Install" describes operations at the Project site, including unloading, temporary storage, 
unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, finishing, 
curing, protecting, cleaning and similar operations. 

J. "Provide" means to furnish and install, complete in place and ready for full use. 

K. "Cutting" refers to removal of material by cutting, sawing, drilling, breaking, chipping, 
grinding, excavating and similar operations. 

L. "Patching" refers to restoration of a surface to its original completed condition by filling, 
repairing, refinishing, closing and similar operations. 

M. "Installer" is the Contractor or another entity engaged by the Contractor, either directly or 
indirectly through subcontracting, to perform a particular construction operation at the Project 
site, including installation, erection, application and similar operations.  Installers shall be 
skilled in the operations they perform.  Where indicated, installers shall also be Specialists as 
defined in the Construction Contract Clauses. 

N. "Testing agency" or "testing laboratory" is an independent entity engaged to perform specific 
inspections or tests, either at the Project site or elsewhere, and to report the results of those 
inspections and tests. 

O. "Owner" refers to the Government. 

P. "Government" refers to the Social Security Administration (SSA). 

Q. "Government" refers to the Office of Facilities Management, Division of Facilities. 

R. "Building Manager" is the Government employee responsible for the administration, operation 
and maintenance of the building. 

S. "Construction Manager" is the individual or entity, under Contract to the Government, 
responsible for performing the day-to-day coordination and administration of the construction 
Contract, including performing field inspections, recommending approval or rejection of 
material and workmanship, monitoring labor and safety provisions, maintaining inspection logs 
and records of defects, and similar activities. 

T. "Notice to Proceed" is the Contracting Officer's notification by letter to the Contractor to 
proceed with the Contract, activating the time period for construction and establishing the 
completion date. 

1.2 DRAWING SYMBOLS 

A. Except as otherwise indicated, symbols used on the Drawings are those symbols recognized in 
the construction industry for the purposes. 

1. These include graphic symbols defined by "Architectural Graphic Standards", published 
by John Wiley & Sons, Inc., ninth edition, as well as graphic symbols recommended by 
ASHRAE, ASME, ASPE, CSI, IEEE and similar technical organizations. 
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2. Refer uncertainties as to meaning of symbols to the Contracting Officer for clarification 
before proceeding. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect, to the 
extent referenced, as if bound or copied directly into the Contract Documents.  Such standards 
are made a part of the Contract Documents by reference. 

B. Conflicting Requirements.  Where compliance with two or more standards is specified and the 
standards establish different or conflicting requirements for minimum quantity or quality, 
comply with the most stringent requirement.  Immediately refer uncertainties, and requirements 
that are different but apparently equal, to the Contracting Officer in writing for a decision before 
proceeding. 

C. Minimum Quantity and Quality:  The quantity or quality indicated shall be the minimum 
provided.  The actual installation may comply exactly with the minimum quantity or quality 
indicated, or it may exceed the minimum levels within reasonable limits. 

1. Indicated numeric values are minimum or maximum as appropriate for the context of the 
requirements. 

2. Refer uncertainties to the Contracting Officer for a decision before proceeding. 

D. Abbreviations:  Names and titles of standards are frequently abbreviated.  Abbreviations and 
acronyms used in the Specifications and other Contract Documents mean the recognized name 
of a trade association, standards-producing organization, authority having jurisdiction or other 
entity applicable to the context of the particular provision.  Except as otherwise indicated, refer 
to the current editions of the following publications for abbreviations: 

1. "Encyclopedia of Associations:  National Organizations of the U.S.", published by Gale 
Research. 

2. "National Trade and Professional Associations of the United States", published by 
Columbia Books. 

3. "Means Illustrated Construction Dictionary - New Unabridged Edition" published by R.S. 
Means Company, Inc. 

E. Abbreviations:  Names and titles of standards are frequently abbreviated.  Abbreviations and 
acronyms used in the Specifications and other Contract Documents mean the associated names.  
The following names are subject to change and are believed, but are not assured, to be accurate 
and up-to-date as of the date of the Contract Documents. 

1. ACI - American Concrete Institute 
2. ACIL - American Council of Independent Laboratories - 
3. The Association of Independent Scientific, Engineering, and Testing Firms 
4. AEIC - Association of Edison Illuminating Companies 
5. AFBMA - Anti-Friction Bearing Manufacturers Association (See ABMA) 
6. AGA - American Gas Association 
7. AIHA - American Industrial Hygiene Association 
8. AISC - American Institute of Steel Construction 
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9. AISI - American Iron and Steel Institute 
10. ALI - Associated Laboratories, Inc. 
11. ALSC - American Lumber Standards Committee 
12. ANSI - American National Standards Institute 
13. APA - American Plywood Association (see EWA) 
14. API - American Petroleum Institute 
15. ARI - Air-Conditioning and Refrigeration Institute 
16. ASCA - Architectural Spray Coaters Association 
17. ASCE - American Society of Civil Engineers 
18. ASHRAE - American Society of Heating, Refrigerating and Air Conditioning Engineers. 
19. ASME - American Society of Mechanical Engineers 
20. ASPE - American Society of Plumbing Engineers 
21. ASQ - American Society for Quality 
22. ASTM - American Society for Testing and Materials 
23. AWS - American Welding Society 
24. CABO - Council of American Building Officials 
25. CBHF - State of California, Department of Consumer Affairs, Bureau of Home 

Furnishings and Thermal Insulation Technical Information 
26. CDA - Copper Development Association Inc. 
27. CE - Corps of Engineers (U.S. Department of the Army) 
28. CFR - Code of Federal Regulations (Publications available from the Government Printing 

Office) 
29. CPSC - Consumer Product Safety Commission 
30. CRSI - Concrete Reinforcing Steel Institute 
31. CS - Commercial Standard (U.S. Department of Commerce) 
32. CSI - Construction Specifications Institute 
33. DOC - Department of Commerce (Publications available from the Government Printing 

Office) 
34. DOT - Department of Transportation 
35. EIA - Electronic Industries Association 
36. EIMA - EIFS Industry Members Association 
37. EPA - Environmental Protection Agency 
38. ETL - ETL Testing Laboratories Inc. (see ITS) 
39. FCC - Federal Communications Commission 
40. FDA - Federal Drug Administration 
41. FM - Factory Mutual System 
42. FS - Federal Specification (Publications available from GSA) 
43. GA - Gypsum Association 
44. GSA - General Services Administration 
45. ICEA - Insulated Cable Engineers Association 
46. IEC - International Electrotechnical Commission (Publications available from ANSI) 
47. IEEE - Institute of Electrical and Electronics Engineers 
48. IESNA - Illuminating Engineering Society of North America 
49. LGSI - Light Gage Structural Institute 
50. LIA - Lead Industries Association, Inc. 
51. LPI - Lightning Protection Institute 
52. MCAA - Mechanical Contractors Association of America 
53. MIL - Military Standardization Documents (U.S. Department of Defense) 
54. NCCA - National Coil Coaters Association 
55. NEBB - Natural Environmental Balancing Bureau 
56. NEC - National Electric Code 
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57. NECA - National Electrical Contractors Association 
58. NEI - National Elevator Industry 
59. NEMA - National Electrical Manufacturers Association 
60. NETA - InterNational Electrical Testing Association 
61. NFPA - National Fire Protection Association 
62. NIA - National Insulation Association 
63. NIAC - National Insulation and Abatement Contractors Association (See NIA) 
64. NIST - National Institute of Standards and Technology (U.S. Department of Commerce) 
65. NUSIG - National Uniform Seismic Installation Guidelines 
66. OSHA - Occupational Safety and Health Administration (U.S. Department of Labor) 
67. PPFA - Plastic Pipe and Fittings Association 
68. PPI - Plastics Pipe Institute (The Society of the Plastics Industry, Inc.) 
69. PS - Product Standards of the National Bureau of Standards (U.S. Department of 

Commerce) 
70. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association 
71. SPI - The Society of the Plastics Industry, Inc. 
72. SSPC - Steel Structures Painting Council - The Society for Protective Coatings 
73. STI - Steel Tank Institute 
74. UL - Underwriters Laboratories Inc. 
75. USDA - U.S. Department of Agriculture 
76. WRI - Wire Reinforcement Institute 
77. WSC - Water Systems Council 

PART 2 - PRODUCTS (Not applicable) 

PART 3 - EXECUTION (Not applicable) 

END OF SECTION 01420 



 
 

SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This section includes requirements for temporary utilities, support facilities and protection. 

1. Temporary utilities include but are not limited to the following: 

a. Temporary lighting. 
b. Temporary ventilation. 
c. Temporary telephone service. 

2. Support facilities include but are not limited to the following: 

a. Field office and storage. 
b. Temporary enclosures. 
c. Project identification and other temporary signs. 
d. Waste construction material disposal services. 
e. Other construction aids and miscellaneous services and facilities. 

3. Protection includes but is not limited to the following: 

a. Barricades, warning signs, and lights. 

B. Provide temporary facilities and controls required for construction activities except, if any, for 
facilities and controls indicated as existing or provided by the Government or others. 

1.2 UTILITY USE CHARGES 

A. Unless otherwise specified, Contractor shall pay utility service use charges, whether metered or 
otherwise, for temporary utilities used by all entities engaged in construction activities at the 
Project site.  Costs for these services are included in the Contract price. 

B. Water Service:  n/a 

C. Sewer Service:  n/a 

D. Electric Power Service:  Contractor may use electric power from the Government's existing 
electric power system, without metering and without payment of use charges. 

E. Sanitary Facilities:  Contractor may use only the designated existing sanitary facilities in the 
building as selected by the Contracting Officer without charge from the Government, 

1.3 SUBMITTALS 
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A. Reports:  When Requested Submit reports of tests, inspections, meter readings and similar 
procedures for temporary utilities. 

B. Implementation and Termination Schedule:  Within 15 calendar days after the date established 
for the submittal of the Contractor's Construction Schedule, submit a schedule indicating 
implementation and termination of each temporary utility. 

1.4 QUALITY ASSURANCE 

A. Standards and Regulations:  Comply with industry standards and with applicable laws and 
regulations of authorities having jurisdiction, including but not limited to the following: 

1. Building code requirements. 
2. Health and Safety regulations. 
3. Utility company regulations. 
4. Police, fire department and rescue squad rules. 
5. Environmental protection regulations. 
6. NFPA 241 "Standards for Safeguarding Construction, Alterations and Demolition 

Operations". 
7. ANSI-A10 Series standards for "Safety Requirements for Construction and Demolition". 
8. NECA Electrical Design Library "Temporary Electrical Facilities", NFPA 70, and 

NEMA, NECA and UL standards and regulations for temporary electric service. 
9. OSHA 
10. NEC, NFPA 70. 

B. Inspections:  Arrange for authorities having jurisdiction to inspect and test each temporary 
utility before use.  Obtain required certifications and permits. 

1.5 PROJECT CONDITIONS 

A. Install, operate, maintain and protect temporary facilities and controls. 

1. Keep temporary services and facilities clean and neat in appearance. 
2. Operate temporary services in a safe and efficient manner. 
3. Relocate temporary services and facilities as needed as Work progresses. 
4. Do not overload temporary services and facilities or permit them to interfere with 

progress. 
5. Provide necessary fire prevention measures. 
6. Do not allow hazardous, dangerous or unsanitary conditions, or public nuisances to 

develop or persist on-site. 

B. At the earliest feasible time, when acceptable to the Contracting Officer's Representative, 
change over from temporary services to use of permanent services and remove temporary 
facilities when no longer needed. 

C. Temporary Use of Permanent Facilities:  Contractor shall assume responsibility for the 
operation, maintenance and protection of each permanent service during its use as a 
construction facility prior to the Government's acceptance of construction contract completion. 
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D. Existing Equipment and Items:  Cover or otherwise protect and provide security for existing 
equipment and other items that are to remain in place, to prevent soiling, damage and loss. 

1. Temporarily move equipment and other items that interfere with the performance of 
required work.  Upon completion of the work, return the equipment and items to their 
original location and installation condition. 

2. Store equipment and other items that have been temporarily removed.  Upon 
reinstallation, clean and, if damaged, repair or replace equipment and items to match their 
condition prior to removal. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Provide undamaged materials in serviceable conditions and suitable for use intended. 

B. Tarpaulins:  Waterproof, fire-resistant UL labeled with flame spread rating of 15 or less.  For 
temporary enclosures, provide translucent, nylon-reinforced, laminated polyethylene or 
polyvinyl chloride, fire-retardant tarpaulins. 

C. n/a 

D. Wood:  Lumber complying with DOC PS 20 and applicable grading rules of an inspection 
agency certified by ALSC's Board of Review for specific use.  Provide preservative treated 
lumber where partially or fully in contact with the earth, concrete or masonry. 

E. Sign, Directory and Other Graphic Panel Materials:  Unless otherwise indicated, products shall 
comply as follows: 

1. Panels:  Exterior type Grade B-B high density concrete-form-overlay plywood. 
2. Paint:  Exterior primer and exterior grade alkyd gloss enamel top coat. 

2.2 EQUIPMENT 

A. Provide undamaged equipment in serviceable conditions and suitable for use intended. 

B. n/a 

C. Electric Outlets:  Properly configured NEMA-polarized outlets to prevent insertion of 110 to 
120 Volt plugs into higher voltage outlets.  Provide receptacle outlets equipped with ground 
fault circuit interrupters, reset button and pilot light for connection of power tools and 
equipment. 

D. Electric Power Cords:  Grounded extension cords. 

1. Provide hard-service cords where exposed to abrasion or traffic. 
2. Provide waterproof connectors to connect separate lengths of electric cords where single 

lengths will not reach areas of construction activity. 
3. Do not exceed safe length-voltage ratio. 
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E. Lamps and Light Fixtures:  General service incandescent lamps of wattage required for 
adequate illumination. 

1. Provide exterior fixtures where exposed to moisture. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Use qualified personnel for installation of temporary facilities. 

B. Locate facilities where they will serve the project adequately and result in minimum 
interference with performance of construction activities, and as approved by the Contracting 
Officer.  Maintain, relocate and modify facilities as required during the construction period. 

3.2 TEMPORARY UTILITIES 

A. Contractor shall coordinate with the owner for use of and connections to building existing 
services required for temporary use. 

1. Arrange with the Contracting Officer and existing users for a time where service can be 
interrupted, if necessary, to make connections for temporary services. 

2. Provide adequate capacity at each stage of construction. 

B. Temporary Lighting:  Install and operate temporary lighting that will fulfill security and 
protection requirements without operating the entire system.  Provide lighting that provides 
adequate illumination for construction operations and traffic conditions. 

3.3 TEMPORARY SUPPORT FACILITIES 

A. Locate field office, storage chests, and other temporary construction and support facilities for 
easy access and as designated by the Contracting Officer. 

B. Provide incombustible construction for office and structures located within the construction 
area.  Comply with NFPA 241. 

C. Field Offices:  Provide temporary office of sufficient size to accommodate office personnel at 
the Project site.  Maintain offices clean and orderly.  Furnish and equip offices for use. 

1. Furniture:  Minimally provide desk, chairs, file cabinets, plan table, plan rack and 
bookcase. 

D. Temporary Enclosures:  Provide temporary enclosures for protection and isolation of 
construction, in progress or completed. 

1. Provide temporary enclosures where there is no other provision.  Coordinate enclosure 
with ventilating and material drying or curing requirements to avoid dangerous 
conditions or unacceptable effects. 
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2. Install tarpaulins securely with incombustible framing.  Close openings of 25 sq. ft. (2.3 
sq. m.) or less with plywood or similar materials. 

3. Close openings through floor decks and other horizontal surfaces with load-bearing 
wood-framed construction or provide temporary protective rails until all construction 
elements are installed. 

4. Where enclosure exceeds 100 sq. ft. (9.2 sq. m) in area, use UL labeled fire-retardant-
treated wood and plywood for framing and sheathing. 

E. Temporary Signs:  Prepare signs to provide directional information to construction personnel 
and visitors. 

1. Do not permit installation of unauthorized signs. 

F. Collection and Disposal of Waste:  Collect waste from construction areas and elsewhere daily.  
Enforce requirements strictly and dispose of material lawfully. 

1. Comply with NFPA 241 for removal of combustible waste material and debris. 
2. Do not hold waste materials more than 7 days during periods when the ambient 

temperature remains continuously less than 27 degC, or more than 3 days when the 
temperature exceeds or is expected to rise above 27 degC. 

3. Handle and properly containerize hazardous, dangerous or unsanitary waste materials 
separately from other waste. 

3.4 TEMPORARY PROTECTION FACILITIES 

A. Temporary Facility Changeover:  Except for using permanent fire protection facilities as soon 
as available, do not change over from temporary protection facilities until authorized by the 
Contracting Officer's Representative. 

B. Temporary Fire Protection:  Install and maintain temporary fire protection facilities of types 
needed to protect against reasonably predictable and controlled fire losses. 

1. Comply with NFPA 10 "Standard for Portable Fire Extinguishers" and NFPA 241 
"Standard for Safeguarding Construction, Alterations, and Demolition Operations". 

2. Locate fire extinguishers where convenient and effective for their intended purpose, but 
not less than one extinguisher at or near each access route exit or entrance, including 
stairwells on each floor. 

3. Store combustible materials in containers in fire-safe locations. 
4. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire 

protection facilities and access routes.  Prohibit smoking in hazardous fire-exposure 
areas. 

5. Provide supervision of welding operations and other sources of fire ignition. 

C. Barricades, Warning Signs, and Lights:  Comply with standards and code requirements for 
erecting structurally adequate barricades.  Paint with appropriate colors, graphics, and warning 
signs to inform personnel and the public of the hazard involved.  Where appropriate and needed, 
provide lighting, including flashing red or amber lights. 

D. Storage:  Provide a secure lockup for valuable stored materials and equipment. 
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E. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction in ways and by methods that comply with environmental regulations, and minimize 
the possibility that air, waterways, and subsoil might be contaminated or polluted or that other 
undesirable effects might result.  Avoid using tools and equipment that produce harmful noise.  
Restrict use of noise-making tools and equipment to hours that will minimize complaints from 
persons near the construction area and as authorized by the Contracting Officer. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  Limit availability of 
temporary facilities to essential and intended uses to minimize waste and abuse. 

B. Maintenance:  Maintain facilities in good operating condition until removal and protect from 
damage: 

1. Maintain operation of temporary enclosures, ventilation, and similar facilities on a 24-
hour basis where required to achieve indicated results and to avoid possibility of damage. 

C. Termination and Removal:  Unless the Contracting Officer's Representative requests that a 
temporary facility be maintained longer, each temporary facility shall be removed when the 
need for its service has ended and can be replaced by authorized use of a permanent facility.  
Complete or, if necessary, restore permanent construction that may have been delayed because 
of interference with the temporary facility.  Repair damaged Work, clean exposed surfaces, and 
replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are the property of the 
Contractor. 

2. Prior to project completion, replace clean and restore permanent facilities used during the 
construction period. 

END OF SECTION 01500 
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SECTION 01546 – SAFETY AND HEALTH PRECAUATIONS 
 
PART 1 - GENERAL 
 
1.1   DESCRIPTION OF WORK 
 

A. General:  This section is general in nature and identifies some of the precautions necessary to 
protect the safety and health of employees, visitors, occupants and contract employees, and to 
prevent the loss of or damage to property and the environment.  Note the Construction Contractor 
submittal requirements at paragraph 1.6. 

 
1.2   REFERENCES 
 

The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 
 
A. Code of Federal Regulations (CFRs): 
 

29 CFR 1910 – OSHA General Industry Safety and Health Standards 
29 CFR 1926 – OSHA Construction Industry Standards 
29 CFR 1915 – OSHA Shipyard Employment Standards 
EPA, Subchapter R – Toxic Substances Control Act (TSCA) 
40 CFR Part 61 – EPA National Emission Standard for Hazardous Air Pollutants (NESHAPs) 
40 CFR Part 761 – Polychlorinated Biphenyl Manufacturing, Processing, Distribution and Use 
40 CFR Parts 260 through 271 – EPA Resource Conservation and Recovery Act (RCRA) 

 
B. Other Recognized Standards: 

American National Standards Institute (ANSI) 
American Society for Testing and Materials (ASTM) 
National Fire Code (NFC) 
National Electrical Code (NEC) 
Underwriters Laboratories (UL) 
 

C. Federal Standard 313A - Material Safety Data Sheets, Preparation and Submission 
 
D. Applicable state and local regulations shall apply. 

 
1.3 WORK COVERED BY THIS SECTION:  This section is applicable to all work performed under 

this contract. 
 
1.4 DEFINITION OF HAZARDOUS MATERIALS:  Refer to hazardous and toxic materials/ 

substances, Subparts H and Z of 29 CFR 1910; and to others as defined in Federal Standard 313. 
 
A. Those hazardous materials most commonly encountered can include pesticides, cleaning agents, 

paints, adhesives, strippers, solvents, asbestos, polychlorinated biphenyls (PCBs), mercury vapor 
lamps, explosives, and radioactive materials, but may include others.  Any unlabelled substance 
should be handled as hazardous material until properly identified. 
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B. All thermal systems insulation (i.e., boiler insulation, duct insulation, pipe insulation), surfacing 
materials (i.e., plaster and sprayed-on fireproofing) and miscellaneous materials (i.e., asphalt 
flooring, ceiling tiles, adhesives and mastics, drywall, roofing, gaskets and cement board), 
installed no later than 1980, must be considered asbestos containing unless proven otherwise in 
accordance with 29 CFR 1926.1101. 

 
C. All finished/painted surfaces of buildings constructed prior to 1978 shall be considered finished 

with lead based paint unless proven otherwise. 
 
D. Products likely to contain PCBs are electrical transformers, capacitors, voltage regulators, 

fluorescent light ballasts and oil switches.  Transformer vaults with PCB contaminated floors are 
identified by signage at the entry door (see paragraph 3.1). 

 
1.5 QUALITY ASSURANCE: 
 

A. Pre-Construction Safety Meeting:  Representatives of the Contractor must meet with the 
Contracting Officer and his/her representative(s) prior to the start of work under this contract.  
The purpose of the pre-construction meeting is to review the Contractor’s safety and health 
programs and policies, and to discuss the implementation of all safety and health provisions 
pertinent to the work to be performed under the contract.  The Contractor shall be prepared to 
discuss, in detail, the measures he/she intends to take in controlling any unsafe or unhealthy 
conditions associated with the work to be performed under the contract.  If directed by the 
Contracting Officer, this meeting may be held in conjunction with other pre-construction 
meetings such as the General Pre-Construction meeting.  The level of detail of the safety meeting 
is dependent upon the nature of the work and the potential inherent hazards.  The Contractor’s 
principal on-site representative(s), the general superintendent and his/her safety representative(s) 
shall be in attendance. 
 

B. Compliance With Regulations:  All work, including contact with and handling of hazardous 
materials, the disturbance or dismantling of structures containing hazardous materials, and/or the 
transport and disposal of hazardous materials shall comply with the applicable requirements of 29 
CFR 1910/1926, and 40 CFR 761/260-271. 

 
1. Work involving the disturbance, dismantling or demolition of asbestos containing materials 

or structures containing asbestos; and/or the removal and disposal of asbestos, shall also 
comply with the requirements of 40 CFR Part 61, Subparts A and M, and 29 CFR 1915.1001 
(where applicable). 
 

2. Work involving the disturbance, dismantling or demolition of lead based paint shall comply 
with 29 CFR 1926.62.  It shall be the responsibility of the Contractor to adequately test and 
characterize the waste by the toxicity characteristics leaching procedures (TCLP) – Lead. 
 

3. Work involving the removal and disposal of PCBs shall comply with 40 CFR 761.   
 

C. All work shall comply with applicable state and municipal safety and health requirements.  
Where there is a conflict between applicable regulations, the most stringent shall apply. 
 

D. Contractor Responsibility: 
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1. All Contractors shall assume full responsibility and liability for compliance with applicable 
regulations pertaining to the health and safety of personnel during the execution of work, and 
shall hold the Government harmless for any action on his/her part, or that of his/her 
employees or subcontractors, which results in illness, injury or death. 

 
2. Construction Contractors shall comply with the following additional requirements in 

accordance with 29 CFR 1926.16 (Prime/Subs): 
 
a. Compliance with the accepted accident prevention plan written by the prime Contractor 

for the specific work, submitted to the government, and reviewed by the Contracting 
Officer.  The Contractor’s plan will be job specific and will include work to be performed 
by the subcontractors, and measures to be taken by the Contractor to control hazards 
associated with materials, services, or equipment provided by suppliers. 

b. Regularly scheduled safety meetings shall be held at least once a week for all supervisors 
on the project to review past activities, to plan ahead for new or changed operations, and 
to establish safe working procedures for the anticipated hazards.  An outline of each 
meeting shall be submitted through the Construction Engineer to the Contracting Officer. 

c. At least one “toolbox” safety meeting shall be conducted weekly by field supervisors or 
foreman for all workers.  An outline report of the meeting, including date, time, duration, 
attendance, subjects discussed and the name of the director shall be maintained and 
copies furnished to the designated authority on request. 

 
1.6 SUBMITTALS:   
 

A. Accident Reporting:  Serious accidents such as those resulting in:  treatment of an injury at a 
medical facility; response by emergency medical personnel; or damage to property other than that 
of the Contractor will be reported to the contracting officer's representative by telephone within 
twenty-four hours of the occurrence.  A copy of each accident report, which the Contractor or 
subcontractors submit to their insurance carriers, shall be forwarded through the Contracting 
Officer’s Representative (Construction Engineer), to the Contracting Officer as soon as possible 
(in no event later than seven (7) calendar days after the occurrence).  All accidents/losses shall be 
reported using GSA form 3620 (page 01546-10). 

 
B. Permits:  When hazardous materials (as defined in Paragraph 1.4, and 40 CFR 261) are disposed 

of, the Contractor must submit copies of permits and manifests from applicable, Federal, state, or 
municipal authorities, and necessary certifications that the material has been disposed of as per 
regulations within 30 days of removal from the site. 

 
C. Scaffolding:  All scaffolding that is erected on this job will be erected in accordance with the 

requirements of 29 CFR 1926.451.  For scaffolding over two sections high, a scaffold erection 
plan will be developed by the Contractor, certified by an engineer and provided to the 
Contracting Officer (CO) prior to set up.  Once in place, the Contractor’s assigned safety officer 
shall inspect and document the conditions of the scaffold and scaffold anchor points prior to use, 
and once per shift thereafter.  Weekly reports shall be provided to the designated Contracting 
Officer’s Representative (COR) for inclusion in the contract records. 

 
D. Construction Contractor’s Plan of Action:  Submit a plan of action for handling hazardous 

materials and/or flammable or toxic products as follows.  The Construction Contractor’s plan of 
action shall contain: 
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1. Activity Hazard Analysis – identification of anticipated hazards, problems, and proposed 
control measures/mechanisms; 

2. Description of how applicable safety and health regulations and standards are to be met; 
3. Protection of the public or others not related to the operation; 
4. Means of protection for adjacent non-construction areas and occupants and for controlling 

dust/fumes/debris generated by the work; 
5. Specialized training and experience of employees to be used for the work. 
6. Type of protective equipment and work procedures to be used; 
7. Material Safety Data Sheets (MSDSs) for, and proposed procedures for using, disposing of, 

or storing toxic/hazardous materials (also see 29 CFR 1910.1200); 
8. Phasing requirements to minimize impact to non-construction work activities; 
9. Emergency procedures for handling accidental spills, releases or potential exposures; 
10. Interfacing of trades and control of sub-contractors, if applicable; 
11. Identification of any required analyses, test demonstrations, and validation requirements; 
12. Methods of certification for compliance. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS AND EQUIPMENT:  Special facilities, devices, equipment, clothing, and similar 

items used by the Contractor in the execution of work shall comply with the applicable 
regulations.  Such materials and equipment shall be identified in the Plan of Action called for 
herein. 

 
2.2  MATERIAL SAFETY DATA SHEETS (MSDSs):  MSDSs shall be available on-site for all 

products used under this contract.  The prime contractor is responsible for meeting the hazard 
communication requirements, in accordance with 29 CFR 1910.1200.  To the extent feasible, 
substitute non-flammable and non-toxic products. 

 
PART 3 - EXECUTION 
 
3.1 HAZARDOUS MATERIALS:  The Contractor shall bring to the Contracting Officer’s attention, 

any material suspected of being hazardous which he/she encounters during execution of the work.  
The Contracting Officer shall then determine whether the Contractor shall perform tests to 
determine the nature or toxicity of the material.  If the Contracting Officer directs the Contractor 
to perform tests, and/or if the material is found to be hazardous and additional protective 
measures are needed, a change of contract may be required (subject to applicable provisions of 
the contract). 

 
3.2 CONSTRUCTION STOP WORK ORDERS:  Should the Contractor or his/her subcontractors be 

notified by the Contracting Officer's representatives of any non-compliance with the provisions of 
the contract, and/or that corrective action(s) are required, the Contractor shall immediately (if so 
directed) or within 48-hours after receipt of a notice of violation, correct the unsafe or unhealthy 
condition.  If the Contractor fails to comply promptly, the Contracting Officer or his/her 
representatives may issue a “Stop Work Order” for all or any part of the work being performed.  
In instances of imminent danger conditions, the Contractor must stop all work immediately.  
When, in the opinion of the Contracting Officer or his/her representatives, satisfactory corrective 
action has been taken to correct the unsafe or unhealthy condition, a written order reinstating the 
work will be issued.  The Contractor shall not be allowed any extension of time or compensation 
for damages by reason of, or in connection with, such work stoppage. 
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3.3 PROTECTION: 
  

A. Contractor Responsibility:  The Contractor shall take all necessary precautions to prevent injury 
to the public, building occupants and visitors, and damage to or contamination of property or the 
environment.  For the purposes of this contract, the public or building occupants shall include all 
persons not employed by the Contractor or subcontractor thereof. 

 
B. Storage:  It is prohibited to store, position, or use equipment, tools, materials, scraps, and trash in 

a manner likely to present a hazard to the public or building occupants by its accidental shifting, 
ignition, or other hazardous qualities.  Storing of combustible or flammable liquids shall be in 
accordance with the current edition of the National Fire Code for Flammable and Combustible 
Materials (NFPA 30). 

 
C. Obstructions:  No corridor, aisle, stairway, door, or exit shall be obstructed or used in such a 

manner as to encroach upon routes of ingress or egress utilized by the public or building 
occupants, or to present an unsafe or unhealthy condition to the public or building occupants. 

 
D. Housekeeping:  Housekeeping practices shall be in conformance with OSHA 29 CFR 1910.141 

and 29 CFR 1926.25, for non-construction and construction contracts respectively. 
 

E. Protection of the Public and Federal Employees:  Work shall not be performed in any area 
occupied by the public or Federal employees unless specifically permitted by the contract and the 
Contracting Officer and unless adequate steps are taken for the protection of the public and 
Federal employees. 

 
F. Fences & Barricades:  The work area shall be fenced, barricaded, or otherwise segregated from 

the public or building occupants to prevent unauthorized entry into the work area. 
 

G. Alternate Precautions:  When the nature of the work prevents isolation of the work area and the 
public or building occupants may be in or pass through, under or over the work area, alternate 
precautions such as the posting of signs, the use of signal persons, the erection of barricades or 
similar protection around particularly hazardous operations shall be approved and used as 
appropriate. 

 
H. Public Thoroughfare:  When (if applicable) work is to be performed over a public thoroughfare 

such as a sidewalk, lobby, or corridor, the thoroughfare shall be closed, if possible, or other 
precautions taken such as the installation of screens or barricades.  When exposure to sizeable 
falling objects exists, as during the erection of building walls or during demolition, special 
protection of the type detailed in 29 CFR 1910/1926 shall be provided.  

 
I. Temporary Construction Barriers:  Paragraphs 3.5-F through 3.5-I above specify the erection of 

construction barriers in specific situations.  Temporary construction barriers, partitions which 
cover a hole in a rated fire wall, or separate the construction from public access and exit corridors 
shall be erected floor-to-ceiling, wall-to-wall, and shall remain in place for the duration of the 
contract.  The minimum construction standards for these temporary barriers shall be metal studs, 
anchored top and bottom at a maximum spacing of 16 inches (406 mm) on-center, and covered 
with a minimum of one layer of 1/2 inch gypsum wallboard. 

 
J. Dust and Fume Control Measures:  Work performed adjacent to occupied areas shall be done 

within dust control barriers (generally constructed of polyethylene sheeting).  To the extent 
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feasible, maintain the work environment at a negative pressure differential with the adjoining 
occupied areas.  The use of fume and odor producing products and materials shall be done in such 
a manner, or at such a time as to minimize impact on building occupants.  Provide measures to 
minimize tracking of dust through non-construction areas. 

 
K. Removal of Barricades: Barricades shall be removed upon completion of the project, in 

accordance with local ordinance and to the satisfaction of the Contracting Officer or his/her 
representative(s). 
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APPENDIX A 
01546 – SAFETY SUBMITTAL PUNCH LIST 

 
PROJECT     DATE REVIEWED                   

PROJECT NUMBER: GSA Project No. _________ REVIEWER                                             

          IN 
    REVIEWED APPROVED FILE 
CONSTRUCTION SUBMITTALS:  Post-award but prior to the start of construction: 
 
1. GSA FORM 1755 – Permit for Welding, Cutting or Brazing        

 
2. SCAFFOLDING:  All scaffolding that is erected on this job will be erected in accordance with the 

requirements of 29 CFR 1926.451.  For scaffolding over two sections high, a scaffold erection plan 
must be developed by the Contractor: 

 
A. Scaffold erection plan:            

 
B. Certified by an engineer:            

 
3. PLAN OF ACTION:  A plan of action for handling hazardous materials (except asbestos, lead based 

paint, PCBs and mercury vapor lamps) must be submitted.  The hazardous materials plan of action 
shall contain the following: 

 
A. Activity Hazard Analysis – identification of anticipated        
 hazards, problems, and proposed control mechanisms 

B. Description of how applicable safety and health         
 regulations and standards are to be met 

C. Protection of the public or others not related to the operation        

D. Means of controlling dusts/fumes/debris generated         

E. Specialized training and experience of employees         

F. Protective equipment and work procedures to be used        

G. Material Safety Data Sheets (MSDSs)          

H. Proposed procedures for using, disposing of, or storing        
 toxic/hazardous material (also see 29 CFR 1910.1200) 

I. Phasing requirements to minimize disruption of operations        

J. Emergency procedures for handling accidental spills,        
 releases or exposures 

K. Interfacing of trades and control of subcontractors         

L. Identification of any required analyses, test demonstrations,        
 and validation requirements 

M. Methods of certification for compliance          
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           IN 
    REVIEWED APPROVED FILE 
CONSTRUCTION SUBMITTALS:  During construction but prior to project closeout 
 
4. SCAFFOLDING:  DAILY DOCUMENTATION (ONCE PER SHIFT): 

 
A. Inspect and document the conditions of the scaffold (weekly)        

 
B. Scaffold anchor points (weekly)           

 
C. Weekly reports have been provided to the designated         

Contracting Officer’s Representative (COR) – contract record 
 
5. PERMITS:  When hazardous materials (as defined in          

paragraph 1.4, and 40 CFR 261) are disposed of, the 
Contractor must submit copies of permits and manifests 
from applicable Federal, state, or municipal authorities 

 
 And 
 
CERTIFICATES that the material has been disposed          
 of as per regulations. 
 

6. “Toolbox” safety meeting documentation            
 

7. Accident Reporting: must be reported to the contracting officer’s representative by telephone within 
twenty-four hours of the occurrence 
 
A. Serious accidents such as those resulting in:           

treatment of an injury at a medical facility; 
 response by emergency medical personnel; 
 or damage to property other than that of the Contractor 
 
B. A copy of each accident report, which the           

Contractor or subcontractors submit to their insurance 
 carriers shall be forwarded as soon as possible, but not later 
 than seven (7) calendar days after the occurrence. 
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INSTRUCTIONS FOR COMPLETING GSA FORM 3620 
(Print or type all entries except where signatures are required) 

 
The supervisor in charge of the area of occurrence or equipment involved shall prepare this report. 
 
Item No. Instructions 
 

1 List GSA region reporting the accident 
 
2 Show date of accident occurrence 

 
3 Leave blank.  The regional Safety Office enters the report number. 

 
4 Identify the person(s) involved in the accident.  If more than one person, use separate pages. 

 
5 State precisely why this report is being completed (e.g., Non-Federal personal injury, Federal property damage, or 

Non-Federal property damage). 
 

6 Provide the telephone number of the person most responsible or involved in the accident.  If more than one 
person, make sure a telephone number is included on additional pages as directed in item 4. 

 
7 Self-explanatory. 

 
8 Self-explanatory. 

 
9 Identify the name, address and building number (if known) of the GSA facility where the incident occurred. 

 
10 If a personal injury resulted, what is the exact nature of the injury and what is the actual or expected result (e.g., 

death, amputation of left leg, fractured right arm, strained back).  Note if hospitalized and where. 
 

11 Self-explanatory.  Use additional pages as necessary. 
 

12 Self-explanatory. 
 

13 Self-explanatory.  Use additional pages as necessary.  If known, provide the names of witnesses.  Also identify 
personal protective equipment and/or engineering controls being utilized at the time of occurrence. 

 
14 A.  Specifically, what needs done (or has been done) to correct the cause of the accident.  Does the incident 

indicate that training is necessary? 
  B.  Identify the individual responsible for making the corrective action. 
  C.  State when the corrective action will be completed/implemented. 
 

15 Items 15 through 18 identify the supervisor in charge of the area of occurrence or equipment involved.  Again, the 
supervisor is responsible for preparing this report. 

 
19 Attach comments and additional corrective actions suggested by the reviewer and or the reviewer official as 

identified in items 20 through 25. 
 
 
 

GENERAL SERVICES ADMINISTRATION  GSA   FORM  3620  BACK(2-91) 
 

 
 

END OF SECTION 01546 
 



   
 

SECTION 01595 - SAFETY AND HEALTH 

PART 1 - GENERAL 

1.1 SUMMARY 

A. References:  In addition to publications referenced in the Construction Contract Clauses, the 
following Code of Federal Regulations (CFR) publications designate and define hazardous 
materials and conditions, and establish procedures for handling these materials and conditions. 

1. 29 CFR, Part 1910:  Occupational Safety and Health Administration (OSHA) General 
Industry and Health Standards. 

2. 29 CFR, Part 1926:  OSHA Construction Industry Standards. 
3. 40 CFR, Part 61:  National Emission Standards for Hazardous Air Pollutants. 
4. 40 CFR, Part 261:  Environmental Protection Agency (EPA) Characteristics of 

Hazardous Waste. 
5. 40 CFR, Part 761, EPA Polychlorinated Biphenyls (PCBs), Manufacturing, Processing, 

Distribution in Commerce and Use Prohibitions. 
6. 40 CFR, Part 763:  EPA Asbestos. 
7. Federal Standard (Fed. Std.) 313A, “Material Safety Data Sheets, Preparation and 

Submission of.” 

B. Hazardous Materials:  Some hazardous and toxic materials and substances are included in 29 
CFR Part 1910, subparts H and Z, and in 29 CFR Part 1926 and for others refer to Fed. Std. 
313.  Commonly encountered hazardous materials include but are not limited to asbestos, PCBs, 
explosives and radioactive material. 

1. Asbestos may be found in spray-on fireproofing, insulation, boiler lagging, pipe 
coverings and other materials. 

2. PCBs may be contained in transformers, capacitors, voltage regulators, oil switches, 
mechanical insulation and other materials. 

C. Acquisition of Publications:  Referenced CFR publications may be purchased from the 
Superintendent of Documents, U.S. Government Printing Office, Washington, D.C. 20402. 

1.2 SAFETY MEETING 

A. Prior to commencing construction, representatives of the Contractor, including the principal on-
site project representative and one or more safety representatives, shall meet with designated 
representatives of the Contracting Officer for the purpose of reviewing the Contract's safety and 
health requirements. 

B. The Contractor's safety and health program shall be reviewed, and implementation of safety and 
health provisions pertinent to the Work shall be discussed. 

1.3 COMPLIANCE WITH REGULATIONS 
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A. The Work, including contact with or handling of hazardous materials, disturbance or 
dismantling of structures containing hazardous materials, and disposal of hazardous materials, 
shall comply with the applicable requirements of 29 CFR Parts 1910 and 1926, and 40 CFR 
Parts 61, 261, 761 and 763. 

1. Work involving disturbance or dismantling of asbestos or asbestos containing materials, 
demolition of structures containing asbestos and removal of asbestos, shall comply with 
40 CFR Part 61, Subparts A and M, and 40 CFR Part 763, as applicable 

2. Work shall additionally comply with applicable state and local safety and health 
regulations. 

3. In case of a conflict between applicable regulations, the more stringent requirements shall 
apply. 

B. Contractor Responsibility:  The Contractor shall assume full responsibility and liability for 
compliance with all applicable codes, standards and regulations pertaining to the health and 
safety of personnel during execution of the Work, and shall hold the Government harmless for 
any action on the Contractor's part, or that of the Contractor's employees or subcontractors, that 
results in illness, injury or death. 

1. The Contractor shall have written safety and health programs in compliance with 29 CFR 
Parts 1910 and 1926. 

2. Inspections, Tests and Reports:  The required inspections, tests and reports made by the 
Contractor, subcontractors, specially trained technicians, equipment and/or material 
manufacturers, and others as required shall be at the Contractor’s expense. 

1.4 SUBMITTALS 

A. Safety and Health Programs:  The Contractor shall submit, for approval, copies of the project 
safety and health programs, as applicable to the work scope, or required as a result of the safety 
meeting, including but not necessarily limited to the following: 

1. Occupational Noise Exposure. 
2. Fall Protection. 
3. Personnel Protective Equipment. 
4. Control of Hazardous Energy. 
5. Electrical Safety Related Work Practices and Protection. 
6. Lead. 
7. Asbestos. 
8. Respirator Protection. 
9. Confined spaces. 
10. Material safety data sheets (MSDS). 

B. Contractor's Safety Plan:  In addition to specific safety and health programs applicable to the 
project, Contractor shall submit firm's general safety plan listing emergency procedures and 
contact persons with home addresses and telephone numbers. 

C. Permits:  If hazardous materials are disposed of off-site, submit copies of shipping manifests 
and permits from applicable federal, state or local authorities and disposal facilities, and submit 
certificates that the material has been disposed of in accordance with regulations. 
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D. Accident Reporting:  Submit a copy of each accident report that the Contractor or 
Subcontractors submits to their insurance carriers, within seven calendar days after the date of 
the accident. 

PART 2 - PRODUCTS 

2.1 PERSONNEL PROTECTIVE EQUIPMENT 

A. Special facilities, devices, equipment and similar items used by the Contractor in execution of 
the Work shall comply with 29 CFR Part 1910, Subpart I and other applicable regulations. 

2.2 HAZARDOUS MATERIALS 

A. The Contractor shall bring to the attention of the Contracting Officer, or the Contracting 
Officer's authorized representative, any material encountered during execution of the Work that 
the Contractor suspects is hazardous. 

B. The Contracting Officer shall determine whether the Contractor shall perform tests to determine 
if the material is hazardous. 

C. If the Contracting Officer directs the Contractor to perform tests and the material is found to be 
hazardous, or if the material is found to be hazardous without Contractor testing, a change to the 
Contract price may be provided, subject to the applicable provisions of the Contract. 

2.3 PROTECTION and DUST CONTROL 
 

A. The Contractor shall provide adequate protection for all parts of the building, its contents and 
occupants wherever work under this contract is performed.  Furniture, office fixtures and carpets 
shall be moved as necessary for proper performance of the work, stored on the premises, 
protected and properly replaced. 

 
The Contractor shall provide dust-proof enclosures or partitions for protection where dusty or dirty 
work is performed.  Debris shall be dampened when removed to avoid dusting. 

 
Use rubber-tired vehicles for conveying material inside buildings and provide temporary covering, 
as necessary, to protect floors.  All debris and loose material shall be placed in canvas or plastic 
bags when transported through the building. 

 
1. The use of rotary hammers, dry buffers or the dry drilling of holes is prohibited. 
2. During the entire construction activity, continuously run a HEPA vacuum in the area 

affected by the construction to remove any particulate and/or debris. 
3. No fewer than two personnel trained, shall perform this construction activity. 

 
D. Standard Procedure 4 - Drywall, and Joint Compound 

 
 Prerequisite: Standard Procedure 1 - Preparation 
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1. Protect the area along and below the area, which is to be disturbed with a 6 mil poly sheeting. 
2. No fewer than two personnel trained, shall perform this construction activity.  One person 

will be performing construction work while the other will be collecting debris with a HEPA 
vacuum that falls to the protected floor. 

3. Full protective clothing shall be worn comprised of disposable hood, coveralls and booties. 
 

This procedure is to be used whenever the proposed work will disturb the asbestos-containing 
drywall or drywall joint compound. 

 
This procedure is a guidance document and is not a detailed specification. 

 
4. Removal of Drywall or Drywall Joint Compound 

 
a. Hold inlet nozzle of HEPA vacuum as close as possible to area being worked on. 
b. Utilize a utility knife of sort rather than saw to remove sections of drywall or drywall 

patching compound to reduce circulation of dust. 
c. Immediately spray effected area with amended water.  In the event this material is in 

close or direct contact with electrical equipment, which has been locked out, direct spray 
away from the electrical equipment by utilizing an attachment to the spray mister outlet. 

d.  Do not allow removed drywall or drywall patching compound to fall to the surface or to 
accumulate at site. 

e. Spray all exposed material with penetrating encapsulant.  Again use caution near 
electrical wiring or equipment. 

f. As soon as possible, insert a patch of non-asbestos-containing material and apply 
surfacing coating and paint. 

g. Any surfaces in the work area which may have been contaminated with asbestos-
containing materials during the construction activity are to be wiped with a damp cloth.  
Draperies and carpeting shall be HEPA vacuumed, if required. 

h. Mist debris lying on the 6-mil polyethylene, then vacuum dampened area with a HEPA 
vacuum, remove polyethylene from the covered surfaces, and place into properly 
labeled double 6 mil plastic bags, and dispose of as contaminated waste in accordance 
with Standard Procedure 2. 

 
5. Drilling, Sanding, or Scraping Drywall, or Drywall Joint Compound Material 

 
a. Place 6-mil poly protective cover over floor along and under the area which will be 

affected by construction. 
b. Drilling, sanding, and scraping old drywall or drywall joint compound material must be 

accomplished at the slowest possible machine speed to minimize dispersion of any 
generated dust. 

c. Avoid allowing removed drywall or drywall joint compound to fall to floor or to 
accumulate at the site. 

d. Keep the work area wet with amended water (water and a surfactant) from a mister bottle 
to minimize debris from becoming airborne, making sure that all exposed surfaces have 
been covered. 
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PART 3 - EXECUTION 

3.1 EMERGENCY SUSPENSION OF WORK 

A. When the Contractor is notified by the Contracting Officer, or the Contracting Officer's 
authorized representative, of non-compliance with the safety or health provisions of the 
Contract, the Contractor shall immediately, unless otherwise instructed, correct the unsafe or 
unhealthy condition. 

1. If the Contractor fails to comply promptly, all or part of the Work will be stopped by 
notice from the Contracting Officer or the Contracting Officer's authorized 
representative. 

2. When, in the opinion of and by notice given by the Contracting Officer or the Contracting 
Officer's authorized representative, satisfactory corrective action has been taken by the 
Contractor, work shall resume. 

3. The Contractor shall not be allowed any extension of time or compensation for damages 
in connection with a work stoppage for an unsafe or unhealthy condition. 

3.2 PROTECTION 

A. The Contractor shall take all necessary precautions to prevent injury to the public, building 
occupants or damage to property of others.  For the purposes of this Contract, the public or 
building occupants shall include all persons not employed by the Contractor or a subcontractor 
working under his/her direction. 

B. Work shall not be performed in any area occupied by the public or Federal employees unless 
specifically permitted by the contract or the Contracting Officer and unless adequate steps are 
taken for the protection of the public or Federal employees. 

C. Whenever practicable the work area shall be fenced, barricaded or otherwise blocked off from 
the public or building occupants to prevent unauthorized entry into the work area. 

D. When the nature of the work prevents isolation of the work area and the public or building 
occupants may be in or pass through, under or over the work area, alternate precautions such as 
the posting of signs, the use of signal persons, the erection of barricades of similar protection 
around particularly hazardous operations shall be used as appropriate. 

E. When work is to be performed over a public thoroughfare such as a lobby or corridor, the 
thoroughfare shall be closed, if possible, or other precautions taken such as the installation of 
screens or barricades.  When the exposure to heavy falling objects exists during demolition, 
special protection of the type detailed in 29 CFR 1910/1926 shall be provided. 

F. Fences and barricades shall be moved upon completion of the project in accordance with local 
ordinance and to the satisfaction of the Contracting Officer or his/her representative(s). 

G. The storing, positioning or use of equipment, tools, materials, scraps and trash in a manner 
likely to present a hazard to the public or building occupants by its accidental shifting, ignition 
or other hazardous qualities is prohibited. 
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H. No corridor, aisle, stairway, door or exit shall be obstructed or used in such a manner as to 
encroach upon routes of ingress or egress utilized by the public or building occupant or to present 
unsafe or unhealthy conditions to the public or building occupant. 

3.3 ENVIRONMENTAL PROTECTION 

A. Dispose of solid, liquid and gaseous contaminants in accordance with local codes, laws, 
ordinances and regulations. 

B. Comply with applicable federal, state and local noise control laws, ordinances and regulations, including 
but not limited to 29 CFR 1910.95 and 29 CFR 1926.52. 

END OF SECTION 01595 



SECTION 01600 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements governing the Contractor's 
selection of products for use in the Project, including manufacturers' standard warranties on 
products and special warranties. 

B. The following definitions are not intended to change the meaning of other terms used in the 
Contract Documents, such as "specialties," "systems," "structure," "finishes," "accessories," and 
similar terms that are self-explanatory and have well-recognized meanings in the construction 
industry. 

1. "Products" are items purchased for incorporation in the Work, whether purchased for the 
Project or taken from previously purchased stock.  The term "product" includes the terms 
"material," "equipment," "system," and other terms of similar intent. 

2. "Materials" are products substantially shaped, cut, worked, mixed, finished, refined or 
otherwise fabricated, processed, or installed to form a part of the Work. 

3. "Equipment" are products with operational parts, whether motorized or manually 
operated, and products that require service connections, such as wiring or piping. 

C. Substitutions:  Changes in products, materials, equipment, and methods of construction required 
by the Contract Documents proposed by the Contractor after award of the Contract are 
considered to be requests for substitutions.  The following are not considered to be requests for 
substitutions: 

1. Substitutions requested during the bidding period and accepted by Addendum prior to 
award of the Contract. 

2. Revisions to the Contract Documents requested by the Contracting Officer. 
3. Specified options for products and construction methods included in the Contract 

Documents. 
4. The Contractor's determination of and compliance with governing regulations and orders 

issued by governing authorities. 

D. Warranties:  Standard and special warranties required by the individual sections of the 
Specifications shall provide guarantees in terms of time limits or rights of the Government in 
addition to those contained in the Construction Contract Clauses. 

1. Standard product warranties shall be preprinted written warranties published by 
individual manufacturers for particular products, and shall be specifically endorsed to the 
Government by the manufacturer. 

2. Special warranties shall be specifically written to incorporate particular requirements of 
the Contract Documents, and shall be endorsed to the Government by the entities 
responsible for the work, as stated in the individual section. 

PRODUCT REQUIREMENTS 01600 - 1 



1.2 SUBMITTALS 

A. Submittals shall comply with the requirements of the Construction Contract Clauses, Division 1 
section "Submittal Procedures" and the individual sections specifying the work. 

B. Substitution requests shall be submitted in accordance with the requirements of the Construction 
Contract Clauses. 

1. Submit 3 copies of each request for substitution. 
2. Identify the product or the fabrication or installation method to be replaced in each 

request.  Include related specification section and Drawing numbers. 
3. Provide complete documentation including but not limited to the following information, 

as appropriate: 

a. Coordination information, including a list of changes or modifications needed to 
other parts of the Work and to construction performed by others that will be 
necessary to accommodate the proposed substitution. 

b. A detailed comparison of the significant qualities of the proposed substitution with 
those of the Work specified.  Significant qualities may include performance, 
weight, size, durability and visual effect. 

c. Test reports and manufacturer's certifications substantiating performance of the 
proposed substitution. 

d. Product data and drawings, including descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. A statement indicating the substitution's effect on the Contractor's Construction 

Schedule compared to the schedule without approval of the substitution.  Indicate 
the effect of the proposed substitution on overall Contract Time. 

g. Cost information, including a proposal of the net change, if any, in the Contract 
price. 

h. The Contractor's certification that the proposed substitution conforms to 
requirements in the Contract Documents in every respect and is appropriate for the 
applications indicated. 

4. Contracting Officer's Action:  If necessary, the Contracting Officer will request 
additional information or documentation for evaluation.  The Contracting Officer will 
notify the Contractor of acceptance or rejection of the substitution.  Acceptance will be in 
the form of a change order. 

C. Submit written warranties to the Contracting Officer prior to the date for Project Completion, 
unless an earlier time of submission is specified elsewhere in the Contract Documents or 
requested by the Contracting Officer.  When a designated portion of the Work is completed and 
occupied or used by the Government, by a separate agreement with the Contractor during the 
construction period, submit properly executed warranties within 15 days after completion of 
that designated portion of the Work. 

1. When the Contract Documents require the Contractor, or the Contractor and a 
subcontractor, supplier or manufacturer to execute a special warranty, provide a written 
document that contains the appropriate terms and identification, executed by the required 
parties. 
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2. Refer to Division 2 through 16 sections for specific content requirements and particular 
requirements for submitting special warranties. 

1.3 QUALITY ASSURANCE 

A. Source Limitations:  To the fullest extent possible, provide products of the same kind from a 
single source.  Equipment of the same function shall be manufactured by the same entity, unless 
otherwise indicated. 

B. Compatibility of Options:  When the Contractor is given the option of selecting between 2 or 
more products for use on the Project, the product selected shall be compatible with products 
previously selected, even if previously selected products were also options. 

C. Labels and nameplates:  Except for required labels and operating data, do not attach or imprint 
manufacturer's or producer's nameplates or trademarks on surfaces of products that will be 
exposed to view in occupied spaces or on the exterior. 

1. Labels:  Locate required product labels and stamps on concealed surfaces or, where 
required for observation after installation, on accessible surfaces that are not conspicuous. 

2. Equipment Nameplates: Provide a permanent nameplate on each item of service-
connected or power-operated equipment.  Locate nameplate on an easily accessible 
surface that is inconspicuous in occupied spaces.  The nameplate shall contain the 
following information: 

a. Name of product manufacturer. 
b. Model and serial numbers. 
c. Operating data such as capacity, speed and ratings. 

3. Protection:  Labels and nameplates shall be protected from defacement and other damage 
during the remainder of the Work. 

1.4 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Deliver, store and handle products according to the manufacturer's recommendations, using 
means and methods that will prevent damage, deterioration and loss, including theft. 

1. Schedule product delivery to minimize long-term storage at the site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to provide minimum holding time for items 
that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft and 
other losses. 

3. Deliver products to the site in an undamaged condition, in the manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting and installing. 

4. Inspect products upon delivery to ensure compliance with the Contract Documents and to 
ensure that products are undamaged and properly protected. 

5. Store products at the site in a manner that will facilitate inspection and measurement of 
quantity or counting of units. 
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6. Store heavy materials away from the Project structure in a manner that will not endanger 
the supporting construction. 

7. Store products subject to damage by the elements inside the construction area.  Maintain 
ventilation to control humidity within range required by manufacturer's instructions. 

PART 2 - PRODUCTS 

2.1 PRODUCT COMPLIANCE AND REQUIREMENTS 

A. Provide products complete with accessories, trim, finish, safety guards, devices and other items 
needed for a complete installation and the intended use and effect.  Where specified and 
available, provide standard products of types that have been produced and used successfully in 
similar situations on other projects. 

B. Product Selection Procedures:  The Contract Documents, including the Construction Contract 
Clauses, govern product selection.  Requirements for product selection include the following: 

1. Where the Specifications lists manufacturers' names or product designations, the 
Contractor may provide any product that complies with the requirements, subject to the 
following conditions: 

a. Manufacturers:  Where a Specification paragraph or subparagraph titled 
"Manufacturers" lists manufacturers' names, provide a compliant product by one of 
the manufacturers named, or request a Substitution of another compliant product 
by another manufacturer. 

b. Available Manufacturers:  Where a Specification paragraph or subparagraph titled 
"Available Manufacturers" lists manufacturers' names, provide a compliant 
product by one of the manufacturers named or by another manufacturer. 

c. Products:  Where a Specification paragraph or subparagraph titled "Products" lists 
product designations, provide one of the products designated, or request a 
Substitution of another compliant product. 

d. Available Products:  Where a Specification paragraph or subparagraph titled 
"Available Products" lists product designations, provide one of the products 
designated or another compliant product. 

e. Basis of Design:  Where a Specification paragraph or subparagraph titled "Basis of 
Design" includes a product designation, provide the product designated, or request 
a Substitution of another compliant product by one of the other manufacturers 
named, if any, or by another manufacturer. 

2. Descriptive Requirements:  Where Specifications describe a product or assembly, listing 
exact characteristics required, provide a product or assembly that provides the 
characteristics and otherwise complies with Contract requirements. 

3. Performance Requirements:  Where Specifications require compliance with performance 
requirements, provide products that comply with these requirements and are 
recommended by the manufacturer for the application indicated.  Manufacturer's 
recommendations may be contained in published product literature or by the 
manufacturer's certification of performance. 

4. Prescriptive Requirements:  Where Specifications require products that are produced 
using specified ingredients and components, including specific requirements for mixing, 
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fabricating, curing, finishing, testing and similar operations in the manufacturing process, 
provide products produced in accordance with the prescriptive requirements that 
otherwise comply with Contract requirements. 

5. Codes, Standards and Regulations:  Where Specifications require compliance with an 
imposed code, standard or regulation, select a product that complies with the codes, 
standards or regulations specified. 

6. Visual Matching:  Where Specifications require matching an established Sample, the 
Contracting Officer's Representative's decision will be final on whether a proposed 
product matches satisfactorily.  Where no product available within the specified category 
matches satisfactorily and complies with other specified requirements, comply with 
provisions concerning "substitutions" for selections of a matching product in another 
product category. 

7. Visual Selection:  Where specified product requirements include the phrase " as selected 
from manufacturer's standard colors, patterns, textures .." or a similar phrase, select a 
product and manufacturer that complies with other specified requirements.  The 
Contracting Officer's Representative will select the color, pattern and texture from the 
manufacturer's product line. 

2.2 SUBSTITUTIONS 

A. Conditions:  The Contracting Officer will receive and consider the Contractor's request for 
substitution when one or more of the following conditions are satisfied.  If the following 
conditions are not satisfied, the Contracting Officer will return the requests without action 
except to record noncompliance with these requirements. 

1. Extensive revisions to the Contract Documents are not required. 
2. Proposed changes are in keeping with the general intent of the Contract Documents. 
3. The request is timely, fully documented, and properly submitted. 
4. The specified product or method of construction cannot be provided within the Contract 

Time.  The Contracting Officer will not consider the request if the product or method 
cannot be provided as a result of failure to pursue the Work promptly or coordinate 
activities properly. 

5. The requested substitution offers the Government a substantial advantage, in cost, time, 
energy conservation, or other considerations, after deducting additional responsibilities 
the Government must assume as a result of the substitution. 

6. The specified product or method of construction cannot receive necessary approval by a 
governing authority, and the requested substitution can be approved. 

7. The specified product or method of construction cannot be provided in a manner that is 
compatible with other materials and where the Contractor certifies that the substitution 
will overcome the incompatibility. 

8. The specified product or method of construction cannot be coordinated with other 
materials and where the Contractor certifies that the proposed substitution can be 
coordinated. 

9. The specified product or method of construction cannot provide a warranty required by 
the Contract Documents and where the Contractor certifies that the proposed substitution 
provides the required warranty. 

B. The Contractor's submittal and the Contracting Officer's Representative's acceptance of Shop 
Drawings, Product Data, or Samples for construction activities not complying with Contract 
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Documents do not constitute an acceptable or valid request for substitution, nor do they 
constitute approval. 

2.3 WARRANTY REQUIREMENTS 

A. Related Damages and Losses:  When correcting failed or damaged warranted construction, 
remove and replace construction that has been damaged as a result of such failure or must be 
removed and replaced to provide access for correction of warranted construction. 

B. Reinstatement of Warranty:  When Work covered by a warranty has failed and been corrected 
by replacement or rebuilding, reinstate the warranty by written endorsement.  The reinstated 
warranty shall be equal to the original warranty with an equitable adjustment for depreciation. 

C. Replacement Cost:  Upon determination that Work covered by a warranty has failed, replace or 
rebuild the Work to an acceptable condition complying with requirements of the Contract 
Documents.  The Contractor is responsible for the cost of replacing or rebuilding defective 
Work. 

D. Rejection of Warranties:  The Contracting Officer reserves the right to reject warranties and to 
limit selection to products with warranties not in conflict with requirements of the Contract 
Documents. 

E. Where the Contract Documents require a special warranty, or similar commitment for the Work 
or part of the Work, the Contracting Officer reserves the right to refuse to accept the Work in 
behalf of the Government until the Contractor presents evidence that entities required to 
countersign such commitments are willing to do so. 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 01600 



   
 

SECTION 01700 - EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This section includes certain general procedural requirements governing the Contractor's 
execution of the Work, including, but not limited to general installation of products, correction 
of defective work, and cleaning. 

B. Substitutions:  Changes in methods of construction required by the Contract Documents 
proposed by the Contractor after award of the Contract shall comply with the procedures and 
conditions specified for Substitutions in the Construction Contract Clauses and Division 1 
Section "Product Requirements". 

1.2 SUBMITTALS 

A. Field Correction Requests:  Immediately upon discovery of any need to deviate from 
requirements of the Contract Documents, submit a field correction request to the Contracting 
Officer's Representative for review.  Include a detailed description of the problem encountered, 
together with recommended changes and detailing the reasons for deviating from the Contract 
Documents. 

B. Manufacturer's Field Services Submissions:  Where product manufacturers are required by the 
individual sections of the Specifications to provide qualified personnel to observe conditions of 
surfaces or other project conditions, installation or workmanship, start up or adjustment of 
equipment, tests or other activities, and to initiate instructions when necessary, the following 
shall be submitted to the Contracting Officer's Representative: 

1. Qualifications:  For approval, submit qualifications of observer at least 30 calendar days 
in advance of scheduled activities. 

2. Report:  For information, submit report of activities and findings within 15 calendar days 
after the successful execution of the specified work.  Include logs and other documented 
data where applicable. 

1.3 QUALITY ASSURANCE 

A. Workmanship Standards:  Initiate and maintain procedures to ensure personnel performing the 
work are skilled and knowledgeable in the methods and craftsmanship needed to produce the 
required levels of workmanship in the completed work.  Remove and replace work that does not 
comply with workmanship specified and standards recognized in the construction industry for 
the applications indicated.  Remove and replace work damaged or deteriorated by faulty 
workmanship or replacement of other work. 

1. Manufacturer's Instructions:  Where installations include manufactured products, comply 
with manufacturer's applicable installation instructions and recommendations to the 
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extent that those instructions and recommendations are more explicit or stringent than 
requirements contained in the Contract Documents. 

2. Specialists:  Where the individual sections of the specifications require specialists to 
perform the work, comply with the requirements specified in the Construction Contract 
Clauses.  The assignment of a specialist shall not relieve the Contractor from complying 
with applicable regulations, union jurisdictional settlements or similar conventions, and 
the final responsibility for fulfillment of the entire requirements remains with the 
Contractor. 

3. Minimum Quality and Quantity:  The quality level or quantity shown or specified shall be 
the minimum required for the work.  Except as otherwise indicated, the actual work shall 
comply exactly with that minimum or may be superior to that minimum within limits 
acceptable to the Contracting Officer's Representative.  Specified numeric values are 
either minimums or maximums as indicated or as appropriate for the context of the 
requirements. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine applicable substrates and conditions under which the Work will be performed before 
starting construction operations. 

B. If unsafe or otherwise unsatisfactory conditions are encountered take corrective action before 
proceeding. 

3.2 PREPARATION 

A. Existing Construction:  Furnish information necessary to adjust, move, or relocate existing 
structures, lines, services, or other appurtenances located in or affected by construction.  
Coordinate with Contract Documents. 

B. Take field measurements as required to fit the Work properly.  Recheck measurements before 
installing each product. 

C. Verify space requirements of items shown diagrammatically on Drawings. 

3.3 INSTALLATION 

A. Locate the Work and components of the Work accurately. 

1. Make vertical work plumb and horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and to maximize ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas. 
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B. Install products at the time and under conditions that will produce satisfactory results. 

1. Maintain temperature, humidity and other weather controls for best performance. 
2. Isolate units of noncompatible work to prevent deterioration. 

C. Conduct construction operations so that no part of the Work is subjected to damaging operations 
or loading in excess of that expected during normal conditions of occupancy. 

D. Tools and Equipment:  Do not use tools or equipment that produce harmful levels of noise. 

E. Anchors and Fasteners:  Provide anchors and fasteners as required to withstand stresses, 
vibration and physical distortion.  Anchor each component securely in place, accurately located 
and aligned with other Work. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by the Contracting Officer's Representative. 

2. Allow for building movement, including thermal expansion and contraction. 

F. Joints:  Make like joints of uniform width within contiguous surfaces.  Where joint locations in 
exposed work are not indicated, arrange joints for a uniform and balanced visual effect. 

G. Adjust operating components for proper operation without binding. 

3.4 CORRECTION OF DEFECTIVE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes. 

B. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with 
matching materials, and proper adjustment of operating equipment. 

C. Restore permanent facilities used during construction to their specified condition. 

D. Remove and replace damaged surfaces that are exposed to view if the surfaces cannot be 
repaired without visible evidence of repair. 

E. Repair components that do not operate properly.  Remove and replace operating components 
that cannot be repaired to operate properly. 

F. Remove and replace chipped, scratched or broken surfaces. 

3.5 CLEANING 

A. Maintain the project work areas free of waste material and debris. 

B. Clean areas where work is in progress to the level of cleanliness necessary for proper execution 
of the work and to maintain safe environmental working conditions. 

1. Remove liquid spills promptly. 
2. Where dust accumulates in the work, broom and vacuum clean the entire work area. 
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C. Keep installed work clean.  Clean installed surfaces in accordance with the recommendations of 
the manufacturer or fabricator of the product installed, using only the cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and will not damage exposed surfaces. 

D. Remove debris from concealed spaces prior to enclosing the space. 

E. Clean exposed surfaces and protect as necessary to ensure freedom from damage and 
deterioration at the time of project completion. 

3.6 PROTECTION 

A. Protect installed work from soiling and damage. 

B. Protective Coverings:  Provide appropriate protective coverings for work that might be damaged 
by subsequent operations.  Maintain protective coverings in place until project completion. 

END OF SECTION 01700 



SECTION 01731 - CUTTING AND PATCHING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This section includes procedural requirements for cutting and patching. 

B. Definition:  Cutting and patching includes cutting into existing construction to provide for the 
installation or performance of other work and subsequent fitting and repair required to restore 
surfaces to their original condition. 

C. Refer to other sections for other requirements and limitations applicable to cutting and patching 
individual parts of the Work. 

D. Coordinate cutting and patching with electrical demolition requirements. 

1.2 SUBMITTALS 

A. Cutting and Patching Plan:  Submit a proposal to the Contracting Officer's representative, 
describing procedures at least 21 calendar days in advance of the time cutting and patching will 
initially be performed. 

1. Include the following information, as applicable: 

a. Description of the extent of cutting and patching required.  Show how it will be 
performed and indicate why it cannot be avoided. 

b. Description of the anticipated results in terms of changes to existing construction.  
Include changes to structural elements and operating components as well as 
changes in appearance and other significant visual elements. 

c. List of products to be used and entities that will perform work. 
d. Dates and hours of operation when cutting and patching will be performed. 
e. Compatibility and cohesion characteristics of patching compounds with adjacent 

materials. 
f. Details and engineering calculations showing integration of reinforcement with the 

original structure, where cutting and patching involves adding reinforcement to 
structural elements. 

2. Approval by the Contracting Officer or Contracting Officer's Representative to proceed 
with cutting and patching does not waive the right to later require complete removal and 
replacement of unsatisfactory work. 

1.3 QUALITY ASSURANCE 

A. Requirements for Structural Work:  Do not cut and patch structural elements in a manner that 
would change their load-carrying capacity or load-deflection ratio. 
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1. The cutting and patching plan shall include but not be necessarily limited to work 
required at the following structural elements: 

a. Exterior wall construction. 
b. Structural concrete. 
c. Structural steel. 
d. Structural decking. 
e. Miscellaneous structural metals. 
f. Piping, ductwork, vessels, and equipment. 
g. Structural systems of other construction. 

B. Operational Limitations:  Do not cut and patch operating elements, safety related systems, or 
related components in a manner that would result in reducing their capacity to perform as 
intended.  Do not cut and patch operating elements, safety related systems or related 
components in a manner that would result in increased maintenance or decreased operational 
life or safety. 

1. The cutting and patching plan shall include but not be necessarily limited to work 
required at the following operating elements or safety related systems: 

a. Primary operational systems and equipment. 
b. Air or smoke barriers. 
c. Fire protection systems. 
d. Electrical wiring systems. 
e. Operating systems of other construction. 

C. Visual Requirements:  Do not cut and patch construction exposed in occupied spaces in a 
manner that would, in the Contracting Officer's Representatives opinion, reduce the building's 
aesthetic qualities.  Do not cut and patch construction in a manner that would result in visual 
evidence of cutting and patching.  Remove and replace construction that is cut and patched in a 
visually unsatisfactorily manner. 

1. The cutting and patching plan shall include but not be necessarily limited to work 
required at the following visual elements: 

a. Acoustical ceilings. 
b. Drywall partitions. 
c. Exterior wall. 

1.4 EXISTING WARRANTIES 

A. Replace, patch, and repair material and surfaces cut or damaged by methods and with materials 
in such a manner as not to avoid any existing warranties. 

PART 2 - PRODUCTS 

2.1 MATERIALS 
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A. Use materials identical to existing materials to the maximum extent available. 

PART 3 - EXECUTION 

3.1 INSPECTION 

A. Before cutting, examine surfaces to be cut and patched and conditions under which cutting and 
patching is to be performed.  If unsafe or unsatisfactory conditions are encountered, take 
corrective action before proceeding. 

B. Before proceeding with cutting and patching involving two or more trades, meet at the Project 
site with the entities providing or affected by the cutting and patching.  Review areas of 
potential interference and conflict.  Coordinate procedures and resolve potential conflicts before 
proceeding. 

3.2 PREPARATION 

A. Provide temporary support of work to be cut. 

B. Protect existing conditions during cutting and patching to prevent damage.   

C. Avoid interference with use of adjoining areas or interruption of free passage to adjoining areas. 

D. Bypass in-service existing pipe, conduit, or ductwork scheduled to be removed or relocated 
before cutting. 

3.3 PERFORMANCE 

A. Employ skilled workmen to perform cutting and patching.  Proceed with cutting and patching at 
the earliest feasible time and complete without delay. 

B. Cutting:  Cut existing construction using methods least likely to damage elements retained and 
adjoining construction.   

1. In general, use hand or small power tools designed for sawing or grinding, not for 
hammering and chopping. 

2. Cut/drill holes and slots as small as possible, neatly to size required, and with minimum 
disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 

3. To avoid marring existing finished surfaces, cut or drill from the exposed or finished side 
into concealed surfaces. 

4. Cut through concrete and masonry using a cutting machine, such as a Carborundum saw 
or a diamond-core drill. 

5. After utility services are bypassed, cut-off pipe or conduit to be removed. Cap, valve or 
plug and seal the remaining portion of pipe or conduit to prevent entrance of moisture or 
other foreign matter after by-passing and cutting. 

C. Patching:  Patch with durable seams that are as invisible as possible.  Comply with specified 
tolerances. 
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1. Where feasible, inspect and test patched areas to demonstrate integrity of the installation. 
2. Restore exposed finishes of patched areas and extend finish restoration into adjoining 

construction in a manner that will eliminate evidence of patching and refinishing. 
3. Where patching occurs in a smooth painted surface, extend final paint coat over entire 

unbroken surface that contains the patch after the area has received primer and other 
undercoats. 

4. Patch, repair or rehang existing ceilings as necessary to provide an even-plane surface of 
uniform appearance. 

D. Perform cutting and patching work listed in Division 1 Section "Work Restrictions" during 
Government designated hours. 

3.4 CLEANING 

A. Clean areas and spaces where cutting and patching are performed.  Completely remove paint, 
mortar, oils, putty, and similar items. 

B. Thoroughly clean piping, conduit, and similar features before applying paint, restored pipe 
coverings, or other finishing materials. 

END OF SECTION 01731 



  
 

 
SELECTIVE DEMOLITION 01732 - 1 
GSA Project 
 

SECTION 01732 – SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1   SUMMARY 

A. This section includes the following: 

1. Removal and reinstallation of existing lintels of door ways, if required to transport new 
equipment within the building. 

2. Removal and reinstallation of existing brick masonry, if required to transport new equipment 
within the building. 

B. Definitions: 

1. Remove:  Detach items from existing construction as required to demolish in order to install 
fully functional new systems and legally dispose of the removed items. 

2. Remove and Salvage:  Detach items from existing construction as required to remove and 
salvage in order to install fully functional new systems and deliver them to Government ready 
for reuse when requested. 

3. Remove and Reinstall:  Detach items from existing construction, prepare them for reuse, and 
reinstall them where indicated. 

4. Existing to Remain:  Existing items of construction that are not to be removed. 

1.2   MATERIALS OWNERSHIP 

A. Except for items or materials indicated to be salvaged, reinstalled or otherwise indicated to 
remain the Government’s property, demolished materials shall become the Contractor’s property 
and shall be removed from the site with further disposition at Contractor’s option. 

B. Historical items, relics, and similar objects including, but not limited to, cornerstones and their 
contents, commemorative plaques and tablets, antiques, and other items of interest or value to the 
Government, which may be encountered during selective demolition, shall remain the 
Government’s property. 

1. Carefully remove and salvage each item or object in a manner to prevent damage, and deliver 
it promptly to the Government. 

1.3   SUBMITTALS 

A. Proposed noise-control measures. 

B. Schedule of Selective Demolition Activities:  Indicate the following: 

1. Detailed sequence of selective demolition work, with starting and ending dates for each 
activity. 
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2. Use of elevator and stairs. 

3. Procedures to ensure uninterrupted progress of Government’s on-site operations. 

4. Coordination of Government’s continuing occupancy of portions of existing building and of 
Government’s partial occupancy of completed Work. 

C. Inventory:  Items to be removed and salvaged. 

1.4   QUALITY ASSURANCE 

A. Regulatory Requirements:  Comply with governing EPA notification regulations before starting 
selective demolition.  Comply with hauling and disposal regulations of authorities having 
jurisdiction. 

B. Standards:  Comply with NFPA 241 and ANSI A10.6. 

C. Pre-Demolition Conference:  Conduct conference at Project site to comply with requirements in 
Division 1 section “Project Management and Coordination.”  Review methods and procedures 
related to selective demolition including, but not limited to, the following: 

1. Inspect and discuss condition of construction to be selectively demolished. 

2. Review structural load limitations of existing structure. 

3. Review and finalize demolition schedule and verify availability of materials, demolition 
personnel, equipment, and facilities needed to make progress and avoid delays. 

4. Review requirements of work performed by other trades that rely on substrates exposed by 
demolition operations. 

D. Demolition Firm Qualifications:  Firm shall be a specialist in demolition work of similar 
materials and extent to that indicated for this project. 

1.5   PROJECT CONDITIONS 

A. Government will occupy portions of the building immediately adjacent to selective demolition 
area. 

1. Conduct selective demolition so Government operations will not be disrupted. 

2. Provide the Contracting Officer’s Representative with not less than 72 hours notice prior to 
activities that will affect Government operations. 

B. Maintain access to existing walkways, corridors and other adjacent occupied or used facilities.  
Do not close or obstruct walkways, corridors, or other occupied or used facilities without written 
permission from authorities having jurisdiction. 

C. The Contractor will remove and dispose of the existing items so indicated on the Drawings. 
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D. Hazardous Materials:  It is not expected that hazardous materials will be encountered in the 
Work.  If any materials suspected of containing hazardous materials are encountered, do not 
disturb the material. 

1. Immediately notify the Contracting Officer’s Representative. 

2. Hazardous materials will be removed by the Government. 

E. On-site storage or sale of removed items or materials will not be permitted. 

F. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against 
damage during selective demolition operations. 

G. Fire Protection:  Maintain fire-protection services during selective demolition operations. 

1.6   WARRANTIES 

A. Existing Special Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during selective demolition, by methods and with materials that do not void existing 
warranties. 

PART 2 - PRODUCTS 

2.1   REPAIR MATERIALS 

A. Where available and appropriate for use, provide repair materials that are identical to existing 
materials. 

B. Where identical materials are unavailable or cannot be used for exposed surfaces, use materials 
that visually match existing adjacent surfaces to the fullest extent possible. 

C. Use materials whose installed performance equals or surpasses that of existing materials. 

PART 3 - EXECUTION 

3.1   EXAMINATION 

A. Survey existing conditions and correlate with requirements indicated to determine extent of 
selective demolition required. 

B. When encountering unanticipated mechanical, electrical or structural elements that conflict with 
the intended function or design, investigate and measure the nature and extent of the conflict.  
Promptly submit a written report to the Contracting Officer’s Representative. 

C. Survey the condition of the building to determine whether removing any element might result in a 
structural deficiency or unplanned collapse of any portion of the structure or adjacent structures 
during selective demolition. 



  
 

 
SELECTIVE DEMOLITION 01732 - 4 
GSA Project 
 

D. Perform surveys as the selective demolition progresses to detect hazards resulting from the 
activities. 

3.2   UTILITY SERVICES 

A. Existing Utilities:  Maintain services indicated to remain and protect them against damage during 
selective demolition operations. 

B. Do not interrupt existing utilities serving occupied or operating facilities, except when authorized 
in writing by authorities having jurisdiction. 

1. Provide temporary services during interruptions to existing utilities, as acceptable to 
governing authorities. 

2. Provide not less than 72 hours notice to the Contracting Officer’s Representative if shutdown 
of service is required during changeover. 

3.3   PREPARATION 

A. Temporary Site Control:  Remove debris and conduct demolition operations in a manner to 
ensure minimum interference with roads, streets, walks, walkways, corridors, and other adjacent 
occupied or used facilities. 

1. Do not close or obstruct streets, walks, walkways, corridors, or other adjacent occupied or 
used facilities without permission from the Contracting Officer’s Representative and 
authorities having jurisdiction. 

2. Provide alternate routes around closed or obstructed traffic ways if required by governing 
regulations. 

B. Temporary Facilities:  Conduct demolition operations in a manner to prevent injury to people and 
damage to adjacent building and facilities to remain.  Provide for safe passage of people around 
selective demolition area. 

1. Erect temporary protection, such as walks, fences, railings, canopies and covered 
passageways, where required by authorities having jurisdiction. 

2. Protect existing site improvements, appurtenances and landscaping to remain. 

C. Temporary Enclosures:  Erect and maintain dustproof partitions and temporary enclosures to limit 
dust and dirt migration and to separate areas from fumes and noise. 

3.4   POLLUTION CONTROLS 

A. Disposal:  Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 

1. Remove debris from elevated portions of building by chute, hoist, or other device that will 
convey debris to grade level. 
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B. Cleaning:  Clean adjacent structures and site improvements of dust, dirt and debris caused by 
selective demolition operations.  Return adjacent areas to condition existing before start of 
selective demolition. 

3.5   SELECTIVE DEMOLITION 

A. Demolish and remove existing construction only to the extent required by new construction and 
as indicated.  Use methods required to complete selective demolition within limitations of 
governing regulations and as follows: 

1. Proceed with selective demolition systematically.  Conduct work in an order that avoids 
transporting removed items and debris through areas with completed selective demolition 
work, and that allows for removal of items before supports for those items are removed in 
another area. 

2. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use cutting 
methods least likely to damage adjoining construction to remain.  Use hand or small power 
tools designed for sawing or grinding, not for hammering and chopping, to minimize 
disturbance of adjacent surfaces.  Temporarily cover openings to remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

4. Do not use cutting torches until work area is cleared of flammable materials.  At concealed 
spaces, such as duct and pipe interiors, verify condition and contents of hidden space before 
starting flame-cutting operations.  Maintain portable fire-suppression devices during flame-
cutting operations, and maintain adequate ventilation when using cutting torches. 

5. Locate selective demolition equipment throughout the structure and remove debris and 
materials so as not to impose excessive loads on supporting walls, floors or framing. 

6. Return elements of construction and surfaces to remain to condition existing before start of 
selective demolition operations. 

B. Existing Facilities:  Comply with building manager’s regulations for using and protecting 
elevators, stairs, walkways, loading docks, building entries and other building facilities during 
selective demolition operations. 

C. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling 
during selective demolition.  When permitted by the Contracting Officer’s Representative, items 
may be removed to a suitable, protected storage location during selective demolition and then 
cleaned and reinstalled in their original locations. 

3.6   PATCHING AND REPAIRS 

A. Promptly patch and repair holes and damaged surfaces caused to adjacent construction by 
selective demolition operations. 

B. Repairs:  Where repairs to existing surfaces are required, patch to produce surfaces suitable for 
new materials. 
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1. Completely fill holes and depressions in existing masonry walls to remain with an approved 
masonry patching material, applied according to the manufacturer’s written 
recommendations. 

3.7   DISPOSAL OF DEMOLISHED MATERIALS 

A. Promptly dispose of demolished materials.  Do not allow demolished materials to accumulate on-
site. 

B. Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off Government property and legally dispose of them. 

END OF SECTION 01732 



SECTION 01770 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for Contract closeout 
including, but not limited to, the following: 

1. Inspection procedures. 
2. Project record document submittal. 
3. Operation and maintenance manual submittal. 
4. Final cleaning. 

B. Closeout requirements for specific construction activities are included in the individual sections 
in Divisions 2 through 16. 

C. Substantial Completion is defined as that state when the Contractor has complied with the 
Contract requirements, except for minor deviations, and the project is sufficiently complete and 
capable of being used by the Government for the intended purpose. 

1.2 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for Substantial Completion, complete the 
following. 

1. Provide supporting documentation for completion as indicated elsewhere in the Contract 
Documents and a statement showing an accounting of changes to the Contract Sum. 

2. Submit a list to the Contracting Officer, of incomplete items, the value of incomplete 
construction, and reasons the Work is not complete. 

3. Obtain and submit releases enabling the Government unrestricted use of the Work and 
access to services and utilities in the area.  Include operating certificates and similar 
releases. 

4. Submit operation and maintenance manuals, final project photographs, damage or 
settlement survey, and utility survey. 

5. Advise the Government user personnel of any changes in security provisions and 
maintenance responsibilities. 

6. Discontinue and remove temporary facilities from the site, along with construction tools 
and similar elements. 

B. Inspection Procedures:  On receipt of a request for inspection, the Contracting Officer’s 
Representative will either proceed with inspection or advise the Contractor of unfulfilled 
requirements.  The Contracting Officer will notify the Contractor of Substantial Completion 
following the inspection or advise the Contractor of construction that must be completed or 
corrected before Substantial Completion. 
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1. The Contracting Officer’s Representative will repeat the inspection when requested and 
when assured that the Work is substantially complete. 

2. Results of the completed inspection will form the basis of the requirements for Final 
Acceptance. 

1.3 FINAL ACCEPTANCE 

A. Preliminary Procedures:  Before requesting reinspection for Final Acceptance, complete the 
following: 

1. Submit final payment request with releases and supporting documentation not previously 
submitted and accepted. 

2. Submit an updated final statement, accounting for final additional changes to the Contract 
price. 

3. Submit a certified copy of the previous Substantial Completion inspection list of items to 
be completed or corrected.  The certified copy of the list shall state that each item has 
been completed or otherwise resolved for acceptance, and shall be endorsed and dated by 
the Contractor. 

4. Submit specific warranties, workmanship bonds, maintenance agreements, final 
certifications and similar documents. 

5. Submit record documents and similar final record information. 
6. Deliver tools, spare parts, extra stock and similar items. 
7. Complete final clean-up requirements including touch-up painting of marred surfaces. 
8. Submit final meter readings for utilities, a measured record of stored fuel, and similar 

data as of the date when the Government took possession of and assumed responsibility 
for corresponding elements of the work. 

B. Reinspection Procedure:  The Contracting Officer’s Representative will reinspect the Work 
upon receipt of notice from the Contractor that the Work, including inspection list items from 
earlier inspections, has been completed, except for items whose completion is delayed under 
circumstances acceptable to the Contracting Officer. 

1. Upon completion of reinspection, the Contracting officer will notify the Contractor of 
Final Acceptance or will advice the Contractor of Work that is incomplete or of 
obligations that have not been fulfilled and are required for Final Acceptance. 

2. If necessary, reinspection will be repeated. 

1.4 RECORD DOCUMENT SUBMITTALS 

A. Do not use record documents for construction purposes.  Protect record documents from 
deterioration and loss in a secure, fire-resistant location.  Provide access to record documents 
for the Contracting Officer's Representative's reference during normal working hours. 

B. Record Drawings:  Maintain a clean, undamaged set of blue or black line white-prints of 
Contract Drawings and Shop Drawings.  Mark the set to show the actual installation where the 
installation varies substantially from the Work as originally shown.  Mark the drawing that is 
most capable of showing conditions fully and accurately.  Where Shop Drawings are used, 
record a cross-reference at the corresponding location on the Contract Drawings.  Give 
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particular attention to concealed elements that would be difficult to measure and record at a 
later date. 

1. Mark record sets with red erasable pencil.  Use other colors to distinguish between 
variations in separate categories of the Work. 

2. Mark new information not shown on Contract Drawings or Shop Drawings. 
3. Note related Change Order numbers where applicable. 
4. Organize record drawing sheets into manageable sets.  Bind sets with durable-paper 

cover sheets. Print suitable titles, dates, and other identification on the cover of each set. 

C. Record Specifications: Maintain one complete copy of the Specifications with addenda.  Include 
one copy of other written construction documents, such as Change Orders and modifications 
issued in printed form during construction. 

1. Mark these documents to show substantial variations in actual Work performed in 
comparison with the text of the Specifications and modifications. 

2. Give particular attention to substitutions and selection of options, and information about 
concealed construction that cannot otherwise be readily determined later by direct 
observation. 

3. Note related record drawing information and Product Data. 

D. Record Product Data:  Maintain one copy of each Product Data submittal.  Note related Change 
Orders and markup of Record Drawings and Specifications. 

1. Mark these documents to show significant variations in actual Work performed in 
comparison with information submitted.  Include variations in products delivered to the 
site and from the manufacturer’s installation instructions and recommendations. 

2. Give particular attention to concealed products and portions of the Work that cannot 
otherwise be readily determined later by direct observation. 

E. Miscellaneous Record Submittals:  Refer to other Specification sections for requirements for 
miscellaneous record keeping and submittals in connection with actual performance of the 
Work.  Place miscellaneous records in good order.  Identify records properly and bind or 
otherwise organize to allow for use and reference.  

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 CLOSEOUT PROCEDURES 

1. Operation and Maintenance Instructions:  Arrange for each Installer of equipment that 
requires regular maintenance to meet with the Government’s personnel to provide 
instruction in proper operation and maintenance.   

3.2 FINAL CLEANING 
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A. Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or 
unit to the condition expected in a normal, commercial cleaning and maintenance program.  
Comply with manufacturer’s instructions. 

1. Complete the following cleaning operations before requesting inspection for Final 
Acceptance. 

a. Remove labels that are not permanent labels. 
b. Clean transparent materials, including mirrors and glass in doors and windows.  

Removing glazing compounds and other substances that are noticeable vision-
obscuring materials.  Replace chipped or broken glass and other damaged 
transparent materials. 

c. Clean exposed exterior and interior hard-surfaced finishes to a dust-free condition, 
free of stains, films, and similar foreign substances.  Restore reflective surfaces to 
their original condition.  Leave concrete floors broom clean.  Vacuum finished 
surfaces. 

d. Wipe surfaces of mechanical and electrical equipment.  Remove excess lubrication 
and other substances.  Clean plumbing fixtures utilized during construction to a 
sanitary condition.  Clean light fixtures and lamps.  

e. Clean the site where disturbed, including landscape development areas, of rubbish, 
litter and other foreign substances.  Sweep paved areas broom clean, and remove 
stains, spills, and other foreign deposits.  Rake grounds that are neither paved nor 
planted to a smooth, even-textured surface. 

B. Removal of Protection:  Remove temporary protection and facilities installed for the protection 
of the Work during construction. 

C. Compliance:  Comply with the regulations of the GSA and with safety standards for cleaning.  
Do not burn waste materials.  Do not bury debris or excess materials on Government property.  
Do not discharge volatile, harmful, or dangerous materials into drainage systems.  Remove 
waste materials from the site and dispose of it lawfully. 

D. Remaining Materials: Extra materials of value that remains after completion of associated work 
become Government property.  Dispose of these materials as directed by the Contracting 
Officer's Representative. 

END OF SECTION 01770 



            
 

SECTION 01781 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This section includes administrative and procedural requirements for Project Record 
Documents.  Required Project Record Documents include the following: 

1. Marked-up copies of Contract Drawings. 
2. Marked-up copies of Shop Drawings. 
3. Newly prepared drawings. 
4. Marked-up copies of Specifications, addenda, and Change Orders. 
5. Marked-up Product Data submittals. 
6. Field records for variable and concealed conditions. 
7. Record information on Work that is recorded only schematically. 

B. Maintenance of Documents and Samples:  Store record documents and samples in the field 
office apart from the Contract Documents used for construction.  Do not use Project Record 
Documents for construction purposes.  Maintain record documents in good order and in a clean, 
dry, legible condition.  Make documents and samples available at all times for the Contracting 
Officer's Representative's inspections. 

1.2 RECORD DRAWINGS 

A. Markup Procedure:  During construction, maintain a set of blue- or black-line white prints of 
Contract Drawings and Shop Drawings for Project Record Document purposes. 

1. Mark these Drawings to show the actual installation where the installation varies from the 
installation shown originally.  Give particular attention to information on concealed 
elements that would be difficult to identify or measure and record later.  Items required to 
be marked include, but are not limited to, the following: 

a. Dimensional changes to the Drawings. 
b. Revisions to details shown on the Drawings. 
c. Depths of foundations below the first floor. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Revisions to electrical circuitry. 
g. Actual equipment locations. 
h. Duct size and routing. 
i. Locations of concealed internal utilities. 
j. Changes made by Change Order or Construction Change Directives. 
k. Changes made following the Architect's written orders. 
l. Details not on original Contract Drawings. 
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2. Mark record prints of Contract Drawings or Shop Drawings, whichever is most capable 
of showing actual physical conditions, completely and accurately.  Where Shop Drawings 
are marked, show cross-reference on Contract Drawings location. 

3. Mark record sets with red erasable colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at the same location. 

4. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

5. Note alternate numbers, Change Order numbers, and similar identifications. 

B. Responsibility for Markup:  The individual, installer, subcontractor or other entity who obtained 
the record data shall prepare the markup on record drawings. 

1. Accurately record information in an understandable drawing technique. 
2. Record data as soon as possible after obtaining it.  Record and check the markup prior to 

enclosing concealed installations. 
3. Prior to Final Acceptance, submit record drawings to the Contracting Officer for the 

Governments records.  Organize into sets, and bind and label. 

C. Preparation of Transparencies:  Prior to Final Acceptance, review completed marked-up record 
drawings with the Contracting Officer's Representative.  When authorized, prepare a full set of 
corrected transparencies of the Contract Drawings and Shop Drawings. 

1. Incorporate changes and additional information previously marked on print sets.  Erase, 
redraw, and add details and notations where applicable.  Identify and date each drawing.  
Include the printed designation "PROJECT RECORD DRAWINGS" in a prominent 
location on each drawing. 

a. Encircle each area of change or additional information with a free-form cloud-
shape drawn on the reverse side of the transparency. 

b. Identify changes and additional information by printing the Change Order Number 
or other change reference designation, when applicable, within the cloud-shape 
encircled area. 

2. Refer instances of uncertainty to the Contracting Officer's Representative for resolution. 
3. The Government will furnish the Contractor with one set of transparencies of original 

Contract Drawings for use in recording changes and additional information.  Other 
printing is the Contractor's responsibility. 

4. The Contractor is responsible for printing original Contract Drawings and other drawings 
as required to produce transparencies.  The Contracting Officer's Representative will 
make original Contract Drawings available to the Contractor's print shop. 

5. Review of Transparencies:  Before copying and distributing, submit corrected 
transparencies and the original marked-up prints to the Contracting Officer's 
Representative for review and acceptance of the general scope of changes, additional 
information recorded and quality of drafting.  If acceptable, the Contracting Officer's 
Representative will return transparencies and the original marked-up prints to the 
Contractor for organizing into sets, printing, binding, and final submittal. 

D. Copies and Distribution:  After completing the preparation of transparency record drawings, 
print 3 blue- or black-line prints of each drawing, whether or not changes and additional 
information were recorded.  Organize the copies into manageable sets.  Bind each set with 
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durable-paper cover sheets.  Include appropriate identification, including titles, dates, and other 
information on the cover sheets. 

1. Organize and bind original marked-up set of prints that were maintained during the 
construction period in the same manner. 

2. Organize record transparencies into sets matching the print sets.  Place these sets in 
durable tube-type drawing containers with end caps.  Mark the end cap of each container 
with suitable identification. 

3. Submit the marked-up record set, transparencies, and the copy sets to the Contracting 
Officer for the Government's records. 

E. Newly Prepared Record Drawings:  Prepare new drawings instead of following procedures 
specified for preparing record drawings where new drawings are required when neither the 
original Contract Drawings nor Shop Drawings are suitable to show the actual installation.  
New drawings may be required when a Change Order is issued as a result of accepting an 
alternate, substitution, or other modification. 

1. Provide Drawings in a scale that allows for the scope of detailing and notations required 
to record the actual physical installation and its relationship to other construction. 

2. When completed and accepted, integrate newly prepared Drawings with procedures 
specified for organizing, copying, binding and submitting record drawings. 

1.3 RECORD SPECIFICATIONS 

A. During the construction period, maintain 3 copies of the Project Specifications, including 
addenda and other modifications issued, for Project Record Document purposes. 

1. Mark the Specifications to indicate the actual installation where the installation varies 
from that indicated in Specifications. Note related project record drawing information, 
where applicable.  Give particular attention to substitutions, selection of product options, 
and information on concealed installations that would be difficult to identify or measure 
and record later. 

a. In each Specification section where products, materials or units of equipment are 
specified or scheduled, mark the copy with the proprietary name and model 
number of the product furnished. 

b. Record the name of the manufacturer, supplier, installer, and other information 
necessary to provide a record of selections made and to document coordination 
with record Product Data submittals and maintenance manuals. 

2. Upon completion of markup, submit Record Specifications to the Contracting Officer for 
the Government's records. 

1.4 RECORD PRODUCT DATA 

A. During the construction period, maintain one copy of each Product Data submittal for Project 
Record Document purposes. 
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1. Mark Product Data to indicate the actual product installation where the installation varies 
substantially from that indicated in Product Data submitted.  Include significant changes 
in the product delivered to the site and changes in manufacturer's instructions and 
recommendations for installation. 

2. Give particular attention to information about concealed products and installations that 
cannot be readily identified and recorded later. 

3. Note related Change Orders and markup of record Drawings, where applicable. 
4. Upon completion of markup, submit a complete set of record Product Data to the 

Contracting Officer for the Government's records. 
5. Where record Product Data is required as part of maintenance manuals, submit marked-

up Product Data as an insert in the manual instead of submittal as record Product Data. 

1.5 MISCELLANEOUS RECORD SUBMITTALS 

A. Refer to other Specification sections for miscellaneous record-keeping requirements and 
submittals in connection with various construction activities.  Prior to Final Acceptance, 
complete miscellaneous records and place in good order, properly identified and bound or 
otherwise organized to allow for use and reference. 

B. Submit to the Contracting Officer for the Government's records. 

C. Miscellaneous records include, but are not limited to, the following: 

1. Surveys establishing building lines and levels. 
2. Certifications received in lieu of labels on bulk products. 
3. Testing and qualification of tradespersons. 
4. Documented qualification of installation firms. 
5. Generator performance testing. 
6. Final inspection and correction procedures. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 01781 



    
 

SECTION 16050 - BASIC ELECTRICAL MATERIALS AND METHODS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 

1. Raceways. 
2. Building wire and connectors. 
3. Supporting devices for electrical components. 
4. Electrical identification. 
5. Concrete equipment bases. 
6. Electrical demolition. 
7. Cutting and patching for electrical construction. 

1.2 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 
Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for 
intended use. 

B. Comply with NFPA 70. 

1.3 COORDINATION 

A. Coordinate chases, slots, inserts, sleeves, and openings for electrical supports, raceways, and 
cable with general construction work. 

B. Sequence, coordinate, and integrate installing electrical materials and equipment for efficient 
flow of the Work.  Coordinate installing large equipment that requires positioning before 
closing in the building. 

C. Where electrical identification devices are applied to field-finished surfaces, coordinate 
installation of identification devices with completion of finished surface. 

PART 2 - PRODUCTS 

2.1 RACEWAYS 

A. EMT:  Electrical metallic tubing; ANSI C80.3, zinc-coated steel, with set-screw fittings. 

B. FMC:  Flexible metal conduit; zinc-coated steel. 

C. IMC:  Intermediate metal conduit; ANSI C80.6, zinc-coated steel, with threaded fittings. 
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D. LFMC:  Liquidtight flexible metal conduit; zinc-coated steel with sunlight-resistant and 
mineral-oil-resistant plastic jacket. 

E. RMC:  Rigid metal conduit; galvanized rigid steel; ANSI C80.1. 

F. Raceway Fittings:  Specifically designed for raceway type with which used. 

2.2 WIRES, CABLES, AND CONNECTIONS 

A. Conductors, No. 10 AWG and Smaller:  Solid or stranded copper. 

B. Conductors, Larger Than No. 10 AWG:  Stranded copper. 

C. Insulation:  Thermoplastic, rated 600 V, 75 deg C minimum, Type THW, THHN-THWN, or 
USE depending on application.. 

D. Wire Connectors and Splices:  Units of size, ampacity rating, material, type, and class suitable 
for service indicated. 

2.3 SUPPORTING DEVICES 

A. Material:  Cold-formed steel, with corrosion-resistant coating. 

B. Metal Items for Use Outdoors or in Damp Locations:  Hot-dip galvanized steel. 

C. Slotted-Steel Channel:  Flange edges turned toward web, and 9/16-inch- (14-mm-) diameter 
slotted holes at a maximum of 2 inches (50 mm) o.c., in webs.  Strength rating to suit structural 
loading. 

D. Slotted Channel Fittings and Accessories: Recommended by the manufacturer for use with the 
type and size of channel with which used. 

1. Materials:  Same as channels and angles, except metal items may be stainless steel. 

E. Raceway and Cable Supports:  Manufactured clevis hangers, riser clamps, straps, threaded C-
clamps with retainers, ceiling trapeze hangers, wall brackets, and spring-steel clamps or click-
type hangers. 

F. Pipe Sleeves:  ASTM A 53, Type E, Grade A, Schedule 40, galvanized steel, plain ends. 

G. Cable Supports for Vertical Conduit:  Factory-fabricated assembly consisting of threaded body 
and insulating wedging plug for nonarmored electrical cables in riser conduits.  Plugs have 
number and size of conductor gripping holes as required to suit individual risers.  Body 
constructed of malleable-iron casting with hot-dip galvanized finish. 

H. Expansion Anchors:  Carbon-steel wedge or sleeve type. 

I. Toggle Bolts:  All-steel springhead type. 
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2.4 ELECTRICAL IDENTIFICATION 

A. Identification Device Colors:  Use those prescribed by ANSI A13.1, NFPA 70, and these 
Specifications. 

B. Colored Adhesive Marking Tape for Raceways, Wires, and Cables:  Self-adhesive vinyl tape, 
not less than 1 inch wide by 3 mils thick (25 mm wide by 0.08 mm thick). 

C. Tape Markers for Conductors:  Vinyl or vinyl-cloth, self-adhesive, wraparound type with 
preprinted numbers and letters. 

D. Color-Coding Cable Ties:  Type 6/6 nylon, self-locking type.  Colors to suit coding scheme. 

E. Engraved-Plastic Labels, Signs, and Instruction Plates:  Engraving stock, melamine plastic 
laminate punched or drilled for mechanical fasteners 1/16-inch (1.6-mm) minimum thickness 
for signs up to 20 sq. in. (129 sq. cm) and 1/8-inch (3.2-mm) minimum thickness for larger 
sizes.  Engraved legend in black letters on white background. 

F. Warning and Caution Signs: Preprinted; comply with 29 CFR 1910.145, Chapter XVII. Colors, 
legend, and size appropriate to each application. 

1. Interior Units:  Aluminum, baked-enamel-finish, punched or drilled for mechanical 
fasteners. 

G. Fasteners for Nameplates and Signs:  Self-tapping, stainless-steel screws or No. 10/32 stainless-
steel machine screws with nuts and flat and lock washers. 

2.5 CONCRETE BASES 

A. Concrete:  3000-psi (20.7-MPa), 28-day compressive strength. 

PART 3 - EXECUTION 

3.1 ELECTRICAL EQUIPMENT INSTALLATION 

A. Headroom Maintenance:  If mounting heights or other location criteria are not indicated, 
arrange and install components and equipment to provide maximum possible headroom. 

B. Materials and Components:  Install level, plumb, and parallel and perpendicular to other 
building systems and components, unless otherwise indicated. 

C. Equipment:  Install to facilitate service, maintenance, and repair or replacement of components.  
Connect for ease of disconnecting, with minimum interference with other installations. 

D. Right of Way:  Give to raceways and piping systems installed at a required slope. 

3.2 RACEWAY APPLICATION 
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A. Indoor Installations: 

1. Exposed:  EMT except in wet or damp locations, use IMC. 
2. Concealed in Walls or Ceilings:  EMT. 
3. In Concrete Slab:  IMC. 
4. Below Slab on Grade or in Crawlspace:  IMC. 
5. Connection to Vibrating Equipment:  FMC; except in wet or damp locations: LFMC. 
6. Boxes and Enclosures:  NEMA 250, Type 1, unless otherwise indicated. 

3.3 RACEWAY AND CABLE INSTALLATION 

A. Conceal raceways and cables, unless otherwise indicated, within finished walls, ceilings, and 
floors. 

B. Keep legs of raceway bends in the same plane and keep straight legs of offsets parallel. 

C. Install pull wires in empty raceways.  Use No. 14 AWG zinc-coated steel or woven 
polypropylene or monofilament plastic line with not less than 200-lb (90-kg) tensile strength.  
Leave at least 12 inches (300 mm) of slack at each end of pull wires. 

D. Connect motors and equipment subject to vibration, noise transmission, or movement with a 
maximum of 72-inches (1830-mm) flexible conduit.  Install LFMC in wet or damp locations.  
Install separate ground conductor across flexible connections. 

E. Set floor boxes level and trim after installation to fit flush to finished floor surface. 

3.4 WIRING METHODS FOR POWER, LIGHTING, AND CONTROL CIRCUITS 

A. Application:  Use wiring methods specified below to the extent permitted by applicable codes as 
interpreted by authorities having jurisdiction. 

B. Exposed Feeders:  Insulated single conductors in raceway. 

C. Concealed Feeders in Ceilings Walls:  Insulated single conductors in raceway. 

D. Concealed Feeders in Concrete below Floors on Grade:  Insulated single conductors in raceway. 

E. Exposed Branch Circuits:  Insulated single conductors in raceway. 

F. Concealed Branch Circuits in Ceilings Walls:  Insulated single conductors in raceway. 

G. Concealed Branch Circuits in Concrete below Floors on Grade:  Insulated single conductors in 
raceway. 

H. Remote-Control Signaling and Power-Limited Circuits, Classes 1, 2, and 3:  Insulated 
conductors in raceway unless otherwise indicated. 

3.5 WIRING INSTALLATION 
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A. Make splices and taps that are compatible with conductor material and that possess equivalent 
or better mechanical strength and insulation ratings than unspliced conductors. 

3.6 ELECTRICAL SUPPORTING DEVICE APPLICATION 

A. Damp Locations:  Hot-dip galvanized materials, slotted channel system components. 

B. Dry Locations:  Steel materials. 

C. Strength of Supports:  Adequate to carry present and future loads, times a safety factor of at 
least four with, 200-lb (90-kg) minimum design load for each support element. 

3.7 SUPPORT INSTALLATION 

A. Support parallel runs of horizontal raceways together on trapeze- or bracket-type hangers. 

B. Size supports for multiple raceway or cable runs so capacity can be increased by a 25 percent 
minimum in the future. 

C. Support individual horizontal single raceways with separate, malleable-iron pipe hangers or 
clamps except use spring-steel fasteners for 1-1/2-inch (38-mm) and smaller single raceways 
above suspended ceilings and for fastening raceways to slotted channel and angle supports. 

D. Install sleeves for cable and raceway penetrations of concrete slabs and walls unless core-drilled 
holes are used.  Install sleeves for cable and raceway penetrations of masonry and fire-rated 
gypsum walls and of all other fire-rated floor and wall assemblies.  Install sleeves during 
erection of concrete and masonry walls. 

E. Secure electrical items and their supports to building structure, using the following methods 
unless other fastening methods are indicated: 

1. Wood:  Wood screws or screw-type nails. 
2. Gypsum Board:  Toggle bolts.  Seal around sleeves with joint compound, both sides of 

wall. 
3. Masonry:  Toggle bolts on hollow block and expansion bolts on solid block. Seal around 

sleeves with mortar, both sides of wall. 
4. New Concrete:  Concrete inserts with machine screws and bolts. 
5. Existing Concrete:  Expansion bolts. 
6. Structural Steel:  Welded threaded studs. 

a. Comply with AWS D1.1 for field welding. 

7. Light Steel Framing:  Sheet metal screws. 
8. Fasteners for Damp, Wet, or Weather-Exposed Locations:  Stainless steel. 
9. Light Steel:  Sheet-metal screws. 
10. Fasteners:  Select so load applied to each fastener does not exceed 25 percent of its proof-

test load. 

3.8 IDENTIFICATION MATERIALS AND DEVICES 
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A. Install at locations for most convenient viewing without interference with operation and 
maintenance of equipment. 

B. Coordinate names, abbreviations, colors, and other designations used for electrical identification 
with corresponding designations indicated in the Contract Documents or required by codes and 
standards.  Use consistent designations throughout Project. 

C. Self-Adhesive Identification Products:  Clean surfaces before applying. 

D. Tag and label circuits designated to be extended in the future.  Identify source and circuit 
numbers in each cabinet, pull and junction box, and outlet box.  Color-coding may be used for 
voltage and phase identification. 

E. Install warning, caution, and instruction signs where required to comply with 29 CFR 1910.145, 
Chapter XVII, and where needed to ensure safe operation and maintenance of electrical systems 
and of items to which they connect.  Indoors install engraved plastic-laminated instruction signs 
with approved legend where instructions are needed for system or equipment operation.   

F. Install engraved-laminated emergency-operating signs with white letters on red background 
with minimum 3/8-inch- (9-mm-) high lettering for emergency instructions on power transfer, 
load shedding, and other emergency operations. 

3.9 FIRESTOPPING 

A. Apply firestopping to cable and raceway sleeves and other penetrations of fire-rated floor and 
wall assemblies to restore original undisturbed fire-resistance ratings of assemblies.   

3.10 CONCRETE BASES 

A. Construct concrete bases of dimensions indicated, but not less than 4 inches (100 mm) larger, in 
both directions, than supported unit.  Follow supported equipment manufacturer's anchorage 
recommendations and setting templates for anchor-bolt and tie locations, unless otherwise 
indicated. 

3.11 DEMOLITION 

A. Protect existing electrical equipment and installations indicated to remain.  If damaged or 
disturbed in the course of the Work, remove damaged portions and install new products of equal 
capacity, quality, and functionality. 

B. Accessible Work:  Remove exposed electrical equipment and installations, indicated to be 
demolished, in their entirety. 

C. Abandoned Work:  Cut and remove buried raceway and wiring, indicated to be abandoned in 
place, 2 inches (50 mm) below the surface of adjacent construction.  Cap raceways and patch 
surface to match existing finish. 

D. Remove, store, clean, reinstall, reconnect, and make operational components indicated for 
relocation. 
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3.12 CUTTING AND PATCHING 

A. Cut, channel, chase, and drill floors, walls, partitions, ceilings, and other surfaces required to 
permit electrical installations.  Perform cutting by skilled mechanics of trades involved. 

B. Repair, refinish and touch up disturbed finish materials and other surfaces to match adjacent 
undisturbed surfaces. 

END OF SECTION 16050 



 SECTION 16060 
 
 MINOR ELECTRICAL DEMOLITION FOR REMODELING 
 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Electrical demolition. 
 
 
PART  2  PRODUCTS 
 
 
2.1 MATERIALS AND EQUIPMENT 
 

A. Materials and equipment for patching and extending work. As specified in individual Sections. 
 
 
PART  3  EXECUTION 
 
 
3.1 EXAMINATION 
 

A. Verify field measurements and circuiting arrangements are as shown on Drawings. 
 

B. Verify that abandoned wiring and equipment serve only abandoned facilities. 
 

C. Beginning of demolition means installer accepts existing conditions. 
 
 
3.2 PREPARATION 
 

A. Disconnect electrical systems in walls, floors, and ceilings scheduled for removal. 
 

B. Provide temporary wiring and connections to maintain existing systems in service during 
construction. When work must be performed on energized equipment or circuits use personnel 
experienced in such operations. 

 
 
3.3 DEMOLITION AND EXTENSION OF EXISTING ELECTRICAL WORK 
 

A. Remove, relocate, and extend existing installations to accommodate new construction. 
 

B. Remove abandoned wiring to source of supply. 
 

C. Remove exposed abandoned conduit, including abandoned conduit above accessible ceiling 
finishes. Cut conduit flush with walls and floors, and patch surfaces. 
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D. Disconnect abandoned outlets and remote devices. Remove abandoned outlets if conduit 

servicing them is abandoned and removed. Provide blank cover for abandoned outlets which are 
not removed. Label cover as “abandoned”. 

 
E. Disconnect and remove abandoned panelboards and distribution equipment. 

 
F. Disconnect and remove electrical devices and equipment serving utilization equipment that has 

been removed. 
 

G. Disconnect and remove abandoned luminaires. Remove brackets, stems, hangers, and other 
accessories. 

 
H. Repair adjacent construction and finishes damaged during demolition and extension work. 

 
I. Maintain access to existing electrical installations which remain active. Modify installation or 

provide access panel as appropriate. 
 
 
3.4 CLEANING AND REPAIR 
 

A. Clean and repair existing materials and equipment which remain or are to be reused. 
 

B. Panelboads:  Clean exposed surfaces and check tightness of electrical connections. Replace 
damaged circuit breakers and provide closure plates for vacant positions. Provide typed circuit 
directory showing revised circuiting arrangement. 

 
 
3.5 INSTALLATION 
 

A. Install relocated materials and equipment under the provisions of the related Section. 
 
 
 END OF SECTION 



 SECTION 16065 
 
 MINOR ELECTRICAL DEMOLITION FOR REMODELING 
 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Electrical demolition. 
 
 
 
PART  2  PRODUCTS 
 
 
2.1 MATERIALS AND EQUIPMENT 
 

A. Materials and equipment for patching and extending work. As specified in individual Sections. 
 
 
 
PART  3  EXECUTION 
 
 
3.1 EXAMINATION 
 

A. Verify field measurements and circuiting arrangements are as shown on Drawings. 
 

B. Verify that abandoned wiring and equipment serve only abandoned facilities. 
 

C. Beginning of demolition means installer accepts existing conditions. 
 
 
3.2 PREPARATION 
 

A. Disconnect electrical systems in walls, floors, and ceilings scheduled for removal. 
 

B. Provide temporary wiring and connections to maintain existing systems in service during 
construction. When work must be performed on energized equipment or circuits, use personnel 
experienced in such operations. 

 
 
3.3 DEMOLITION AND EXTENSION OF EXISTING ELECTRICAL WORK 
 

A. Remove, relocate, and extend existing installations to accommodate new construction. 
 

B. remove abandoned wiring to source of supply. 
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C. Remove exposed abandoned conduit, including abandoned conduit above accessible ceiling 
finishes. Cut conduit flush with walls and floors, and patch surfaces. 

 
D. Disconnect abandoned outlets and remote devices. Remove abandoned outlets if conduit 

servicing them is abandoned and removed. Provide blank cover for abandoned outlets which are 
not removed. Label cover as “abandoned”. 

 
E. Disconnect and remove abandoned panelboards and distribution equipment. 

 
F. Disconnect and remove electrical devices and equipment serving utilization equipment that has 

been removed. 
 

G. Disconnect and remove abandoned luminaires. Remove brackets, stems, hangers, and other 
accessories. 

 
H. Repair adjacent construction and finishes damaged during demolition and extension work. 

 
I. Maintain access to existing electrical installations which remain active. Modify installation or 

provide access panel as appropriate. 
 
 
3.4 CLEANING AND REPAIR 
 

A. Clean and repair existing materials and equipment which remain or are to be reused. 
 

B. Panelboads:  Clean exposed surfaces and check tightness of electrical connections. Replace 
damaged circuit breakers and provide closure plates for vacant positions. Provide typed circuit 
directory showing revised circuiting arrangement. 

 
 
3.5 INSTALLATION 
 

A. Install relocated materials and equipment under the provisions of the related Section. 
 
 
 END OF SECTION 
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 SECTION 16111 
 
 CONDUIT 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Metal conduit. 
 

B. Flexible metal conduit. 
 

C. Liquidtight flexible metal conduit. 
 

D. Electrical metallic tubing. 
 

E. Nonmetal conduit. 
 

F. Electrical nonmetallic tubing. 
 

G. Flexible nonmetallic conduit. 
 

H. Fittings and conduit bodies. 
 
 
1.2 REFERENCES 
 

A. ANSI C80.1 - Rigid Steel Conduit, Zinc Coated. 
 

B. ANSI C80.3 - Electrical Metallic Tubing, Zinc Coated. 
 

C. ANSI C80.5 - Rigid Aluminum Conduit. 
 

D. ANSI/NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit and Cable 
Assemblies. 

 
E. ANSI/NFPA 70 - National Electrical Code. 

 
F. NECA "Standard of Installation." 

 
G. NEMA RN 1 - Polyvinyl Chloride (PVC) Externally Coated Galvanized Rigid Steel Conduit and 

Intermediate Metal Conduit. 
 

H. NEMA TC 2 - Electrical Plastic Tubing (EPT) and Conduit (EPC-40 and EPC-80). 
 

I. NEMA TC 3 - PVC Fittings for Use with Rigid PVC Conduit and Tubing. 
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1.3 DESIGN REQUIREMENTS 
 

A. Conduit Size:  ANSI/NFPA 70. 
 
 
1.4 SUBMITTALS 
 

A. Product Data:  Provide for metallic conduit, flexible metal conduit, liquidtight flexible metal 
conduit, metallic tubing, nonmetallic conduit, flexible nonmetallic conduit, nonmetallic tubing, 
fittings, conduit bodies and stainless steel tubing and conduit. 

 
 
1.5 PROJECT RECORD DOCUMENTS 
 

A. Accurately record actual routing of conduits larger than 2 inches. 
 
 
1.6 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of ANSI/NFPA 70. 
 

B. Furnish products listed and classified by Underwriters Laboratories, Inc. as suitable for purpose 
specified and shown. 

 
 
1.7 FIELD SAMPLES 
 

A. N/A 
 
 
1.8 DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver, store, protect, and handle Products to site. 
 

B. Accept conduit on site.  Inspect for damage. 
 

C. Protect conduit from corrosion and entrance of debris by storing above grade.  Provide appropriate 
covering. 

 
D. Protect PVC conduit from sunlight. 

 
 
1.9 PROJECT CONDITIONS 
 

A. Verify that field measurements are as shown on Drawings. 
 

B. Verify routing and termination locations of conduit prior to rough-in. 
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C. Conduit routing is shown on Drawings in approximate locations unless dimensioned.  Route as 

required to complete wiring system. 
 
 
 
PART  2  PRODUCTS 
 

Revise section 2.1.F of 16111 as follows: 
   “Unless otherwise noted on drawings use the following conduits: 

1. 3/4” to 4” diameter:  Use EMT. 
2. Above 4” diameter: Use rigid galvanized steel.” 

EMT is allowed.  See Specification 16111 for further clarification.  
 
 
2.1 CONDUIT REQUIREMENTS 
 

A. Minimum Size:  3/4 inch. 
 

B. Underground Installations: 
1. More than Five feet from foundation wall, use plastic conduit. 
 
2. Within Five Feet from Foundation Wall:  Use steel conduit. 

 
3. In or Under Slab on Grade: Use PVC conduit,   

 
4. Minimum Size PVC under ground:   2 inch except for ground conductor. 

 
C. Outdoor Locations, Above Grade:  Use rigid steel and aluminum conduit. 

 
D. In Slab Above Grade: 
 

1. Use rigid steel conduit. 
 
2. Maximum Size Conduit in Slab:  5 inch for conduits crossing each other. 
 
3. Minimum Size of Conduit shall not be less than 3/4". 

 
E. Wet and Damp Locations:  Use rigid and stainless steel. 

 
F. Dry Locations: 
 

Unless otherwise noted on drawings use the following conduits: 
1. 3/4” to 4” diameter:  Use EMT. 
2. Above 4” diameter: Use rigid galvanized steel.” 
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PART  3  EXECUTION 
 
 
3.1 INSTALLATION 
 

A. Install conduit in accordance with NECA "Standard of Installation." 
 

B. Install nonmetallic conduit in accordance with manufacturer's instructions. 
 

C. Arrange supports to prevent misalignment during wiring installation. 
 

D. Support conduit using coated steel or malleable iron straps, lay-in adjustable hangers, clevis 
hangers, and split hangers. 

 
E. Group related conduits; support using conduit rack. Construct rack using steel channel; provide 

space on each for 25 percent additional conduits. 
 

F. Fasten conduit supports to building structure and surfaces under provisions of Section 16190. 
 

G. Do not support conduit with wire or perforated pipe straps.  Remove wire used for temporary 
supports 

 
H. Do not attach conduit to ceiling support wires. 

 
I. Arrange conduit to maintain headroom and present neat appearance. 

 
J. Route exposed conduit parallel and perpendicular to walls. 

 
K. Route conduit installed above accessible ceilings parallel and perpendicular to walls. 

 
L. Route conduit in and under slab from point-to-point. 

 
M. Do not cross conduits in slab. 

 
N. Maintain adequate clearance between conduit and piping. 

 
O. Maintain 12 inch (300 mm) clearance between conduit and surfaces with temperatures exceeding 

104 degrees F (40 degrees C). 
 

P. Cut conduit square using saw or pipe-cutter; de-burr cut ends. 
 

Q. Bring conduit to shoulder of fittings; fasten securely. 
 

R. Join nonmetallic conduit using cement as recommended by manufacturer.  Wipe nonmetallic 
conduit dry and clean before joining.  Apply full even coat of cement to entire area inserted in 
fitting.  Allow joint to cure for 20 minutes, minimum. 

 
S. Use conduit hubs or sealing locknuts to fasten conduit to sheet metal boxes in damp and wet 

locations and to cast boxes. 
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T. Install no more than equivalent of three 90-degree bends between boxes.  Use conduit bodies to 
make sharp changes in direction, as around beams.  Use hydraulic one-shot bender to fabricate 
bends in metal conduit larger than 2 inch size. 

 
U. Avoid moisture traps; provide junction box with drain fitting at low points in conduit system. 

 
V. Provide suitable fittings to accommodate expansion and deflection where conduit crosses the 

expansion joints. 
 

W. Provide suitable pull string in each empty conduit except sleeves and nipples. 
 

X. Use suitable caps to protect installed conduit against entrance of dirt and moisture. 
 

Y. Ground and bond conduit under provisions of related Sections, see index. 
 

Z. Identify conduit under provisions of related Sections, see index. 
 
AA. Support lighting fixtures at all four corners, or as recommended by the manufacturer. 
 
BB. Install and support all new equipment in accordance with the manufacture’s recommendations and 

as per the requirements of NEC and all other applicable codes. 
 

CC. Reroute all interfering pipes as well as pipes with the restricted space above the new equipment 
(MCC, XFMR, or Panels) which are to be installed under this project.  

 
DD. Install drip pans and other protections on top of new equipment (MCC, XFMR, or Panels) where 

pipes exist above the restricted space above the equipment. Field route drains from the pans to 
nearest floor drains using galvanized carbon steel piping. Field fit the installations. 

 
3.2 INTERFACE WITH OTHER PRODUCTS 
 

A. Install conduit to preserve fire resistance rating of partitions and other elements, using materials and 
methods stated or required. 

 
 

END OF SECTION 
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 SECTION 16112 
 
 SURFACE RACEWAYS 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Surface metal raceways. 
 

B. Multi-outlet assemblies. 
 

C. Wireways. 
 

D. Wall duct. 
 
 
1.2 REFERENCES 
 

A. NECA (National Electrical Contractor's Association) Standard of Installation. 
 

B. NEMA WD 6 - Wiring Device Configurations. 
 
 
1.3 SUBMITTALS 
 

A. Submit under provisions of related sections – see index. 
 

B. Product Data:  Provide dimensions, knockout sizes and locations, materials, fabrication details, 
finishes, and accessories. 

 
C. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated by 

Product testing agency specified under Regulatory Requirements.  Include instructions for storage, 
handling, protection, examination, preparation, and installation of Product. 

 
 
1.4 QUALITY ASSURANCE 
 

A. Perform Work in accordance with NECA Standard of Installation. 
 

B. Maintain one copy of document on site. 
 
 
1.5 QUALIFICATIONS 
 

A. Manufacturer:  Company specializing in manufacturing Products specified in this Section with 
minimum three years documented experience. 
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1.6 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of ANSI/NFPA 70. 
 
B. Furnish products listed and classified by Underwriters Laboratories, Inc. or testing firm 

acceptable to authority having jurisdiction as suitable for purpose specified and shown. 
 
 
 
PART  2  PRODUCTS 
 
 
2.1 SURFACE METAL RACEWAY 
 

A. Manufacturers: 
1. Square D 
2. Hubbell 
3. Panduit 

 
B. Description:  Sheet metal channel with fitted cover, suitable for use as surface metal raceway. 

 
C. Size:  As required or shown on Drawings. 

 
D. Finish:  As required or shown on Drawings. 

 
E. Fittings, Boxes, and Extension Rings:  Furnish manufacturer's standard accessories. 

 
 
2.2 SURFACE NONMETAL RACEWAY 
 

A. Manufacturers: 
1. Wiremold 
2. Hubbell 
3. Panduit 

 
B. Description:  Plastic or Fiberglass channel with fitted cover, suitable for use as surface raceway. 

 
C. Size:  As required or shown on Drawings. 

 
D. Finish:  As required or shown on Drawings. 

 
E. Fittings, Boxes, and Extension Rings:  Furnish manufacturer's standard accessories. 

 
 
2.3 MULTIOUTLET ASSEMBLY 
 

A. Manufacturers: 
1. Hubbell 
2. Crouse-Hinds 
3. Appleton 
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 B. Multi-outlet Assembly:  Sheet metal channel with fitted cover or with pre-wired receptacles, 

suitable for use as multi-outlet assembly. 
 

C. Size:  As required or indicated on Drawings. 
 

D. Receptacles:  Provide covers and accessories to accept convenience receptacles specified. 
   

D. Receptacles:  NEMA WD 6, type 5-15R, single receptacle. 
 
E. Receptacle Spacing:  Minimum 36 inches on center or as indicated. 

 
F. Receptacle Color:  Brown or as stated. 

 
G. Channel Finish:  Buff or as stated. 

 
H. Fittings:  Furnish manufacturer's standard couplings, elbows, outlet and device boxes, and 

connectors. 
 

I. All the isolated receptacles shall be installed in accordance with NAC code 250-146-D 
 
 
2.4 WIREWAY 
 

A. Manufacturers: 
1. Square D 
2. Hubbell 
3. Unistrut 
 

B. Description:  General purpose, Oil tight and dust tight or Rain tight type wireway, as required to 
satisfy the environment and area classification. 

 
C. Knockouts:  Bottom only, unless otherwise stated. 

 
D. Size:  Per NFPA 70 + 20% as minimum or as indicated on drawings. 

 
E. Cover:  Hinged or Screw cover with full gasketing. 

 
F. Connector:  Slip-in or Flanged. 

 
G. Fittings:  Lay-in type with removable top, bottom, and side; captive screws indoors, drip shield 

outdoors. 
 

H. Finish:  Rust inhibiting primer coating with gray enamel finish. 
 
 
2.5 WALL DUCT 
 

A. Manufacturers: 
1. Square D 
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2. Wiremold 
3. Thomas and Betts 

 
B. Description:  Sheet metal wall duct suitable for installation of X-ray cables; with surface or flush 

covers and accessories as indicated. 
 
 
 
PART  3  EXECUTION 
 
 
3.1 INSTALLATION 
 

A. Install Products in accordance with manufacturer's instructions. 
 

B. Use flat-head screws, clips, and straps to fasten raceway channel to surfaces.  Mount plumb and 
level. 

 
C. Use suitable insulating bushings and inserts at connections to outlets and corner fittings. 

 
D. Wireway Supports:  Provide steel channel as specified.  

 
E. Close ends of wireway and unused conduit openings. 

 
F. Ground and bond raceway and wireway, under provisions of related sections – see index. 

 
 
 END OF SECTION 



SECTION 16120 - CONDUCTORS AND CABLES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes building wires and cables and associated connectors, splices, and 
terminations for wiring systems rated 600 V and less. 

1.3 SUBMITTALS 

A. Field Test Reports:  Indicate and interpret test results for compliance with performance 
requirements. 

1.4 QUALITY ASSURANCE 

A. Listing and Labeling:  Provide wires and cables specified in this Section that are listed and 
labeled. 

1. The Terms "Listed" and "Labeled":  As defined in NFPA 70, Article 100. 

B. Comply with NFPA 70. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Deliver wires and cables according to NEMA WC 26. 

1.6 COORDINATION 

A. Coordinate layout and installation of cables with other installations. 

B. Revise locations and elevations from those indicated, as required to suit field conditions and as 
approved by Architect. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 
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A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 

1. Wires and Cables: 

a. American Insulated Wire Corp.; Leviton Manufacturing Co. 
b. BICC Brand-Rex Company. 
c. Carol Cable Co., Inc. 
d. Senator Wire & Cable Company. 
e. Southwire Company. 

2. Connectors for Wires and Cables: 

a. AMP Incorporated. 
b. General Signal; O-Z/Gedney Unit. 
c. Square D Co.; Anderson. 
d. 3M Company; Electrical Products Division. 

2.2 BUILDING WIRES AND CABLES 

A. UL-listed building wires and cables with conductor material, insulation type, cable construction, 
and rating as specified in Part 3 "Wire and Insulation Applications" Article. 

B. Thermoplastic Insulation Material:  Comply with NEMA WC 5. 

C. Cross-Linked Polyethylene Insulation Material:  Comply with NEMA WC 7. 

D. Conductor Material:  Copper. 

E. Stranding:  Solid conductor for No. 10 AWG and smaller; stranded conductor for larger than 
No. 10 AWG. 

2.3 CONNECTORS AND SPLICES 

A. UL-listed, factory-fabricated wiring connectors of size, ampacity rating, material, type, and 
class for application and service indicated.  Comply with Project's installation requirements and 
as specified in Part 3 "Wire and Insulation Applications" Article. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine raceways and building finishes to receive wires and cables for compliance with 
requirements for installation tolerances and other conditions affecting performance of wires and 
cables.  Do not proceed with installation until unsatisfactory conditions have been corrected. 

3.2 WIRE AND INSULATION APPLICATIONS 
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A. Feeders:  Type THHN/THWN, in raceway. (Copper  rated for  90˚C) 

B. Underground Feeders and Branch Circuits: Type XHHW, in raceway. (Copper  rated for  90˚C) 

C. Feeders and Branch Circuits:  Type THHN/THWN, in raceway. (Copper  rated for  90˚C) 

3.3 INSTALLATION 

A. Install wires and cables as indicated, according to manufacturer's written instructions and 
NECA's "Standard of Installation." 

B. Remove existing wires from raceway before pulling in new wires and cables. 

C. Pull Conductors:  Use manufacturer-approved pulling compound or lubricant where necessary; 
compound used must not deteriorate conductor or insulation.  Do not exceed manufacturer's 
recommended maximum pulling tensions and sidewall pressure values. 

D. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips that will 
not damage cables or raceway. 

E. Support cables according to Division 16 Section "Basic Electrical Materials and Methods." 

F. Seal around cables penetrating fire-rated elements. 

G. Identify wires and cables according to Division 16 Section "Basic Electrical Materials and 
Methods." 

H. No conductors smaller than No. 12 AWG shall be used.  No. 10 AWG conductors shall be 
installed for all 120 volt circuit runs greater than 100 ft. one way from panel to last outlet.  No. 
10 AWG conductors shall also be installed for all 277 volt circuit runs greater than 150 feet one 
way from panelboard to last outlet.  

I. Neutral conductors, shown or not shown, shall be installed for all single phase and for all three 
phase circuits in which a neutral is required for control circuit voltage. 

J. The conductor ampacities utilized for design purposes are based on 75 degrees C. conductor 
temperature rating.  Where conductors are connected to or run within equipment which are U.L. 
listed for 60 degrees C., the conductor ampacities shall be based on 60 degrees C.  The 
Contractor shall be responsible for providing the correct size conductors based upon ampacities 
and temperature ratings of equipment and conductors should any 60 degrees C. equipment be 
utilized. 

K. Conductors installed in high ambient locations such as electrical resistance heating equipment, 
in lighting fixture housings or channels, etc., shall be suitable for heat resisting service in 
accordance with Underwriters' requirements and the latest edition of the  National Electrical 
Code. 

L. All underground installations shall be installed in clean earth with a minimum cover of 2'-6".  
The Contractor shall furnish and install a plastic warning and protective sheet in each exterior 
trench approximately 1'-0" below grade.   
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M. Each bundle or reel of conductors shall bear the maker's name and the Underwriters' label, 
together with the grade, size, length and manufacturing date.  Similar information shall be 
included on the insulation jacket of the conductors.  Secondary conductors shall comply with 
Federal Specifications JC-30A. 

N. All conductors underground, in or under slabs on grade and to outside outlets shall be 
continuous from switch to outlet.  Conductors no smaller than No. 12 AWG shall be installed 
for light and power circuits. 

O. Conductors installed directly in Ducts, Plenums, or other spaces used for environmental air shall 
comply with Article 300-22 of the latest edition of the National Electrical Code. 

P. Flexible metal-clad cable "Type MC" may be installed above existing fixed ceilings, or within 
existing hollow wall construction where it is not practical to install small branch circuit wiring 
in conduit or tubing.  All such locations shall be specifically approved in writing by the 
Engineer prior to installation.  All installations shall comply with Article 334 and applicable 
provisions of Article 300 of the National Electrical Code.  Metal-clad cable shall be properly 
grounded and shall not be installed exposed to view.  Type "AC" cable will not be permitted. 

Q. The Contractor shall tag and identify each circuit and phase in all accessible locations such as 
outlet boxes, junction boxes, pull boxes, panelboards, disconnect switches, starters, equipment, 
etc.  Tags or identification bands shall be nonmetallic, durable type.  Paper or cardboard tags are 
not permitted. 

R. This Contractor shall verify prior to installation that there exists coordination between the 
overcurrent protective device and the respective circuit conductor sizes shown on the drawings.  
The Contractor is responsible for identifying discrepancies, between the overcurrent protective 
device and the respective circuit conductor sizes indicated, and notifying the Architect of such 
discrepancies prior to purchasing and/or installation of such materials.  

S. The conductor sizes are based on allowable current carrying capacities listed in the latest edition 
of the National Electrical Code for copper conductors.  

T. Aluminum conductors or copper-clad aluminum conductors will not be permitted. 

3.4 CONNECTIONS 

A. Conductor Splices:  Keep to minimum. 

B. Install splices and tapes that possess equivalent or better mechanical strength and insulation 
ratings than conductors being spliced. 

C. Use splice and tap connectors compatible with conductor material. 

D. Wiring at Outlets:  Install conductor at each outlet, with at least 12 inches of slack. 

E. Connect outlets and components to wiring and to ground as indicated and instructed by 
manufacturer. 

CONDUCTORS AND CABLES  16120 - 4 



CONDUCTORS AND CABLES  16120 - 5 

F. Tighten electrical connectors and terminals according to manufacturer's published torque-
tightening values.  If manufacturer's torque values are not indicated, use those specified in 
UL 486A and UL 486B. 

3.5 DISTRIBUTION SYSTEM 

A. The electrical distribution system shall be installed, generally, as shown on the drawings.  The 
drawings are diagrammatic and are not intended to show actual conduit locations and routing or 
exact equipment location.  Such items are the responsibility of the Electrical Contractor. 

B. A separate conduit shall be provided for each set of feeders, and branch circuits, except for 
single pole work on branch circuits where conductors may be grouped in accordance with the 
latest edition of the National Electrical Code; however, the maximum number of conductors 
installed in one conduit shall not exceed nine and the use of common neutral conductors is not 
permitted.  More than nine conductors may be installed in one conduit for special systems and 
locations specifically shown on the drawings or where permitted by the Architect.  Grouped 
conductors shall be derated in accordance with the requirements of the National Electrical Code.  
Main service conductors or feeders conductors shall not be grouped. 

C. Unless specifically indicated otherwise, all circuitry indicated on the drawings shall be 
interpreted as 3 #12 awg. conductors within a 3/4" conduit.  (One #12 awg. phase conductor, 
One #12 awg. neutral conductor and One #12 awg. ground conductor.)  The use of a common 
neutral conductor in a multiple circuit arrangement is prohibited.  Each single-phase circuit shall 
be provided with a separate neutral conductor.  Sharing of a neutral conductor between two or 
more single phase circuits is not permitted. 

3.6 FIELD QUALITY CONTROL 

A. Testing:  On installation of wires and cables and before electrical circuitry has been energized, 
demonstrate product capability and compliance with requirements. 

1. Procedures:  Perform each visual and mechanical inspection and electrical test stated in 
NETA ATS, Section 7.3.1.  Certify compliance with test parameters. 

B. Correct malfunctioning conductors and cables at Project site, where possible, and retest to 
demonstrate compliance; otherwise, remove and replace with new units and retest. 

END OF SECTION 16120 



  
 
Building Wire and Cable 16123-1 

 SECTION 16123 
 
 BUILDING WIRE AND CABLE 
 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Building wire and cable. 
 

B. Wiring connectors and connections. 
 
 
1.2 REFERENCES 
 

A. ANSI/NFPA 70 - National Electrical Code. 
 
 
1.3 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of ANSI/NFPA 70. 
 

B. Furnish products listed and classified by Underwriters Laboratories, Inc. as suitable for purpose 
specified and shown. 

 
 
1.4 PROJECT CONDITIONS 
 

A. Wire and cable routing shown on Drawings is approximate unless dimensioned.  Route wire and 
cable as required to meet Project Conditions. 

 
B. Where wire and cable routing is not shown, and destination only is indicated, determine exact 

routing and lengths required. 
 
 
 
PART  2  PRODUCTS 
 
 
2.1 BUILDING WIRE AND CABLE 
 

A. Description:  Single conductor insulated wire. 
 

B. Conductor:  Copper. 
 

C. Insulation Voltage Rating:  600 volts. 
 

D. Insulation:  ANSI/NFPA 70, Type THHN/THWN, XHHW. 
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PART  3  EXECUTION 
 
 
3.1 EXAMINATION 
 

A. Verify that interior of building has been protected from weather. 
B. Verify that mechanical work likely to damage wire and cable has been completed. 

 
 
3.2 PREPARATION 
 

A. Completely and thoroughly swab raceway before installing wire. 
 
 
3.3 INSTALLATION 
 

A. Install products in accordance with manufacturers instructions. 
 

B. Use stranded conductors for all sizes 12 AWG and larger. 
 

C. Use conductor not smaller than 12 AWG for power and lighting circuits. 
 

D. Use conductor not smaller than 14 AWG for control circuits. 
 

E. Pull all conductors into raceway at same time. 
 

F. Use suitable wire pulling lubricant for building wire 4 AWG and larger. 
 

G. Protect exposed cable from damage. 
 

H. Use suitable cable fittings and connectors. 
 

I. Neatly train and lace wiring inside boxes, equipment, and panel boards. 
 

J. Clean conductor surfaces before installing lugs and connectors. 
 

K. Make splices, taps, and terminations to carry full ampacity of conductors with no perceptible 
temperature rise. 

 
 
3.4 FIELD QUALITY CONTROL 
 

A. Inspect wire for physical damage and proper connection. 
 

B. Measure tightness of bolted connections and compare torque measurements with manufacturer's 
recommended values. 

 
C. Verify continuity of each branch circuit conductor. 
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PART  4  GENERAL 
 
 
4.1 SECTION INCLUDES 

 
A. Building wire and cable. 

 
B. Nonmetallic-sheathed cable. 

 
C. Direct burial cable. 

 
D. Service entrance cable. 

 
E. Armored cable. 

 
F. Metal clad cable. 

 
G. Wiring connectors and connections. 

 
 
4.2 REFERENCES 
 

A. NECA Standard of Installation (National Electrical Contractors Association). 
 

B. NETA ATS - Acceptance Testing Specifications for Electrical Power Distribution Equipment 
and Systems (International Electrical Testing Association). 

 
C. NFPA 70 - National Electrical Code. 

 
 
4.3 SUBMITTALS FOR REVIEW 
 

A. Submit under provisions of related sections – see index. 
 
 
4.4 SUBMITTALS FOR INFORMATION 
 

A. Submit under provisions of related sections – see index. 
 

B. Test Reports:  Indicate procedures and values obtained. 
 

C. Design Data:  Indicate voltage drop and ampacity calculations for aluminum conductors 
substituted for copper conductors. Substitution on pre-approved only. 

 
D. Manufacturer's Installation Instructions:  Indicate application conditions and limitations of use 

stipulated by product testing agency specified under Regulatory Requirements. 
 

 
4.5 SUBMITTALS AT PROJECT CLOSEOUT 
 

A. Project Record Documents:  Record actual locations of components and circuits. 
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4.6 QUALIFICATIONS 
 

A. Manufacturer:  Company specializing in manufacturing products specified in this Section with 
minimum three years documented experience. 

 
 
4.7 REGULATORY REQUIREMENTS 
 

A. Conform to NFPA 70. 
 

B. Furnish products listed and classified by Underwriters Laboratories Inc., or a testing firm 
acceptable to the authority having jurisdiction as suitable for the purpose specified and 
indicated. 

 
 
4.8 FIELD SAMPLES 
 

A. Select each length to include complete set of manufacturer markings. 
B. Attach tag indicating cable size and application information. 

 
 
4.9 PROJECT CONDITIONS 
 

A. Verify that field measurements are as indicated. 
 

B. Conductor sizes are based on copper unless indicated as aluminum or "AL". 
 

C. If aluminum conductor is substituted for copper conductor, size to match circuit requirements 
for conductor ampacity and voltage drop. There shall be no substitution unless pre-approved by 
the State. 

 
D. Wire and cable routing indicated is approximate unless dimensioned.   

 
 
4.10 COORDINATION 
 

A. Where wire and cable destination is indicated and routing is not shown, determine exact  
routing and lengths required. 

 
 
 
PART  5  EXECUTION 
 
 
5.1 EXAMINATION 
 

A. Coordination and Meetings:  Verification of existing conditions before starting work. 
 

B. Verify that interior of building has been protected from weather. 
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C. Verify that mechanical work likely to damage wire and cable has been completed. 
 

D. Verify that raceway installation is complete and supported. 
 
 
5.2 PREPARATION 
 

A. Completely and thoroughly swab raceway before installing wire. 
 
 
5.3 WIRING METHODS 
 

A. Concealed Dry Interior Locations:   XHHW, THHN/THW 
 
 
5.4 INSTALLATION 
 

A. Conduct under provisions of related sections – see index. 
 

B. Route wire and cable as required to meet Project Conditions. 
 

C. Install cable in accordance with the NECA "Standard of Installation." 
 

D. Use solid conductor for feeders and branch circuits 12 AWG and smaller. 
 

E. Use stranded conductors for control circuits. 
 

F. Use conductor not smaller than 12 AWG for power and lighting circuits. 
G. Use conductor not smaller than 14 AWG for control circuits. 

 
H. Use 10 AWG conductors for 20 ampere, 120-volt branch circuits longer than 75 feet. 

 
I. Pull all conductors into raceway at same time. 

 
J. Use suitable wire pulling lubricant for building wire 4 AWG and larger. 

 
K. Protect exposed cable from damage. 

 
L. Support cables above accessible ceiling, using spring metal clips or metal plastic cable ties to 

support cables from structure or ceiling suspension system.  Do not rest cable on ceiling panels. 
 

M. Use suitable cable fittings and connectors. 
 

N. Neatly train and lace wiring inside boxes, equipment, and panel boards. 
 

O. Clean conductor surfaces before installing lugs and connectors. 
 

P. Make splices, taps, and terminations to carry full ampacity of conductors with no perceptible 
temperature rise. 

 
Q. Terminate aluminum conductors with tin-plated aluminum- bodied compression connectors 
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only.  Fill with anti- oxidant compound before installing conductor. 
 

R. Use suitable reducing connectors or mechanical connector adaptors for connecting aluminum 
conductors to copper conductors. 

 
S. Use split bolt connectors for copper conductor splices and taps, 6 AWG and larger.  Tape un-

insulated conductors and connector with electrical tape to 150 percent of insulation rating of 
conductor. 

 
T. Use solderless pressure connectors with insulating covers for copper conductor splices and taps, 

8 AWG and smaller. 
 

U. Use insulated spring wire connectors with plastic caps for copper conductor splices and taps, 10 
AWG and smaller. 

 
 
5.5 FIELD QUALITY CONTROL 
 

A. Inspect and test in accordance with NETA ATS, except Section 4. 
 

B. Perform inspections and tests listed in NETA ATS, Section 7.3.1. 
 
 END OF SECTION 
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 SECTION 16130 
 
 BOXES 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Wall and ceiling outlet boxes. 
 

B. Pull boxes. 
 

C. Junction boxes. 
 
 
1.2 REFERENCES 
 

A. NECA - Standard of Installation. 
 

B. NEMA FB 1 - Fittings and Supports for Conduit and Cable Assemblies. 
 

C. NEMA OS 1 - Sheet-steel Outlet Boxes, Device Boxes, Covers, and Box Supports. 
 

D. NEMA OS 2 - Nonmetallic Outlet Boxes, Device Boxes, Covers and Box Supports. 
 

E. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum). 
 

F. NFPA 70 - National Electrical Code. 
 
 
1.3 SUBMITTALS FOR CLOSEOUT 
 

A. Submit under provisions of related sections – see index. 
 
B. Record actual locations and mounting heights of outlet, pull, and junction boxes on project record 

documents. 
 
 
1.4 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of NFPA 70. 
 

B. Provide Products listed and classified by testing firm acceptable to the authority having jurisdiction 
as suitable for the purpose specified and indicated. 
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PART  2  PRODUCTS 
 
 
2.1 OUTLET BOXES 
 

A. Sheet Metal Outlet Boxes:  NEMA OS 1, galvanized steel. 
1. Luminaire and Equipment Supporting Boxes:  Rated for weight of equipment supported; 

include 1/2 inch (13 mm) male fixture studs where required. 
2. Concrete Ceiling Boxes:  Concrete type. 

 
B. Nonmetallic Outlet Boxes:  NEMA OS 2. 

 
C. Cast Boxes:  NEMA FB 1, Type FD, cast feralloy.  Provide gasketed cover by box manufacturer.  

Provide threaded hubs. 
 
 
2.2 PULL BOXES 
 

A. Sheet Metal Boxes:  NEMA OS 1, galvanized steel. 
 

B. Hinged Enclosures:  As specified or required in related sections. 
 

C. Surface Mounted Cast Metal Box:  NEMA 250, Type 4; flat-flanged, surface mounted junction box: 
1. Material:  Galvanized cast iron.  
2.       Cover:  Furnish with ground flange, neoprene gasket, and stainless steel cover screws 

 
2.3 JUNCTION BOXES 
 

A. Sheet Metal Boxes:  NEMA OS 1, galvanized steel. 
 

B. Hinged Enclosures:  As specified or required in related sections. 
 

C. Surface Mounted Cast Metal Box:  NEMA 250, Type 4; flat-flanged, surface mounted junction box: 
1. Material:  Galvanized cast iron.  
2. Cover:  Furnish with ground flange, neoprene gasket, and stainless steel cover screws. 

 
D. In-Ground Cast Metal Box:  NEMA 250, Type 6, inside flanged, recessed cover box for flush 

mounting: 
1. Material: Galvanized cast iron 
2. Cover:  Nonskid cover with neoprene gasket and stainless steel cover screws. 
3. Cover Legend:  "ELECTRIC". 

 
E. Fiberglass Hand holes:  Die molded glass fiber hand holes: 

1. Cable Entrance:  Pre-cut 6 inch x 6-inch cable entrance at center bottom of each side. 
2. Cover:  Glass fiber weatherproof cover with nonskid finish. 

 
 
PART  3  EXECUTION 
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3.1 EXAMINATION 
 
A. Verify locations of boxes and outlets in offices and work areas prior to rough-in. 

3.2 INSTALLATION 
 

A. Install boxes in accordance with NECA "Standard of Installation." 
 

B. Install in locations as shown on Drawings, and as required for splices, taps, wire pulling, equipment 
connections, and compliance with regulatory requirements. 

 
C. Set wall mounted boxes at elevations to accommodate mounting heights or as indicated on plans. 

 
D. Electrical boxes are shown on Drawings in approximate locations unless dimensioned.  Adjust box 

location up to 2 feet if required to accommodate intended purpose. 
E. Orient boxes to accommodate wiring devices.  

 
F. Maintain headroom and present neat mechanical appearance. 

 
G. Install pull boxes and junction boxes above accessible ceilings and in unfinished areas only. 

 
H. Inaccessible Ceiling Areas:  Install outlet and junction boxes no more than 6 inches (150 mm) from 

ceiling access panel or from removable recessed luminaire. 
 

I. Install boxes to preserve fire resistance rating of partitions and other elements, using materials and 
methods specified or required. 

 
J. Coordinate mounting heights and locations of outlets mounted above counters, benches, and 

backsplashes. 
 

K. Locate outlet boxes to allow luminaries positioned as shown on reflected ceiling plan. 
 

L. Align adjacent wall mounted outlet boxes for switches, thermostats, and similar devices. 
 

M. Use flush mounting outlet box in finished areas. 
 

N. Locate flush mounting box in masonry wall to require cutting of masonry unit corner only.  
Coordinate masonry cutting to achieve neat opening. 

 
O. Do not install flush mounting box back-to-back in walls; provide minimum 6 inches separation.  

Provide minimum 24 inches separation in acoustic rated walls. 
 

P. Secure flush mounting box to interior wall and partition studs.  Accurately position to allow for 
surface finish thickness. 

 
Q. Use stamped steel bridges to fasten flush mounting outlet box between studs. 

 
R. Install flush mounting box without damaging wall insulation or reducing its effectiveness. 

 
S. Use adjustable steel channel fasteners for hung ceiling outlet box. 
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T. Do not fasten boxes to ceiling support wires. 
 

U. Support boxes independently of conduit. 
 

V. Use gang box where more than one device is mounted together.  Do not use sectional box. 
 

W. Use gang box with plaster ring for single device outlets. 
 

X. Use cast outlet box in exterior locations exposed to the weather and wet locations. 
 

Y. Use cast floor boxes for installations in slab on grade; formed steel boxes are acceptable for other 
installations. 

 
Z. Set boxes level. 

 
AA. Large Pull Boxes:  Use hinged enclosure in interior dry locations, surface-mounted cast metal box 

in other locations. 
 
 
3.3 INTERFACE WITH OTHER PRODUCTS 

 
Install as required and recommended by Manufacturer. 

 
 
3.4 ADJUSTING 
 

A. Provide Contract Closeout and Quality Control.  
 

B. Adjust floor box flush with finish flooring material. 
 

C. Adjust flush-mounting outlets to make front flush with finished wall material. 
 

D. Install knockout closures in unused box openings. 
 
 
3.5 CLEANING 
 

A. Clean installed work. 
 

B. Clean interior of boxes to remove dust, debris, and other material. 
 

C. Clean exposed surfaces and restore finish. 
 
 END OF SECTION 
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 SECTION 16140 
 
 WIRING DEVICES 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Wall switches. 
 

B. n/a 
 

C. Receptacles. 
 

D. Device plates and decorative box covers. 
 

E. Box service fittings. 
 

F. Poke-through service fittings. 
 

G. Access box. 
 
 
1.2 REFERENCES 
 

A. NECA - Standard of Installation. 
 

B. NEMA WD 1 - General Requirements for Wiring Devices. 
 

C. NEMA WD 6 - Wiring Device -- Dimensional Requirements. 
 

D. NFPA 70 - National Electrical Code. 
 
 
1.3 SUBMITTALS FOR REVIEW 
 

A. Product Data:  Provide manufacturer's catalog information showing dimensions, colors, and 
configurations. 

 
 B. Submit under provisions of related sections – see index. 
 
 
1.4 SUBMITTALS FOR INFORMATION 
 

A. Submit manufacturer's installation instructions. 
 
 B. Submit under provisions of related sections – see index. 
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1.5 QUALIFICATIONS 
 

A. Manufacturer:  Company specializing in manufacturing the Products specified in this section with 
minimum three years documented experience. 

 
 
1.2 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of NFPA 70. 
 

B. Provide Products listed and classified by Underwriters Laboratories, Inc., or by testing firm 
acceptable to the authority having jurisdiction as suitable for the purpose specified and indicated. 

 
 
1.3 EXTRA MATERIALS 
 

A. Operation and Maintenance Data. 
 

B. Furnish two of each style, size, and finish wall plate. 
 
 
 
PART  2  PRODUCTS 
 
 
2.1 WALL SWITCHES 
 

A. Single Pole Switch: 
1. Bryant 
2. Hubbell 
3. Leviton 
 

B. Double Pole Switch: 
1. Bryant 
2. Hubbell 
3. Leviton 

 
C. Three-way Switch: 

1. Bryant 
2. Hubbell 
3. Leviton 

 
D. Four-way Switch: 

1. Bryant 
2. Hubbell 
3. Leviton 

 
E. Indicator Switch Pilot Gang: 

1. Bryant 
2. Hubbell 
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3. Leviton 
 

F. Locator Switch: 
1. Bryant 
2. Hubbell 
3. Leviton 

 
G. Color:  If not specified provide Brown. 

 
 
2.2 WALL DIMMERS 
 

A. Manufacturers: 
1. Lutron 
2. Leviton 
3. Advance 
 

B. Description:  NEMA WD 1, Type I or type as indicated on drawings or in schedule. 
 

C. Body and Handle:  Brown or as indicated on drawings or in schedule, plastic with rotary knob.  
 

D. Voltage:  120-277 volts. 
 
E. Power Rating:  Match load shown on drawings or in schedule. 1000 watts minimum. 

 
 
2.3 RECEPTACLES 
 

A. Single Convenience Receptacle: 
1. Bryant 
2. Hubbell 
3. Leviton 

 
B. Duplex Convenience Receptacle: 

1. Bryant 
2. Hubbell 
3. Leviton 

 
C. GFCI Receptacle: 

1. Bryant 
2. Hubbell 
3. Leviton 

 
D. Hospital Use Receptacle: 

1. Bryant 
2. Hubbell 
3. Leviton 
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E. n/a 
 

F. Color:  As shown on drawings or to match environment. 
 
 
2.4 WALL PLATES 
 

See Section 2.1 
 
2.5  n/a 

 
 
2.6 POKE-THROUGH FITTINGS 
 

A. Manufacturers: 
1. See Section 2.1. 
 

B. Description:  Assembly comprising service fitting, poke-through component, fire stops and smoke 
barriers, and junction box for conduit termination. 

 
C. Fire Rating:  3 hours. 

 
D. Service Fitting: 

1. Type:  Pedestal. 
2. Housing:  Satin aluminum 
3. Device Plate:  Stainless steel. 
4. Configuration:  Two duplex, or One duplex and one communications outlet. 

 
 
2.7 ACCESS FLOOR BOX 
 

A. Floor Boxes:  As specified in Section 2.1 
 
 
 
PART  3  EXECUTION 
 
 
3.1 EXAMINATION 
 

A. Verify that outlet boxes are installed at proper height. 
 

B. Verify that wall openings are neatly cut and will be completely covered by wall plates. 
 

C. Verify that floor boxes are adjusted properly. 
 

D. Verify that branch circuit wiring installation is completed, tested, and ready for connection to 
wiring devices. 

 
E. Verify that openings in access floor are in proper locations. 
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3.2 PREPARATION 
 

A. Provide extension rings to bring outlet boxes flush with finished surface. 
 

B. Clean debris from outlet boxes. 
 
 
3.3 INSTALLATION 
 

A. Install in accordance with NECA "Standard of Installation." 
 

B. Install devices plumb and level. 
 

C. Install switches with OFF position down. 
 

D. Install wall dimmers to achieve full rating specified and indicated after derating for ganging as 
instructed by manufacturer. 

 
E. Do not share neutral conductor on load side of dimmers. 

 
F. Install receptacles with grounding pole on bottom. 

 
G. Connect wiring device grounding terminal to outlet box with bonding jumper. 

 
H. Install decorative plates on switch, receptacle, and blank outlets in finished areas. 

 
I. Connect wiring devices by wrapping conductor around screw terminal. 

 
J. Use jumbo size plates for outlets installed in masonry walls. 

 
K. Install galvanized steel plates on outlet boxes and junction boxes in unfinished areas, above 

accessible ceilings, and on surface mounted outlets. 
 

L. Install protective rings  on active flush cover service fittings. 
 
 
3.4 INTERFACE WITH OTHER PRODUCTS 
 

A. Coordinate locations of outlet boxes provided under related sections to obtain mounting heights 
specified and indicated on drawings. 

 
B. Install wall switch 48 inches above finished floor. 

 
C. Install convenience receptacle 18 inches above finished floor. 
 
D. Install convenience receptacle 6  inches  above counter. 

 
E. Install dimmer 48 inches above finished floor. 
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F. Install telephone jack 18 inches  above finished floor. 
 

G. Install telephone jack for side-reach wall telephone to position top of telephone at 54 inches  above 
finished floor. 

 
H. Install telephone jack for forward-reach wall telephone to position top of telephone at 48 inches  

above finished floor. 
 

I. Coordinate installation of access floor boxes with access floor system provided.  
 

J. Coordinate the installation of wiring devices with underfloor duct service fittings provided.  
 
 
3.5 FIELD QUALITY CONTROL 
 

A. Conduct field inspection, testing, adjusting, and balancing, in accordance with related sections. 
 

B. Inspect each wiring device for defects. 
 

C. Operate each wall switch with circuit energized and verify proper operation. 
 

D. Verify that each receptacle device is energized. 
 

E. Test each receptacle device for proper polarity. 
 

F. Test each GFCI receptacle device for proper operation. 
 

G. Verify that each telephone jack is properly connected and circuit is operational. 
 
 
3.6 ADJUSTING 
 

A. Adjust installed work. 
 

B. Adjust devices and wall plates to be flush and level. 
 
 
3.7 CLEANING 
 

A. Clean installed work. 
 

B. Clean exposed surfaces to remove splatters and restore finish. 
 
  

END OF SECTION 
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 SECTION 16160 
 
 CABINETS AND ENCLOSURES 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Hinged cover enclosures. 
 

B. Cabinets. 
 

C. Terminal blocks. 
 

D. Accessories. 
 
 
1.2 REFERENCES 
 

D. Quality Control in accordance with related sections. 
 

E. NECA Standard of Installation (National Electrical Contractors Association). 
 

F. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum). 
 

G. NEMA ICS 4 - Terminal Blocks for Industrial Control Equipment and Systems. 
 

H. NFPA 70 - National Electrical Code. 
 
 
1.3 SUBMITTALS FOR REVIEW 
 

A. Submit under provisions of related sections. 
 

B. Product Data:  Provide manufacturer's standard data for enclosures and cabinets. 
 
 
1.4 SUBMITTALS FOR INFORMATION 
 

A. Submit under provisions of related sections. 
 

B. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated by 
Product testing agency specified under Regulatory Requirements.  Include instructions for storage, 
handling, protection, examination, preparation, and installation of Product. 
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1.5 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of NFPA 70. 
 

B. Products:  Listed and classified by Underwriters Laboratories, Inc. or testing firm acceptable to the 
authority having jurisdiction as suitable for the purpose specified and indicated. 

 
 
1.6 MAINTENANCE MATERIALS 

A. Submit under provisions of related sections. 
 

B. Furnish two of each key. 
 
 
PART  2  PRODUCTS 
 
 
2.1 MANUFACTURERS 
 

A. Hoffman 
B. Hennesey 
C. Wiegman 
D. Hammond 

 
 
2.2 HINGED COVER ENCLOSURES 
 

A. Construction:  NEMA 250, Type   1, and 3R steel enclosure. 
 

B. Covers:  Continuous hinge, held closed by flush latch operable by key. 
 

C. Provide interior metal panel for mounting terminal blocks and electrical components; finish with 
white enamel. 

 
D. Enclosure Finish:  Manufacturer's standard enamel. 

 
 
2.3 CABINETS 
 

A. Boxes:  Galvanized steel.  
 

B. Box Size: per design. 
 

C. Fronts:  Steel, flush type with concealed trim clamps, door with concealed hinge, and flush lock 
keyed to match branch circuit panelboard.  Finish with gray baked enamel.  

 
D. Knockouts: as required. 

 
E. Provide metal barriers to form separate compartments wiring of different systems and voltages. 
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F. Provide accessory feet for free-standing equipment, when needed 
 
 
2.4 TERMINAL BLOCKS 
 

A. Manufacturers: 
 

1. Allen Bradley 
2. Phoenix 
3. Cooper Bussman 

 
B. Terminal Blocks:  NEMA ICS 4. 

 
C. Power Terminals:  Unit construction type with closed back and tubular pressure screw 

connectors, rated 600 volts. 
 

D. Signal and Control Terminals:  Modular construction type, suitable for channel mounting, with 
tubular pressure screw connectors, rated 300 volts. 

 
E. Provide ground bus terminal block, with each connector bonded to enclosure. 

 
 
2.5 ACCESSORIES 
 

A. Plastic Raceway: 
1. Hubbell 
2. Phoenix 
3. Taylor 
4. Substitutions:  Refer to related sections - Material and Equipment.  
5. Description:  Plastic channel with hinged or snap-on cover. 

 
 
 
PART  3  EXECUTION 
 
 
3.1 INSTALLATION 
 

A. Manufacturer's instructions. 
 

B. Install in accordance with NECA "Standard of Installation." 
 

C. Install enclosures and boxes plumb.  Anchor securely to wall and structural supports at each 
corner under the provisions of related sections. 

 
D. Install cabinet fronts plumb. 
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3.2 CLEANING 
 

A. Contract Closeout:  Cleaning installed work. Conduct in accordance with related sections. 
 

B. Clean electrical parts to remove conductive and harmful materials. 
 

C. Remove dirt and debris from enclosure. 
 

D. Clean finishes and touch up damage. 
 
 
 END OF SECTION 
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 SECTION 16170 
 
 GROUNDING AND BONDING 
 
PART  1  GENERAL 
 
Contractor shall test existing grounding system of the building as related to the equipment being replaced 
under this project. The testing shall be performed in accordance with NEC code. If the test is not 
satisfactory, contractor shall install new grounding system in accordance with this specification and all 
applicable codes. 
 
1.1 SECTION INCLUDES 
 

A. Grounding electrodes and conductors. 
 

B. Equipment grounding conductors. 
 

C. Bonding. 
 
 
1.2 REFERENCES 
 

A. NETA ATS - Acceptance Testing Specifications for Electrical Power Distribution 
Equipment and Systems (International Electrical Testing Association). 

 
B. NFPA 70 - National Electrical Code. 

 
C. NFPA 99 - Health Care Facilities. 

 
 
1.3 GROUNDING SYSTEM DESCRIPTION 
 

A. Metal underground water pipe. 
 

B. Metal frame of the building. 
 

C. Concrete-encased electrode. 
 

D. Ground ring. 
 

E. Rod electrode. 
 

F. Plate electrode. 
 

G. Active electrode. 
 
 
1.4 PERFORMANCE REQUIREMENTS 
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A. Grounding System Resistance:  5 ohms. 
 
1.5 SUBMITTALS FOR REVIEW 
 

A. Section 01300 - Submittals:  Procedures for submittals. 
 
B. Product Data:  Provide for grounding electrodes and connections. 

 
 
1.6 SUBMITTALS FOR INFORMATION 
 

A. Test Reports:  Indicate overall resistance to ground and resistance of each electrode. 
 

B. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated 
by Product testing agency specified under Regulatory Requirements.  Include instructions 
for storage, handling, protection, examination, preparation, and installation of Product. 

 
 
1.7 SUBMITTALS FOR CLOSEOUT 
 

A. Project Record Documents:  Record actual locations of components and grounding 
electrodes. 

 
B. Certificate of Compliance:  Indicate approval of installation by authority having jurisdiction. 

 
 
1.8 QUALIFICATIONS 
 

A. Manufacturer:  Company specializing in manufacturing the Products specified in this section 
with minimum three years documented experience, and with service facilities within 100 
miles of Project. 

 
 
1.9 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of NFPA 70. 
 

B. Products:  Listed and classified by Underwriters Laboratories, Inc. or testing firm acceptable 
to the authority having jurisdiction as suitable for the purpose specified and indicated. 

 
 
 
PART  2  PRODUCTS 
 
 
2.1 ROD ELECTRODES 
 

A. Manufacturers: 
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1. Reliable. 
2. Weaver Manufacturing Company 
3. Copperweld  

 
B. Material:  Copper-clad steel. 

 
C. Diameter:  3/4 inch. 

 
D. Length:  10 feet. 

 
 
2.2 MECHANICAL CONNECTORS 
 

A. Manufacturers: 
1. Burndy Corporation. 
2. Penn Union. 
3. O-Z/Gedney. 

 
B. Material:  Steel or Bronze   

 
 
2.3 EXOTHERMIC CONNECTIONS 
 

A. Manufacturers: 
1. Cadwell. 

 
 
2.4 WIRE 
 

A. Material:  Stranded copper. 
 

B. Foundation Electrodes:  4/0 AWG.  Unless indicated different on drawings. 
 

C. Grounding Electrode Conductor:  Size to meet NFPA 70 requirements. 
 
 
2.5 GROUNDING WELL COMPONENTS 
 

A. Well Pipe:  8 inch NPS DN200 by 24-inch long clay tile pipe with belled end. 
 

B. Well Cover:  Cast iron with legend "GROUND" embossed on cover. 
 
 
 
PART  3  EXECUTION 
 
 
3.1 EXAMINATION 
 

A. Verify that final backfill and compaction has been completed before driving rod electrodes. 
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3.2 INSTALLATION 
 

A. Install rod electrodes at locations indicated.  Install additional rod electrodes as required to 
achieve specified resistance to ground. 

 
B. Install 4/0 AWG bare copper wire and ground bar unless indicated otherwise on drawings. 

  
  [OR]  

 
B. Provide bonding to meet Regulatory Requirements. 

 
C. Bond together metal siding not attached to grounded structure; bond to ground. 

 
D. Bond together each metallic raceway, pipe, duct and other metal object entering space.  

Bond to under floor ground grid.  Use 2 AWG bare copper conductor. 
 

E. Provide isolated grounding conductor for circuits supplying electronic equipment and 
personal computers. 

 
F. Equipment Grounding Conductor:  Provide separate, insulated conductor within each feeder 

and branch circuit raceway.  Terminate each end on suitable lug, bus, or bushing. 
 

G. Interface with site grounding system. 
 
 
3.3 FIELD QUALITY CONTROL 
 

A. Inspect and test in accordance with NETA ATS, except Section 4. 
 

B. Perform inspections and tests listed in NETA ATS, Section 7.13. 
 
 END OF SECTION 
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 SECTION 16190 
 
 SUPPORTING DEVICES 
 
PART 1 GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Conduit and equipment supports. 
 

B. Anchors and fasteners. 
 
1.2 REFERENCES 
 

A. NECA - National Electrical Contractors Association. 
 

B. ANSI/NFPA 70 - National Electrical Code. 
 
1.3 SUBMITTALS 
 

A. Submit under provisions of related sections. 
 

B. Product Data:  Provide manufacturer's catalog data for fastening systems. 
 

C. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated by 
Product testing agency specified under Regulatory Requirements.  Include instructions for storage, 
handling, protection, examination, preparation, installation, and starting of Product. 

 
1.4 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of ANSI/NFPA 70. 
 

B. Furnish products listed and classified by Underwriters Laboratories, Inc. or testing firm acceptable 
to authority having jurisdiction as suitable for purpose specified and shown. 

 
 
PART 2 PRODUCTS 
 
2.1 PRODUCT REQUIREMENTS 
 

A. Materials and Finishes:  Provide adequate corrosion resistance. 
 

B. Provide materials, sizes, and types of anchors, fasteners and supports to carry the loads of 
equipment and conduit.  Consider weight of wire in conduit when selecting products. 

 
C. Anchors and Fasteners: 

 
1. Concrete Structural Elements:  Use  expansion anchors and preset inserts. 
2. Steel Structural Elements:  Use beam clamps and welded fasteners. 
3. Concrete Surfaces:  Use self-drilling anchors and expansion anchors. 
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4. Hollow Masonry, Plaster, and Gypsum Board Partitions:  Use toggle bolts and hollow wall 
fasteners. 

5. Solid Masonry Walls:  Use expansion anchors and preset inserts. 
6. Sheet Metal:  Use sheet metal screws. 
7. Wood Elements:  Use wood screws. 

 
2.2 STEEL CHANNEL 
 

A. Manufacturer: 
1. Unistrut 
2. Midland Ross 
3. Van Huffell 
4. Substitutions:  Under provisions of related sections. 

 
B. Description:  Galvanized steel. 

 
2.3 POWDER ACTUATED ANCHORS 
 

A. Manufacturer: 
1. ITW 
2. Hilti, Inc. 
3. Masterset Fastening 

 
2.4 SPRING STEEL CLIPS 
 

A. Manufacturer: 
1. ITW 
2. Hilti, Inc. 
3. Masterset Fastening 

 
 
PART 3 EXECUTION 
 
3.1 INSTALLATION 
 

A. Install products in accordance with manufacturer's instructions. 
 

B. Provide anchors, fasteners, and supports in accordance with NECA "Standard of Installation". 
 

C. Do not fasten supports to pipes, ducts, mechanical equipment, and conduit. 
 

D. Do not use spring steel clips and clamps. 
 

E. Obtain permission from Architect/Engineer before using powder-actuated anchors. 
 

F. Obtain permission from Architect/Engineer before drilling or cutting structural members. 
 

G. Fabricate supports from structural steel or steel channel.  Rigidly weld members or use hexagon 
head bolts to present neat appearance with adequate strength and rigidity.  Use spring lock washers 
under all nuts. 
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H. Install surface-mounted cabinets and panelboards with minimum of four anchors. 
 

I. In wet and damp locations use steel channel supports to stand cabinets and panelboards one inch  
off wall. 

 
J. Use sheet metal channel to bridge studs above and below cabinets and panelboards recessed in 

hollow partitions. 
 
 END OF SECTION 
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 SECTION 16195 
 
 ELECTRICAL IDENTIFICATION 
 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Nameplates and labels. 
 

B. Wire and cable markers. 
 

C. Conduit markers. 
 
 
1.2 REFERENCES 
 

A. ANSI/NFPA 70 - National Electrical Code. 
 
 
1.3 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of ANSI/NFPA 70. 
 

B. Furnish products listed and classified by Underwriters Laboratories, Inc. testing firm acceptable to 
authority having jurisdiction as suitable for purpose specified and shown. 

 
PART  2  PRODUCTS 
 
2.1 NAMEPLATES AND LABELS 
 

A. Nameplates:  Engraved three-layer-laminated plastic. 
 

B. Locations: 
1. Each electrical distribution and control equipment enclosure. 

 
C. Letter Size: 

1. Use 1/8 inch letters for identifying individual equipment and loads. 
2. Use 1/4 inch letters for identifying grouped equipment and loads. 

 
D. Description:  Cloth, tape, split sleeve, or tubing type wire markers. 

 
E. Locations:  Each conductor at panel board gutters, pull boxes, outlet and junction boxes, and each 

load connection. 
 
2.2 CONDUIT MARKERS 
 

A. Location:  Furnish markers for each conduit longer than 6 feet.  
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PART  3  EXECUTION 
 
3.1 PREPARATION 
 

A. Degrease and clean surfaces to receive nameplates and labels. 
 
 
3.2 APPLICATION 
 

A. Install nameplate and label parallel to equipment lines. 
 

B. Secure nameplate to equipment front using screws, rivets, or adhesive. 
 

C. Secure nameplate to inside surface of door on panel board that is recessed in finished locations. 
 
 
 END OF SECTION 
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 SECTION 16441 
 
 ENCLOSED SWITCHES 
 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Fusible switches. 
 

B. Nonfusible switches. 
 
 
1.2 REFERENCES 
 

A. NECA - Standard of Installation (published by the National Electrical Contractors Association). 
 

B. NEMA FU1 - Low Voltage Cartridge Fuses. 
 

C. NEMA KS1 - Enclosed and Miscellaneous Distribution Equipment Switches (600 Volts 
Maximum). 

 
D. NETA ATS - Acceptance Testing Specifications for Electrical Power Distribution Equipment and 

Systems (published by the International Electrical Testing Association). 
 

E. NFPA 70 - National Electrical Code. 
 
 
1.3 SUBMITTALS FOR REVIEW 
 

A. Product Data:  Provide switch ratings and enclosure dimensions. 
 
 
1.4 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of NFPA 70. 
 

B. Products:  Listed and classified by Underwriters Laboratories, Inc. testing firm acceptable to the 
authority having jurisdiction as suitable for the purpose specified and indicated. 

 
 
 
PART  2  PRODUCTS 
 
 
2.1 EQUIPMENT 
 

A. Equipment types, sizes, quantities, and designations shall be in accordance with the design 
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drawings.  
2.2 ALTERNATES 
 

A. Whenever specific manufacturers, makes and model numbers are indicated on the design drawings 
that particular item was used as the basis for the project design. Alternate components with equal 
quality and performance characteristics are acceptable, provided the  Contractor can demonstrate 
equality to the indicated item. Contractors are encouraged to submit alternates where the Owner 
will receive the benefit of increased value/reduced costs. 

 
 
 
PART  3  EXECUTION 
 
 
3.1 INSTALLATION 
 

A. Install in accordance with NECA �Standard of Installation.� 
 
 
3.2 FIELD QUALITY CONTROL 
 

A. Inspect and test in accordance with NETA ATS, except Section 4. 
 

B. Perform inspections and tests listed in NETA ATS, Section 7.5. 
 
 
 END OF SECTION 



  
 
Dry Type Transformers   16461-1 

 SECTION 16461 
 
 DRY TYPE TRANSFORMERS 
 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Two-winding transformers. 
 

B. Two-winding transformers rated for nonlinear loads. 
 

C. Autotransformers. – N/A for this project. 
 

D. Buck-and-boost transformers. – N/A for this project. 
 

E. Shielded transformers. – N/A for this project. 
 

F. Small power centers. 
 
 
1.2 RELATED SECTIONS 
 

A. See index for related sections. 
 
 
1.3 REFERENCES 
 

A. NEMA ST 1 - Specialty Transformers (Except General-Purpose Type). 
D.  
B. NEMA ST 20 - Dry-Type Transformers for General Applications. 

 
C. NETA ATS - Acceptance Testing Specifications for Electrical Power Distribution Equipment 

(International Electrical Testing Association). 
 

D. NFPA 70 - National Electrical Code. 
 
E. IEEE C57.12.91 Test Code for dry type distribution power transformers. 

 
 
1.4 SUBMITTALS FOR REVIEW 
 

A. Submit under provisions of related sections. As a minimum the shop drawings shall include: 
Details of equipment assemblies and indicated dimensions, weights, loads, required clearances, 
method of field assembly, components, location of each field connection etc.. 

 
B. Product Data:  Provide outline and support point dimensions of enclosures and accessories weight, 

unit weight, voltage, kVA, and impedance ratings and characteristics, tap configurations, insulation 
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system type, and rated temperature rise. 
 
C. Source limitation: Obtain each transformer type through one source from single manufacturer. 

 
 
1.5 SUBMITTALS FOR INFORMATION 
 

A. Submit under provisions of related sections. 
 
B.       Test Reports:  Indicate loss data, efficiency at 25, 50, 75 and 100 percent rated load, and sound 

level. 
 

B. Submit manufacturer's installation instructions.  Indicate application conditions and limitations 
of use stipulated by Product testing agency specified under Regulatory Requirements.  Include 
instructions for storage, handling, protection, examination, preparation, and installation of 
Product. 

C.       For transformers to include temporary and Operating & Maintenance (O&M) manuals. 
 
 
1.6 SUBMITTALS FOR CLOSEOUT 
 

A. Record actual locations of transformers in project record documents. 
 
 
1.7 QUALIFICATIONS 
 

A. Manufacturer:  Company specializing in manufacturing the Products specified in this section 
with minimum three years documented experience. 

 
 
1.8 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of NFPA 70. 
 

B. Products:  Listed and classified by Underwriters Laboratories, Inc. or testing firm acceptable to 
the authority having jurisdiction as suitable for the purpose specified and indicated. 

 
 
1.9 DELIVERY, STORAGE, AND HANDLING 
 

A. Store in a clean, dry space.  Maintain factory wrapping or provide an additional heavy canvas or 
heavy plastic cover to protect units from dirt, water, construction debris, and traffic. 

 
B. Handle in accordance with manufacturer's written instructions.  Lift only with lugs provided for 

the purpose.  Handle carefully to avoid damage to transformer internal components, enclosure, 
and finish. 

 
 
 
PART  2  PRODUCTS 
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2.1 TWO-WINDING TRANSFORMERS FOR LINEAR LOADS. 
 

A. Manufacturers: 
1. ABB 
2. General Electric 
3. Cutler Hammer 
4. McGraw Edison 
5. Square D 
6. Or Approved equal  

 
B. Description:  NEMA ST 20, factory-assembled, air cooled dry type transformers ratings as 

indicated. 
 

C. Primary Voltage:   4,160 volts   13.8 kV    26.4 kV  3 phase    480 
 

D. Secondary Voltage:   208/120 volts, 3 phase    240 3 phase    480/277 3 phase 
              And/or as shown on contract documents. 

 
E. Insulation system and average winding temperature rise for rated kVA as follows: 

 
1. 16-500 kVA:  Class 220 with 115 degrees C rise. 

 
F. Case temperature:  Do not exceed 35 degrees C rise above ambient at warmest point at full load. 

 
G. Winding Taps: 

 
1. Transformers 15 kVA and Larger:  NEMA ST 20. 

 
H. Sound Levels:  NEMA ST 20. 
 
I. Basic Impulse Level:  30 kV for transformers less than 300 kVA, 75 kV for transformers 300 

kVA and larger. 
 

J. Ground core and coil assembly to enclosure by means of a visible flexible copper grounding 
strap. 

 
K. Mounting: 

 
1. Larger than 75 kVA:  Suitable for floor mounting. 

 
L. Coil Conductors:  Continuous windings with terminations brazed or welded. 

 
M. Enclosure:  NEMA ST 20, Type 1.   Provide lifting eyes or brackets. 

 
N. Isolate core and coil from enclosure using vibration-absorbing mounts. 

 
O. Nameplate:  Include transformer connection data and overload capacity based on rated allowable 

temperature rise. 
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2.2 TWO-WINDING TRANSFORMERS RATED FOR NONLINEAR LOADS 
 

TWO-WINDING TRANSFORMERS 
 

A. Manufacturers: 
1. ABB 
2. General Electric 
3. Cutler Hammer 
4. McGraw Edison 
5. Square D 
6. Or Approved equal  
 

B. Description:  NEMA ST 20, factory-assembled, air cooled dry type transformers, ratings as 
indicated, designed to supply a 50 percent nonlinear load.  

 
C. Primary Voltage: 480 volts, 3 phase. 

 
F. Secondary Voltage: 120/208 volts, 3 phase. (And/or as shown on contract documents.) 

 
G. Core Flux Density:  Below saturation at 10 percent primary overvoltage. 

 
F. Insulation and temperature rise:  Class 220 insulation system with 115 degrees C average 

winding temperature rise. 
 

G. Case temperature:  Do not exceed 35 degrees C rise above ambient at warmest point at full load. 
 

H. Winding Taps: 
 

1. Transformers 15 kVA and Larger:  NEMA ST 20. (Two 2.5% above and below full 
capacity) 

 
I. Sound Levels:  NEMA ST 20.  

 
J. Basic Impulse Level:  30 kV for transformers less than 300 kVA, 75 kV for transformers 300 

kVA and larger. 
 
K. Ground core and coil assembly to enclosure by means of a visible flexible copper grounding 

strap. 
 

L. Mounting: 
 

1. Larger than 75 kVA:  Suitable for floor mounting 
 

M. Coil Conductors:  Continuous windings with terminations brazed or welded.  Individually 
insulate secondary conductors and arrange to minimize hysteresis and eddy current losses at 
harmonic frequencies.  Size secondary neutral conductor at twice the secondary phase conductor 
ampacity. 

 
N. Electrostatic Shield:  Copper, between primary and secondary windings. 
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O. Enclosure:  NEMA ST 20, Type 1 or Type 3R ventilated. Provide lifting eyes or brackets. 
 

P. Isolate core and coil from enclosure using vibration-absorbing mounts. 
 

Q. Nameplate:  Include transformer connection data and overload capacity based on rated allowable 
temperature rise. 

 
 
 
PART  3  EXECUTION 
 
 
3.1 INSTALLATION 
 

A. Set transformer plumb and level. 
 

B. Use flexible conduit, under the provisions of related sections, 2 feet minimum length, for 
connections to transformer case.  Make conduit connections to side panel of enclosure. 

 
C. Mount wall-mounted transformers using integral flanges or accessory brackets furnished by the 

manufacturer. 
 

D. Mount floor-mounted transformers on vibration isolating pads suitable for isolating the 
transformer noise from the building structure. 

E. Mount trapeze-mounted transformers as indicated. 
 

F. Provide seismic restraints. 
 

G. Provide grounding and bonding in accordance with related sections. 
 
 
3.2 FIELD QUALITY CONTROL 
 

A. Inspect and test in accordance with NETA ATS, except Section 4. 
 

B. Perform inspections and tests listed in NETA ATS, Section 7.2. 
 
 
3.3 ADJUSTING 
 

A. Testing, Adjusting, and Balancing:  Adjusting installed work. 
 

B. Measure primary and secondary voltages and make appropriate tap adjustments. 
 

 
 END OF SECTION 
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 SECTION 16470 
 
 PANELBOARDS 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Distribution panelboards. 
 

B. Branch circuit panelboards. 
 

C. Load centers. 
 
 
1.2 RELATED SECTIONS 
 

A. See index for related sections. 
 
 
1.3 REFERENCES 
 

A. NECA Standard of Installation (published by the National Electrical Contractors Association). 
 

B. NEMA AB1 - Molded Case Circuit Breakers. 
 

C. NEMA ICS 2 - Industrial Control Devices, Controllers and Assemblies. 
 

D. NEMA KS1 - Enclosed and Miscellaneous Distribution Equipment Switches (600 Volts 
Maximum). 

 
E. NEMA PB 1 - Panelboards. 

 
F. NEMA PB 1.1 - Instructions for Safe Installation, Operation and Maintenance of Panelboards 

Rated 600 Volts or Less. 
 

G. NETA ATS - Acceptance Testing Specifications for Electrical Power Distribution Equipment 
(published by the International Electrical Testing Association). 

 
H. NFPA 70 - National Electrical Code. 

 
 
1.4 SUBMITTALS FOR REVIEW 
 

A. Submit under provisions of related sections. 
 
B. Shop Drawings:  Indicate outline and support point dimensions, voltage, main bus ampacity, 

integrated short circuit ampere rating, circuit breaker and fusible switch arrangement and sizes. 
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1.5 SUBMITTALS FOR INFORMATION 
 

A. Submit under provisions of related sections. 
B. Submit manufacturer's installation instructions.  Indicate application conditions and limitations 

of use stipulated by Product testing agency specified under Regulatory Requirements.  Include 
instructions for storage, handling, protection, examination, preparation, and installation of 
Product. 

 
 
1.6 SUBMITTALS FOR CLOSEOUT 
 

A. Submit under provisions of related sections. 
 

B. Record actual locations of panelboards and record actual circuiting arrangements in project 
record documents. 

 
C. Maintenance Data:  Include spare parts listing; source and current prices of replacement parts 

and supplies; and recommended maintenance procedures and intervals. 
 
 
1.7 QUALIFICATIONS 
 

A. Manufacturer:  Company specializing in manufacturing the Products specified in this section 
with minimum three years documented experience. 

 
 
1.8 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of NFPA 70. 
 

B. Products:  Listed and classified by Underwriters Laboratories, Inc. or testing firm acceptable to 
the authority having jurisdiction as suitable for the purpose specified and indicated. 

 
 
1.9 MAINTENANCE MATERIALS 
 

A. Submit under provisions of related sections. 
 

B. Furnish two of each panelboard key. 
 
 
 
PART  2  PRODUCTS 
 
 
2.1 DISTRIBUTION PANELBOARDS 
 

A. Substitutions and Product Options in accordance with related sections. 
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B. Manufacturers: 
 

1. Square D 
2. Cutler Hammer 
3. General Electric 
4. Or Approved Equal 
5. Substitutions:  Permitted under provisions of related sections, if any. 

 
C. Description:  NEMA PB 1, circuit breaker type.  

 
D. Service Conditions: 

1. Temperature:  104 degrees F. 
2. Altitude:  3300 feet. 

 
E. Panelboard Bus:  Copper, ratings as indicated.  Provide copper ground bus in each panelboard. 

 
F. Minimum integrated short circuit rating:  22,000 amperes rms symmetrical for 240 volt 

panelboards; 42,000 amperes rms symmetrical for 480 volt panelboards, or as indicated. 
 

G. Fusible Switch Assemblies:  NEMA KS 1, quick-make, quick-break, load interrupter enclosed 
knife switch with externally operable handle.  Provide interlock to prevent opening front cover 
with switch in ON position.  Handle lockable in OFF position.  Fuse clips:  Designed to 
accommodate Class R or J fuses. 

 
H. Molded Case Circuit Breakers:  NEMA AB 1, circuit breakers with integral thermal and 

instantaneous magnetic trip in each pole.  Provide circuit breakers UL listed as Type HACR for 
air conditioning equipment branch circuits. 

 
I. Molded Case Circuit Breakers with Current Limiters:  NEMA AB 1, circuit breakers with 

replaceable current limiting elements, in addition to integral thermal and instantaneous magnetic 
trip in each pole. 

 
J. Current Limiting Molded Case Circuit Breakers:  NEMA AB 1, circuit breakers with integral 

thermal and instantaneous magnetic trip in each pole, coordinated with automatically resetting 
current limiting elements in each pole. Interrupting rating 100,000 symmetrical amperes, 
let-through current and energy level less than permitted for same size Class RK-5 fuse. 

 
K. Controllers:  NEMA ICS 2, AC general-purpose Class A magnetic controller for induction 

motors rated in horsepower, with melting alloy overload relay.  Coil operating voltage: 120  
volts, 60 Hertz.  Size as shown on Drawings.  Provide unit mounted control power transformer 
and HAND-OFF-AUTO selector switch STOP-START pushbutton station and RED, GREEN 
indicating light in front cover. 

 
L. Circuit Breaker Accessories:  Trip units and auxiliary switches as indicated. 

 
M. Enclosure:  NEMA PB 1, Type 3R cabinet box. 

 
N. Cabinet Front:  Surface type, fastened with concealed trim clamps hinged door with flush lock, 

metal directory frame, finished in manufacturer's standard gray enamel. 
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2.2 BRANCH CIRCUIT PANELBOARDS 
 

A. Substitutions and Product Options in accordance with related sections.  
 
B. Manufacturers: 

 
1. Square D. 
2. Cutler Hammer 
3. General Electric 
4.       Or Approved equal. 
5. Substitutions:  Permitted under provisions of related sections, if any. 

 
C. Description:  NEMA PB1, circuit breaker type, lighting and appliance branch circuit panelboard. 

 
D. Panelboard Bus:  Copper ratings as indicated.  Provide copper ground bus in each panelboard.  

Provide insulated ground bus where scheduled. 
 

E. Minimum Integrated Short Circuit Rating:  10,000 amperes rms symmetrical for 240 volt 
panelboards; 14,000amperes rms symmetrical for 480 volt panelboards, or as indicated. 

 
F. Molded Case Circuit Breakers:  NEMA AB 1, bolt-on  type thermal magnetic trip circuit 

breakers, with common trip handle for all poles, listed as Type SWD for lighting circuits, Type 
HACR for air conditioning equipment circuits, Class A ground fault interrupter circuit breakers 
where scheduled.  Do not use tandem circuit breakers. 

 
G. Current Limiting Molded Case Circuit Breakers:  NEMA AB 1, circuit breakers with integral 

thermal and instantaneous magnetic trip in each pole, coordinated with automatically resetting 
current limiting elements in each pole.  Interrupting rating 100,000 symmetrical amperes, 
let-through current and energy level less than permitted for same size Class RK-5 fuse. 

 
H. Enclosure:  NEMA PB 1, Type 12. 

 
I. Cabinet Box:  6 inches deep, 20 inches inches wide for 240 volt and less panelboards, 20 inches 

wide for 480 volt panelboards. 
 

J. Cabinet Front:  Flush or Surface cabinet front with concealed trim clamps, concealed hinge, 
metal directory frame, and flush lock all keyed alike.  Finish in manufacturer's standard gray 
enamel. 

 
 
2.3 LOAD CENTERS 
 

A. Substitutions and Product Options in accordance with related sections. 
 

B. Manufacturers: 
 

1. Square D 
2. Cutler Hammer 
3. General Electric 
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C. Description:  Circuit breaker load center, with bus ratings as indicated. 
 

D. Minimum Integrated Short Circuit Rating:  10,000 amperes rms symmetrical. 
 

E. Molded Case Circuit Breakers:  NEMA AB 1, plug-on type thermal magnetic trip circuit 
breakers, with common trip handle for all poles, listed as Type SWD for lighting circuits, Class 
A ground fault interrupter circuit breakers where indicated.  Do not use tandem circuit breakers. 

 
F. Enclosure:  General Purpose or Rainproof per environment. 

 
 
 
PART  3  EXECUTION 
 
 
3.1 INSTALLATION 
 

A. Install panelboards in accordance with NEMA PB 1.1 and the NECA "Standard of Installation." 
 

B. Install panelboards plumb.  Install recessed panelboards flush with wall finishes. 
 

C. Height:  6 feet  to top of panelboard; install panelboards taller than 6 feet with bottom no more 
than 4 inches above floor. 

 
D. Provide filler plates for unused spaces in panelboards. 

 
E. Provide typed or neatly handwritten circuit directory for each branch circuit panelboard.  Revise 

directory to reflect circuiting changes required to balance phase loads. 
 

F. Provide engraved plastic nameplates under the provisions of related sections. 
 

G. Provide spare conduits out of each recessed panelboard to accessible locations.  Minimum spare 
conduits:  5 empty 1 inch. Identify each as SPARE. 

 
H. Ground and bond panelboard enclosure in accordance with related sections. 

 
 
3.2 FIELD QUALITY CONTROL 
 

A. Provide Quality Control, Systems Demonstrations, Field inspection, testing, and adjusting, in 
accordance with related sections. 

 
B. Inspect and test in accordance with NETA ATS, except Section 4. 

 
C. Perform inspections and tests listed in NETA ATS, Section 7.4 for switches, Section 7.5 for 

circuit breakers. 
 
 END OF SECTION 
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 SECTION 16477 
 
 FUSES 
 
PART  1  GENERAL 
 
 
1.1 SECTION INCLUDES 
 

A. Fuses. 
 

B. Spare fuse cabinet. 
 
 
1.2 RELATED SECTIONS 
 

A. See Index for related sections. 
 
1.3 REFERENCES 
 

A. NFPA 70 - National Electric Code. 
 

B. NEMA FU 1 - Low Voltage Cartridge Fuses. 
 
 
1.4 SUBMITTALS 
 

A. Submit under provisions of related sections. 
 

B. Product Data:  Provide data sheets showing electrical characteristics including time-current curves. 
 
 
1.5 PROJECT RECORD DOCUMENTS 
 

A. Submit under provisions of related sections. 
 

B. Record actual fuse sizes. 
 
 
1.6 QUALIFICATIONS 
 

A. Manufacturer:  Company specializing in manufacturing the products specified in this section with 
minimum three years documented experience. 

 
 
1.7 REGULATORY REQUIREMENTS 
 

A. Conform to requirements of NFPA 70. 
 

B. Furnish products listed and classified by UL or testing firm acceptable to authority having 
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jurisdiction, as suitable for purpose specified and indicated. 
 
 
1.8 MAINTENANCE MATERIALS 
 

A. Provide maintenance materials under provisions of related sections. 
 

B. Provide two fuse pullers. 
 
 
1.9 EXTRA MATERIALS 
 

A. Furnish under provisions of related sections. 
 

B. Provide three of each size and type fuse installed. 
 
 
 
PART  2  PRODUCTS 
 
 
2.1 MANUFACTURERS 
 

A. Buss 
 

B. Shamut 
 

C. General Electric 
 

D. Substitutions:  Under provisions of related sections. 
 
 
2.2 FUSE REQUIREMENTS 
 

A. Dimensions and Performance:  NEMA FU 1, Class as specified or indicated. 
 

B. Voltage:  Provide fuses with voltage rating suitable for circuit phase-to-phase voltage. 
 

C. Main Service Switches Larger than 600 amperes:  Class L   time delay    fast-acting   T. 
 

D. Main Service Switches:  Class RK1    time delay    non-time delay   RK5  J   nno-time delay  
 time delay. 

 
E. Power Load Feeder Switches Larger than 600 amperes:  Class L    time delay    fast-acting      

 T. 
 

F. Power Load Feeder Switches:   Class RK1    time delay  non-time delay   RK5 J   non-time 
delay    time delay. 

 
G. Motor Load Feeder Switches:  Class RK1   time delay    RK5    J time delay. 
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H. Lighting Load Feeder Switches Larger than 600 amperes:  Class L     time delay     fast-acting 

  T. 
 

I. Lighting Load Feeder Switches:  Class RK1   time delay   non-time-delay.    
 RK5 J   non-time-delay    time delay    T. 
 
J. Other Feeder Switches Larger than 600 amperes:  Class L    time delay    fast-acting    T. 

 
K. Other Feeder Switches:  Class RK1    time delay   non-time-delay.     
 RK5 J     non-time-delay     time delay     T. 

 
L. Power Branch Circuits:  Class RK1    time delay    non-time-delay     
 RK5 J    non-time-delay   time delay   T. 

 
M. Motor Branch Circuits:  Class RK1    time delay     RK5     J time delay. 
 
N. Lighting Branch Circuits:  Class G. 

 
O. And as required to match with the existing conditions. 

 
 
2.3 CLASS RK1 TIME DELAY FUSES 
 

A. Manufacturers: 
 

1. Bussman 
2. Shamut 
3. S & C 
4. Substitutions:  Under provisions of related sections.  
 

 
PART  3  EXECUTION 
 
 
3.1 INSTALLATION 
 

A. Install fuses in accordance with manufacturer's instructions. 
 

B. Install fuse with label oriented such that manufacturer, type, and size are easily read. 
 

C. Install spare fuse cabinet where indicated. 
 
 
 END OF SECTION 
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 SECTION 16482 
 
 MOTOR CONTROL CENTER 
 
PART 1 GENERAL 
 
1.1  SECTION INCLUDES 
 

A. Motor control centers. 
 
1.2  RELATED SECTIONS 
 

A. Section 03300 - Concrete:  Housekeeping pads. 
 

B. Section 16195 - Electrical Identification:  Engraved nameplates. 
 
1.3  REFERENCES 
 

A. NFPA 70 - National Electrical Code. 
 

B. UL 198C - High-Interrupting Capacity Fuses; Current Limiting Type. 
 

C. UL 198E - Class R Fuses. 
 

D. NEMA AB 1 - Molded Case Circuit Breakers. 
 

E. NEMA ICS 2 - Industrial Control Devices, Controllers, and Assemblies. 
 

F. NEMA ICS 2.3 - Instructions for the Handling, Installation, Operation, and Maintenance of Motor 
Control Centers. 

 
1.4  SUBMITTALS 
 

A. Submit under provisions of Section 01300  
 

B. Shop Drawings:  Include front and side views of enclosures with overall dimensions shown; conduit 
entrance locations and requirements; nameplate legends; size and number of bus bars per phase, 
neutral] and ground; electrical characteristics including voltage, frame size and trip ratings, 
withstand ratings, and time/current curves of all equipment and components. 

 
C. Test Reports:  Indicate field test and inspection procedures and test results. 

 
D. Manufacturer's Installation Instructions:  Indicate application conditions and limitations of use 

stipulated by Product testing agency specified under Regulatory Requirements.  Include instructions 
for storage, handling, protection, examination, preparation, installation, and starting of Product. 

 
1.5  OPERATION AND MAINTENANCE DATA 
 

A. Submit under provisions of Section 01700. 
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B. Maintenance Data:  Include spare parts data listing; source and current prices of replacement parts 

and supplies; and recommended maintenance procedures and intervals. 
 
1.6  QUALITY ASSURANCE 
 

A. Perform Work in accordance with NEMA ICS 2.3. 
 

B. Maintain one copy copies of each document on site. 
 
1.7  QUALIFICATIONS 
 

A. Manufacturer:  Company specializing in manufacturing the Products specified in this section with 
minimum three  years documented experience. 

 
1.8  REGULATORY REQUIREMENTS 
 

A. Conform to requirements of NFPA 70. 
 

B. Furnish products listed and classified by Underwriters Laboratories, Inc. or testing firm acceptable 
to authority having jurisdiction as suitable for purpose specified and indicated. 

 
1.9  DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver, store, protect and handle products to site under provisions of Section 01600.  
 

B. Deliver in 60 inch maximum width shipping splits, individually wrapped for protection, and 
mounted on shipping skids. 

 
C. Store in a clean, dry space.  Maintain factory wrapping or provide an additional heavy canvas or 

heavy plastic cover to protect units from dirt, water, construction debris, and traffic. 
 

D. Handle in accordance with NEMA ICS 2.3.  Lift only with lugs provided for the purpose.  Handle 
carefully to avoid damage to motor control center components, enclosure, and finish. 

 
1.10 ENVIRONMENTAL REQUIREMENTS 
 

A. Conform to NEMA ICS 2 service conditions during and after installation of motor control centers. 
 

1.11 FIELD MEASUREMENTS 
 

A. Verify that field measurements are as [indicated on shop drawings or instructed by manufacturer. 
 
1.12 EXTRA MATERIALS 
 

A. Furnish under provisions of Section 01700. 
 

B. Provide two of each size and type fuse installed. 
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C. Provide Computer interface for control of starters from the building automation system (BAS). 
 

 
PART 2 PRODUCTS 
 
2.1  MANUFACTURERS 
 

A. General Electric. 
 

B. Cutler Hammer. 
 

C. Siemens. 
 

D. Substitutions:  Under provisions of Section 1600. 
 
2.2  MOTOR CONTROL CENTER 
 

A. Motor Control Centers:  NEMA ICS 2, Class I, Type C. 
 

B. Main Overcurrent Protection:  Molded case circuit breaker. 
 

C. Feeder Tap Units:  Molded case thermal-magnetic circuit breakers. 
 

D. Voltage Rating:  480 volts, three phase, four wire, 60 Hertz. 
 

E. Horizontal Bus:  Copper with a continuous current rating of 600 amperes.  Include copper ground 
bus entire length of control center. 

 
F. Vertical Bus:  Copper  

 
G. Integrated Equipment Short Circuit Rating:  42,000 Amperes rms symmetrical at 480 volts. 

 
H. Configuration:  Units front mounting only, accessible from the front only  

 
I. Enclosure:  NEMA ICS 6, Type 1/12. 

 
J. Finish:  [Manufacturer's standard gray enamel.  

 
2.3  AUTOMATIC CONTROLLERS 
 

A. Magnetic Motor Controllers:  NEMA ICS 2, AC general-purpose Class A  magnetic controller for 
induction motors rated in horsepower. 

 
B. Reversing Controllers:  Include electrical interlock and integral time delay transition between 

FORWARD and REVERSE rotation. 
 

C. Two Speed Controllers:  Include integral time delay transition between FAST and SLOW speeds. 
 

D. Coil operating voltage:  120  60 Hertz. 
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E. Overload Relay:  NEMA ICS;  melting alloy. 

 
2.4  PRODUCT OPTIONS AND FEATURES 
 

A. Auxiliary Contacts:  NEMA ICS 2, 2 each normally open and 2 each  normally closed field 
convertible contacts in addition to seal-in contact. 

 
B. Cover Mounted Pilot Devices:  NEMA ICS 2, heavy duty oiltight] type. 

 
C. Pilot Device Contacts:  NEMA ICS 2, Form Z, rated A150. 
 
D. Pushbuttons:  Unguarded, Recessed type. 

 
E. Indicating Lights:  Transformer, neon] type. 

 
F. Selector Switches:  Rotary type. 

 
G. Relays:  NEMA ICS 2,   

 
H. Control Power Transformers: 120 volt secondary, 50va minimum, in each motor starter. Provide 

fused primary and secondary, and bond unfused leg of secondary to enclosure. 
 
2.5  DISCONNECTS 
 

A. Combination Controllers:  Combine motor controllers with  motor circuit protector [  in common 
enclosure.  Provide means for locking disconnect handle, and means for defeating cover interlock. 

B. Thermal-Magnetic Circuit Breakers: NEMA AB 1, with integral thermal and instantaneous 
magnetic trip in each pole. 

 
2.6  FUSES 
 

A. Manufacturers: 
1. Bussman 
2. Shamut 
3. S&C 
4. Substitutions:  Under provisions of Section  01600  

 
B. Description:   Dual element,  current limiting,  time delay, one-time fuse, 250 volt, UL 198E, Class 

RK 1.UL 198C, Class J. 
 

C. Interrupting Rating:  200,000 rms amperes. 
 
PART 3 EXECUTION 
 
3.1  EXAMINATION 
 

A. Verify conditions under the provisions of Section 01039  
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B. Verify that surface is suitable for motor control center installation. 
 
3.2  PREPARATION 
 

A. Provide housekeeping pads under the provisions of Section  
 03300  

 
3.3  INSTALLATION 
 

A. Install motor control centers in accordance with manufacturer's instructions. 
 

B. Tighten accessible bus connections and mechanical fasteners after placing motor control center. 
 

C. Install fuses in fusible switches. 
 

D. Select and install heater elements in motor starters to match installed motor characteristics. 
 

E. Provide engraved plastic nameplates under the provisions of Section 16195. 
 

F. Motor Data:  Provide neatly typed label inside each motor starter door identifying motor served, 
nameplate horsepower, full load amperes, code letter, service factor, and voltage/phase rating. 

 
3.4  FIELD QUALITY CONTROL 
 

A. Field inspection and testing will be performed under provisions of Section 01400. 
 

B. Inspect and test motor control center and each controller to NEMA ICS 2. 
 
 END OF SECTION 
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